

**Details of Contract awarded**

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
<b>July-18</b>													
280	Waterproofing works on Expansion Joints Offsets of roof, wall and columns of Power House at Omkareshwar Power Station	Open	13.04.2018	Two	04.06.2018	3 Nos.	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/451/LOA-08/18/1709 Dt 18/07/2018	M/s Maa Reva Construction co. Indore.	364777/-	2 Months (Excluding Rainy season)
279	Construction of RCC Water Storage tank near filter plant at Omkareshwar Power Station.	Open	16.04.2018	Two	18.05.2018	3 Nos.	Nil	1. M/s Sudarshan Construction, Sanawad. 2. M/s Rahul Gavshinde, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/449/LOA-07/18/1654 Dt 13/07/2018	M/s Maa Reva Construction co. Indore.	240010/-	1 Months
278	Annual Maintenance Contract of Data Acquisition System, Seismic Instruments and Dam Instruments Installed at Dam of Omkareshwar Power Station	STE	04.06.2018	Single	20.06.2018	1 Nos	Nil	M/s AIMIL Limited, Vadodara.	Yes	NHDC/3/C/459/LOA-06/18/1644 Dt 12/07/2018	M/s AIMIL Limited, Vadodara.	334530/-	12 Months
<b>June-18</b>													
277	Calibration of Electrical Measuring and testing instruments at Omkareshwar Power Station.	Open	16.02.2018	Two	19.03.2018	4 Nos.	1. M/s Elektro Labs, Bangalore. 2. M/s Agrata Originates, Bangalore.	1. M/s Reltec Calibration Pvt. Ltd., Bangalore. 2. M/s Electronics Test and Development Centre, Indore.	Yes	NHDC/3/C/443/LOA-04/18/1487 Dt 30/06/2018	M/s Reltec Calibration Pvt. Ltd., Bangalore	39878/-	2 Months
										NHDC/3/C/443/LOA-05/18/1488 Dt 30/06/2018	M/s Electronics Test and Development Centre, Indore.	32625/-	2 Months
276	Cleaning/re-drilling of formed drains between inspection and drainage gallery and foundation drainage holes at drainage gallery along with the seepage water collection arrangement at Omkareshwar Dam	Open	29.01.2018	Two	24.02.2018	5 Nos.	1. M/s Idhriti Geoservices Pvt. Ltd., Mumbai. 2. M/s Sigma Infotech, Bhopal	1. M/s Sood & Company, Roopnagar Punjab. 2. M/s M.L. Tak & Company, Chhotisadri Pratapgarh (Raj.) 3. M/s Super Drilling Pvt. Ltd..	Yes	NHDC/3/C/436/LOA-03/18/1473 Dt 28/06/2018	M/s M.L. Tak & Company, Chhotisadri Pratapgarh (Raj.)	3104931/-	6 Months
<b>May-18</b>													
275	Repair/Refurbishment of two nos. of Faulty 220 KV CTs Sr. No. 2105491 and 2115403 at M/s ABB Ltd. Vadodara.	STE	06.03.2018	Single	29.03.2018	1 Nos.	Nil	1. M/s ABB LTD., Vadodara.	Yes	NHDC/3/C/444/LOA-02/18/1138 Dt 14/05/2018	M/s ABB LTD., Vadodara.	304440/-	3 Months
<b>April-18</b>													
274	Painting of Spilway Stop Logs at Omkareshwar Power Station.	Open	25.01.2018	Two	26.02.2018	4 Nos.	1. M/s Mechanical Constructions Bhopal.	1. M/s Vishal Engineering, Bhopal. 2. M/s R.C. Construction, Bhopal. 3. M/s Pioneer Diligence, Bhopal.	Yes	NHDC/3/C/437/LOA-01/18/919 Dt 13/04/2018	M/s Vishal Engineering, Bhopal	1871954/-	2 Months
<b>March-18</b>													

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
273	Enhancement of height of Safety wall at Power House Tranxformer Deck TRC side area.	Open	25.01.2018	Two	01.03.2018	2 Nos.	Nil	1. M/s Verma Engineers, Sanawad. 2. M/s Maa Reva Construction co.Gram Silani	Yes	NHDC/3/C/442/LOA-45/18/799 Dt 31/03/2018	M/s Maa Reva Construction co.Gram Silani	460693/-	2 Months
272	Providing Cleaning and Housekeeping Services for Power House, Switchyard & associated area of Omkareshwar Power Station.	Open	22.01.2018	Two	05.02.2018	12 Nos.	1. M/s Aura Facilities Management Pvt. Ltd.. 2. M/s ALPS Security Services REGD.	1. M/s M.J. Solanki. 2. M/s Orion Security Solutions Pvt. Ltd.. 3. M/s Pawan Kumar Bute. 4. M/s Compact Security Services. 5. M/s Ratan Emporium. 6. M/s KBS Services. 7. M/s B M Utility Services Pvt. Ltd., 8. M/s Kushang Security and Housekeeping Services Pvt. Ltd. 9. M/s Professional Facility Management Services. 10. Sigma Infotech.	Yes	NHDC/3/C/428/LOA-44/18/731 Dt 24/03/2018	M/s KBS Services, New Delhi.	7448037/-	12 Months
271	Development of Childran Park at Urja Vihar Parisar.	Open	22.12.2017	Two	05.01.2018	3 Nos.	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi Teck, Sanawad.	Yes	NHDC/3/C/411/LOA-43/18/622 Dt 15/03/2018	M/s R.D. Construction, Sanawad	3428244/-	6 Months
270	Remedial Measures to prevent its Scouring of Filter Material Beneath the Cement Concrete Apron	Open	20.11.2017	Two	18.01.2018	2 Nos.	Nil	1. M/s Krishna Engineering Construction Co.. 2. M/s Lilly Maritime Private Limiterd., Mumbai	Yes	NHDC/3/C/421/LOA-42/18/607 Dt 13/03/2018	M/s Krishna Engineering Construction Co. Indore	3608712/-	5 Months (Excluding rainy Season)
269	Protection work for Right Bank at Downstream of TRC near to kaveri River - Stage-1.	Open	11.11.2017	Two	26.12.2017	3 Nos.	M/s Sawriya Construction, Khandwa.	1. M/s Omprakash Patel, Sanawad. 2. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/418/LOA-41/18/602 Dt 13/03/2018	M/s Omprakash Patel, Sanawad	3609551/-	6 Months
268	Repair of dustbin Platform & Construction of new dustbin platform at Urja Vihar Parisar, Siddhwarkut.	Open	13.01.2018	Two	03.02.2018	3 Nos.	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi Teck, Sanawad.	Yes	NHDC/3/C/440/LOA-40/18/589 Dt 10/03/2018	M/s Hi Teck, Sanawad	319077/-	2 Months
267	Protection work of existing Boundry wall and other structure at Godharpura Colony, OSPS.	Open	12.01.2018	Two	02.02.2018	3 Nos.	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/439/LOA-39/18/588 Dt 10/03/2018	M/s Verma Engineers, Sanawad	1477800/-	3 Months
266	Comprehensive Annual Maintenance Contract of 2x25 KVA online Double conversion IGBT based PWM type UPS System installed at Omkareshwar Power Station	STE	25.01.2018	Single	10.02.2018	1 Nos	Nil	M/s Novateur Electricals & Digital Systems Pvt. Ltd., Chennai.	Yes	NHDC/3/C/438/LOA-38/18/587 Dt 10/03/2018	M/s Novateur Electricals & Digital Systems Pvt. Ltd., Chennai.	179360/-	24 Months

## February-18

265	Painting of railing installed at the top of Power House building and fencing of Switchyard and nearby at Omkareshwar Power Station	Open	16.11.2017	Two	06.12.2017	3 Nos.		1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/423/LOA-37/18/494 Dt 26/02/2018	M/s R.D. Construction, Sanawad	107816/-	2 Months
-----	--	------	------------	-----	------------	--------	--	--	-----	--	--------------------------------	----------	----------

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
264	Servicing of Wika make SF6 gas recovery/reclamation unit along with replacement of parts at Omkareshwar Power Station.	STE	06.11.17	Single	12.12.2017	1 Nos	Nil	M/s Wika Instruments India Pvt. Ltd., Pune	Yes	NHDC/3/C/414/LOA-36/18/446 Dt 20/02/2018	M/s Wika Instruments India Pvt. Ltd., Pune	111466/-	1 Months
263	Interior Painting work of Power House at Omkareshwar Power Station.	Open	21.11.2017	Two	12.12.2017	7 Nos.	1. M/s Rakesh Kumar, Patna Bihar 2. M/s Sanjay singh Tomer, Mohana.	1. M/s Hi Teck, Sanawad.. 2. M/s Verma Engineers, Sanawad. 3. M/s Sudarshan Construction, Sanawad. 4. M/s Anand Construction Compay, Khandwa. 5. M/a R.C. Construction, Bhopal.	Yes	NHDC/3/C/417/LOA-35/18/440 Dt 19/02/2018	M/a R.C. Construction, Bhopal.	3371472/-	4 Months
262	Repairing works around of Admin Building at Omkareshwar Power Station	Open	02.12.2017	Two	23.12.2017	4 Nos.	M/s Shri Sawaria Construction, Khandwa.	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/429/LOA-34/18/368 Dt 09/02/2018	M/s Maa Reva Construction co. Indore.	780258/-	3 Months
261	Cleaning of Jungle/Khatpatwar at Urja Vihar Parisar Siddhwarkut.	Open	29.11.2017	Two	19.12.2017	3 Nos.		1. M/s Maa Reva Construction Co., Indore.. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi Teck, Sanawad.	Yes	NHDC/3/C/427/LOA-33/18/367 Dt 09/02/2018	M/s Maa Reva Construction co. Indore.	152631/-	15 Days
260	Construction of Shed for Departmental Heavy Vehicles/Equipments at Central Store and Vehicles Parking Sheds at Transit Camp and Utility Service Building at Omkareshwar Power Station.	Open	13.11.2017	Two	04.12.2017	6 Nos.	1. M/s Rakesh Kumar, Patna Bihar 2. M/s Rudra Techno Services, Ghaziabad.	1. M/s Pioneer Diligence, Bhopal.. 2. M/s Verma Engineers, Sanawad. 3. M/s Shri Dadaji Construction Company, Khandwa 4. M/s Anand Construction Compay, Khandwa..	Yes	NHDC/3/C/420/LOA-32/18/365 Dt 08/02/2018	M/s Shri Dadaji Construction Company, Khandwa	4711578/-	5 Months
259	Repair of Boundary Wall at entrance of left bank and providing and fixing of barriers at Omkareshwar Power Station	Open	13.11.2017	Two	23.12.2017	4 Nos.	M/s Shri Sawaria Construction, Khandwa.	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/415/LOA-31/18/366 Dt 08/02/2018	M/s Verma Engineers, Sanawad	235820/-	2 Months
258	Repairing and Painting works of Footpath at Urja Vihar Parisar and Marking work on Road from Urja Vihar Parisar to Power House at Omkareshwar Power Station	Open	10.11.2017	Two	01.12.2017	4 Nos.	1. M/s Rakesh Kumar, Patna Bihar	1. M/s Omprakesh Patel.. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi Teck, Sanawad.	Yes	NHDC/3/C/419/LOA-30/18/364 Dt 08/02/2018	M/s Hi-Tech, Sanawad	3402264/-	4 Months
257	Repair and Painting of External Boundary Wall (Internal and External) at Urja Vihar Colony.	Open	23.10.2017	Two	13.11.2017	7 Nos.	1. M/s Rapid Construction. Bhopal. 2. M/s Energia Power Tech Pvt. Ltd., Nagpur	1. M/s Maa Reva Construction Co., Indore.. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi Teck, Sanawad. 4. M/s Rakesh Kumar, Patna Bihar. 5. M/s Sudarshan Construction, Sanawad.	Yes	NHDC/3/C/408/LOA-29/18/355 Dt 07/02/2018	M/s Rakesh Kumar, Patna Bihar	1395322/-	3 Months

### January-18

256	Development of Open space below parking platform near Dam Control Room at Omkareshwar Power Station.	Open	23.11.2017	Two	14.12.2017	4 Nos.	1. M/s Rakesh Kumar, Patna Bihar.	1. M/s Maa Reva Construction Co., Indore.. 2. M/s Omprakash Pater, Sanawad. 3. M/s Hi Teck, Sanawad.	Yes	NHDC/3/C/416/LOA-28/18/282 Dt 30/01/2018	M/s Maa Reva Construction co. Indore.	935500/-	3 Months
-----	--	------	------------	-----	------------	--------	-----------------------------------	--	-----	--	---------------------------------------	----------	----------

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
255	Inspection/Testing of Pressure Vessels Cranes and lifting tools & tackles at Omkareshwar Power Station by Competent Person Under Factory Act/Rules at Omkareshwar Power Station.	Open	04.09.2017	Two	11.11.2017	3 Nos.	1. M/s Orange, Ahmedabad.	1. M/s R.K. Bedmutha Techno Associates Pvt. Ltd, Mumbai.. 2. M/s N.K. Chordia & Associates, Indore..	Yes	NHDC/3/C/399/LOA-27/18/233 Dt 23/01/2018	M/s N.K. Chordia & Associates, Indore.	460265/-	28.02.2019
254	Widening and Deepening of Existing Channel Constructed for smooth flow of Water from Kaveri to Narmada river in downstream of Omkareshwar Dam.	Open	25.11.2017	Two	13.12.2017	8 Nos.	1. M/s Balaji Construction Khandwa. 2. M/s Sanjay Singh Tomar, Mohana.	1. M/s Mithun Anchera, Indore.. 2. M/s Omprakash Pater, Sanawad. 3. M/s Shivhare Brothers, Ujjain. 4. M/s Mewara Macadam Pvt. Ltd., Mhow. 5. M/s Tacon Infrastructure Pvt. Ltd, Ahemdabad. 6. M/s Kalyan Toll Infrastructer Ltd., Indore.	Yes	NHDC/3/C/433/LOA-26/18/95 Dt 09/01/2018	M/s Mewara Macadam Pvt. Ltd., Mhow	7129668/-	3 Months (Excluding rainy Season)
253	Removal of river bed material on the downstream of dam to increase the flow towards Narmada river branch from kaveri River branch.	Open	01.12.2017	Two	22.12.2017	6 Nos.	M/s Sawriya Construction, Khandwa.	1. M/s Mithun Anchera, Indore.. 2. M/s Omprakash Pater, Sanawad. 3. M/s Shivhare Brothers, Ujjain. 4. M/s Mewara Macadam Pvt. Ltd., Mhow. 5. M/s Tacon Infrastructure Pvt. Ltd, Ahemdabad.	Yes	NHDC/3/C/434/LOA-25/18/86 Dt 08/01/2018	M/s Mewara Macadam Pvt. Ltd., Mhow	8456903/-	6 Months (Excluding rainy Season)

### December-17

252	Repair and Painting of D-type Building (Internal and External) at Urja Vihar Parisar.	Open	16.10.2017	Two	06.11.2017	4 Nos.	M/s Energia Pvt. Ltd., Nagpur.	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi Teck, Sanawad..	Yes	NHDC/3/C/407/LOA-24/17/2480 Dt 30/12/2017	M/s Verma Engineers, Sanawad	655912/-	3 Months
251	Calibration of SF6 Multifunction Analyzer, Model No. 3038R-R302 Make-DILO	STE	06.10.2017	Single	23.11.2017	1 Nos	Nil	M/s Super Phoenix (India LLP). Mumbai.	Yes	NHDC/3/C/409/LOA-23/17/2470 Dt 29/12/2017	M/s Super Phoenix (India LLP). Mumbai.	497287/-	10 Weeks
250	Repair and Painting of School Building (internal and external) and dispensary building (external) at Urja Vihar Parisar.	Open	18.09.2017	Two	24.10.2017	5 Nos.	M/s Energia Pvt. Ltd., Nagpur.	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore. 4. M/s Piyush Paliwal, Khandwa.	Yes	NHDC/3/C/406/LOA-22/17/2465 Dt 29/12/2017	M/s Maa Reva Construction co. Indore.	543943/-	2 Months
249	Repair of Security Hut near Cricket Ground in Urja Vihar Parisar Siddhwarkut.	Open	25.10.2017	Two	14.11.2017	3 Nos.	Nil	1. M/s Hi Teck, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/412/LOA-21/17/2463 Dt 29/12/2017	M/s Maa Reva Construction co. Indore.	185658/-	3 Months
248	Painting and Miscellaneous Repair work of Liaison office Cum Transit Camp Building at Indore.	Open	31.08.2017	Two	06.10.2017	4 Nos.	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi-Tech, Sanawad4. 4. M/s Panwar Constructions Company.	Yes	NHDC/3/C/403//LOA-20/17/2440 Dt 27/12/2017	M/s Hi-Tech, Sanawad	1062977/-	4 Months
247	Wooden work at Switchyard, Fire Pump Room, Oil Filling Room and other Locations of Power House at Omkareshwar Power Station.	Open	12.09.2017	Two	20.10.2017	3 Nos.	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/405/LOA-19/17/2439 Dt 27/12/2017	M/s Maa Reva Construction co. Indore.	452843/-	3 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
246	Repair of Godrej Make Furniture installed at various offices of Admn. Building, Conference Hall, Auditorium, Hospital and First Step School, Omkareshwar Power Station, Siddhwarkut.	STE	07.11.2017	Single	28.11.2017	1 Nos	Nil	M/s Selection corner, Khandwa	Yes	NHDC/3/C/422/LOA-18/17/2265 Dt 08/12/2017	M/s Selection corner, Khandwa	198646/-	45 Days

### November-17

245	Repair & Maintenance of Swimming Pool at Omkareshwar Power Station	Open	26.08.2017	Two	26.09.2017	3 Nos.	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi-Tech, Sanawad.	Yes	NHDC/3/C/402/LOA-17/17/2135 Dt 24/11/2017	M/s Hi-Tech, Sanawad	186293/-	2 Months
244	Services of Partial Discharge Data Analysing of GeneratormUnit No. 1 of Omkareshwar Power Station	STE	27.09.2017	Single	18.10.2017	1 Nos	Nil	M/s Doble Engineering Pvt. Ltd., Vadodra.	Yes	NHDC/3/C/410/LOA-16/17/2100 Dt 21/11/2017	M/s Doble Engineering Pvt. Ltd., Vadodra.	112100/-	30 Days
243	Providing Service of 01 no. Ambulance Tata Winger High Roof AC or equivalent or higher version Vehicle model June 2017 (onwards) alongwith driver for Omkareshwar Power Station, Siddhwarkut	Open	10.08.2017	Two	25.09.2017	2 Nos.	Nil	1. M/s Compact Security Services, Bhopal. 2. M/s R.D. Construction, Sanawad.	Yes	NHDC/3/C/400/LOA-15/17/2016 Dt 11/11/2017	2. M/s R.D. Construction, Sanawad.	1155684/-	24 Months

### October-17

Nil

### September-17

241	Cleaning of Nallah in Urja Vihar Parisar at Siddhwarkut.	LTE	05.08.2017	Two	28.08.2017	3 Nos.	Nil	1. M/s Maa Reva Construction Co., Indore. 2. M/s Verma Engineers, Sanawad. 3. M/s Hi-Tech, Sanawad.	Yes	NHDC/3/C/401/LOA-14/17/1656 Dt 11/09/2017	M/s Maa Reva Construction Co., Indore.	158512/-	15 Days
240	Two Years Comprehensive Maintenance Service Contract of Photocopy machines installed at Omkareshwar Power Station.	Open	01.06.2017	Two	03.07.2017	1 Nos.	Nil	M/s Anusha Technosys, Indore.	Yes	NHDC/3/C/375/LOA-13/17/1633 Dt 04/09/2017	M/s Anusha Technocys, Indore.	332952/-	24 Months

### August-17

Nil

### July-17

239	Providing Services of Engineer for the Rectification of Faults in the ARMAC System (Automatic Reservoir Monitoring and Control) of Omkareshwar Power Station.	NIQ	12.05.2017	Single	18.05.2017	1 Nos.	Nil	M/s Montan Hydraulic (India) Pvt. Ltd. Chennai.	-	NHDC/3/C/398/LOA-12/17/1415 Dt 01/07/2017	M/s Montan Hydraulic (India) Pvt. Ltd. Chennai.	84000/-	15 Days
-----	---	-----	------------	--------	------------	--------	-----	---	---	---	---	---------	---------

### June-17

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
238	Providing Services of 04 Nos. MUV Vehicle with engine capacity upto 3000 CC (Model January 2017 onwards) along with driver for Omkareshwar Power Station, Siddhwarkut.	Open	08.04.2017	Two	08.05.2017	4 Nos	Nil	1. M/s Compact Security services. 2. M/s Impact, 3. M/s R.D. Construction. 4. M/s Buthello Travels.	Yes	NHDC/3/C/348/LOA-11/17/1401 Dt 29/06/2017	M/s R.D. Construction, Sanawad	3488640/-	24 Months
237	Providing Services of 02 no. Mahindra Pickup (Camper Gold) or equivalent or higher Version Vehicle Model September 2016 (Onwards) along with three Driver and rest reliever driver on each vehicle for Omkareshwar Power Station,.	Open	04.03.2017	Two	13.04.217	3 Nos	Nil	1. M/s Compact Security services. 2. M/s Impact, 3. M/s R.D. Construction.	Yes	NHDC/3/C/384/LOA-10/17/1339 Dt 15/06/2017	M/s Compact Security services. Bhopal	2688000/-	24 Months
236	Providing Services of 01 no. Mahindra Pickup (Camper Gold) or equivalent or higher Version Vehicle Model September 2016 (Onwards) along with one Driver for Omkareshwar Power Station, (for CISF).									NHDC/3/C/384/LOA-09/17/1338 Dt 15/06/2017	M/s R.D. Construction, Sanawad	798701/-	24 Months
235	Construction of Approach road and Area Development near Sewage Treatment Plant at Urja Vihar Parisar, Omkareshwar Power Station.	Open	08.04.2017	Two	02.05.2017	4 Nos	Nil	1. M/s R.D. Construction. 2. M/s Maa Reva Construction Co., 3. M/s Hi-Teck. 4. M/s Omprakash Patel	Yes	NHDC/3/C/396/LOA-08/17/1317 Dt 10/06/2017	M/s Maa Reva Construction Co., Indore	800467/-	4 Months

### May-17

234	Providing Services of 01 no. Mahindra Scorpio (S-8)/Tata Safari Storm (VX VARICOR)/Mahindra XUV 500 (W6)/Toyota Innova (2.5G) or equivalent model Nov 2016 (Onwards) along with one Driver for Omkareshwar Power Station, Siddhwarkut.	Open	04.03.2017	Two	20.04.2017	3 Nos	Nil	1. M/s Compact Security services. 2. M/s Impact, 3. M/s R.D. Construction.	Yes	NHDC/3/C/389/LOA-07/17/1262 Dt 31/05/2017	M/s Compact Security services. Bhopal	1199976/-	24 Months
233	Annual Maintenance Contract of Data Acquisition System, Seismic Instruments and Dam Instruments Installed at Dam of Omkareshwar Power Station	STE	03.04.2017	Single	18.04.2017	1 Nos	Nil	M/s Aimil Limited, Vadodara	Yes	NHDC/3/C/397/LOA-06/17/1226 Dt 25/05/2017	M/s Aimil Limited, Vadodara	326025/-	12 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
232	Testing of Various Grades of Hydraulic Oil for Omkareshwar Power Station	Open	01.03.2017	Two	29.03.2017	1 Nos	Nil	1. M/s Spectro Analytical Labs Limited.	Yes	NHDC/3/C/365/LOA-05/17/1169 Dt 12/05/2017	1. M/s Spectro Analytical Labs Limited. New Delhi	188000/-	1 Months
231	Repair/Refurbishment of 02 no. ABB make 220 KV CVTs, Sr. No. 2205451 and 2205456 at the works of M/s ABB works Vadodara.	STE	08.03.2017	Single	03.04.2017	1 Nos	Nil	1. M/s ABB Ltd.	Yes	NHDC/3/C/395/LOA-04/17/1151 Dt 09/05/2017	M/s ABB Ltd., Vadodara	304300/-	4 Months
230	Providing DTH Services at Omkareshwar Power Station.	Open	17.01.2017	Two	04.03.2017	2 Nos	1. M/s Agarwal Trading	1. M/s Videocon D2h Ltd.	Yes	NHDC/3/C/383/LOA-03/17/1124 Dt 02/05/2017	M/s Videocon D2h Ltd, Indore	499219/-	24 Months

### April-17

229	External & Internal Painting and Civil Repairing works for Godharpura Colony & Single I-Type Quarters at Urja Vihar Parisar, Siddhwarkut.	Open	16.01.2017	Two	14.02.2017	3 Nos	1. M/s Pramod Kumar Kureel	1. M/s Verma Engineers, 2. M/s Hi-Teck.	Yes	NHDC/3/C/387/LOA-02/17/1085 Dt 24/04/2017	M/s Verma Engineers, Sanawad.	2724484/-	6 Months
228	Floor repairing at approach to EOT Crane at Power House, Omkareshwar Power Station.	Open	26.12.2016	Two	11.03.2017	1 Nos	Nil	1. M/s Maa Reva Construction Co.,	Yes	NHDC/3/C/378/LOA-01/17/1082 Dt 22/04/2017	M/s Maa Reva Construction Co., Indore	702074/-	3 Months
228	Non-Comprehensive Maintenance Contract of 3 Nos. Otis Make Lifts installed at Omkareshwar Power Station, Siddhwarkut for 02 (Two) years.	Open	19.01.2017	Two	06.03.2017	1 Nos	Nil	1. M/s Otis Elevator Co. (I) Ltd.	Yes	NHDC/3/C/386/LOA-67/17/1079 Dt 22/04/2017	M/s Otis Elevator Co. (I) Ltd. Mumbai	1060932/-	24 Months
227	Construction of 3rd Block of F-Type Quarters at Urja Vihar Colony, Omkareshwar Power Station Siddhwarkut.	Open	23.12.2016	Two	07.02.2017	5 Nos	1. M/s Anand Construction Company, 2. M/s Mahaveer Builders and Contractors.	1. M/s Omprakash Patel. 2. M/s DSM Construction Pvt. Ltd, 3. M/s Krishna Engineering Construction Company.	Yes	NHDC/3/C/376/LOA-66/17/1042 Dt 17/04/2017	M/s Omprakash Patel, Sanawad.	11567449/-	10 Months

### March-17

226	Construction of Training Centre (Room) for Deaf - mute Children and destitute women at Mook Badhir Jyotirmay Sewa Samiti, Barwaha.	Open	11.02.2017	Two	07.03.2017	4 Nos	Nil	1. M/s R.D. Construction. 2. M/s Maa Reva Construction Co., 3. M/s Hi-Teck. 4. M/s Sanjay Singh Tomar	Yes	NHDC/3/C/394/LOA-65/17/934 Dt 30/03/2017	M/s Sanjay Singh Tomar, Mohana	1359685/-	6 Months
225	Providing and Fixing retro reflective sign board at Omkareshwar Under Scheme of CSR 2016-17	Open	28.01.2017	Two	21.02.2017	4 Nos	Nil	1. M/s R.D. Construction. 2. M/s Verma Engineers, 3. M/s Hi-Teck. 4. M/s Omprakash Patel	Yes	NHDC/3/C/392/LOA-64/17/898 Dt 25/03/2017	M/s R.D. Construction, Sanawad.	551898/-	2 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
224	Maintenance Service Contract of Computers with peripherals and networking equipments installed at Omkareshwar Power Station, (Two Years)	Open	16.12.2016	Two	16.01.2017	5 Nos	1. M/s Anusha Technosys.	1. M/s Kommineni Infotech Pvt. Ltd, 2. M/s P S Associates, Bhopal, 3. M/s Daffodil Technologies (I) Pvt. Ltd.. 4. M/s Logic eEngineering Pvt. Ltd.	Yes	NHDC/3/C/373/LOA-63/17/892 Dt 24/03/2017	M/s Logic eEngineering Pvt. Ltd., Bhopal	660240/-	24 Months
223	Providing and Fixing retro reflective sign board at Urja Vihar Parisar at Omkareshwar Power Station	Open	03.01.2017	Two	27.01.2017	4 Nos	Nil	1. M/s R.D. Construction. 2. M/s Verma Engineers, 3. M/s Hi-Teck. 4. M/s Shree Shraddha Engineering.	Yes	NHDC/3/C/381/LOA-62/17/891 Dt 24/03/2017	M/s R.D. Construction, Sanawad.	262476/-	2 Months
222	Plantation at Village Siddharkut under Scheme of CSR 2016-17	Open	11.01.2017	Two	22.02.2017	3 Nos	Nil	1. M/s Maa Reva Construction Company. 2. M/s R.D. Construction, 3. M/s Hi-Teck.	Yes	NHDC/3/C/390/LOA-61/17/890 Dt 24/03/2017	M/s Maa Reva Construction Company, Indore	362945/-	13 Months (1 Months for Plantation + 12 Month for maintenance)
221	Construction of Room for Organic waste Compost Machine at Omkareshwar under CSR activity for the year 2016-17	Open	21.01.2017	Two	21.02.2017	3 Nos	Nil	1. M/s Maa Reva Construction Company. 2. M/s Verma Engineers, 3. M/s Hi-Teck.	Yes	NHDC/3/C/391/LOA-60/17/853 Dt 22/03/2017	M/s Maa Reva Construction Company, Indore	746341/-	4 Months (Excluding rainy Season)
220	Maintenance work of Electro-Mechanical and Hydro-Mechanical Equipments and Other Associated Equipment of Power house, Switchyard and Dam including Annual Maintenance of Generating Units (8x65MW) at Omkareshwar Power Station, (2017-18)	Open	28.12.2016	Two	27.01.2017	4 Nos	Nil	1. M/s Hydro Magus Pvt. Limited. 2. M/s Multitech Engineers, 3. M/s Compact Security Services. 4. M/s K.K. Industries.	Yes	NHDC/3/C/379/LOA-59/17/809 Dt 17/03/2017	M/s Hydro Magus Pvt. Limited, Noida	15998400/-	12 Months
219	Rate Contract for a period of Two (02) Years for Maintenance of PLCC Panels installed at Switchyard for Omkareshwar Power Station.	STE	02.01.2017	Single	27.01.2017	1 Nos	Nil	1. M/s ABB India Ltd.	Yes	NHDC/3/C/380/LOA-58/17/793 Dt 16/03/2017	M/s ABB India Ltd. Nagpur	496800/-	2 Year

### February-17

218	Construction of Drinking Water Booth at Omkareshwar for Pilgrims and Tourists under CSR activity for the Year 2016-17	Open	16.12.2016	Two	31.01.2017	3 Nos	Nil	1. M/s Maa Reva Construction Company. 2. Verma Engineers, 3. M/s R.D. Construction.	Yes	NHDC/3/C/377/LOA-57/17/588 Dt 28/02/2017	M/s R.D. Construction Sanawad	718192/-	3 Months
-----	---	------	------------	-----	------------	-------	-----	---	-----	--	-------------------------------	----------	----------



1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
217	Repair and Civil Maintenance of Government School of Siddharkut near Omkareshwar Project.	Open	10.01.2017	Two	04.02.2017	3 Nos	Nil	1. M/s Maa Reva Construction Company. 2. Hi teck, 3. M/s R.D. Construction.	Yes	NHDC/3/C/388/LOA-56/17/587 Dt 28/02/2017	M/s Maa Reva Construction Company	1173841/-	4 Months (Excluding rainy Season)
216	Construction of Approach Road (Rigid Pavement) for Villagers at Rehabilitation site Nayapura of Omkareshwar under head CSR work for the Year 2016-17	Open	17.08.2016	Two	13.09.2016	7 Nos	1. M/s Srajan Infra Developer. 2. M/s Ajay Raj Dinesh Raj.	1. M/s Maa Narmada Building Material Suppliers. 2. Hi Teck, 3. M/s Krishna Engineering Construction Co. 4. M/s R.D. Construction. 5. M/s Anand Construction Co.	Yes	NHDC/3/C/357/LOA-55/17/581 Dt 28/02/2017	M/s Hi-Teck Sanawad	1831798/-	3 Months
215	Construction of Public toilets and RCC Water Storage tank with tube well in Villages nearby Omkareshwar Power Station under Scheme of CSR 2016-17	Open	30.12.2016	Two	30.01.2017	3 Nos	Nil	1. M/s Anand Construction Co. . 2. M/s Verma Engineers, 3. Hi Teck,	Yes	NHDC/3/C/382/LOA-54/17/574 Dt 27/02/2017	M/s Hi-Teck Sanawad	3584595/-	6 Months
214	Under CSR work - Establishment of Silai Centre at Godharpura Colony for providing Training to Poor Girls/females at omkareshwar Power Station Providing silai training and conduct examination from a recognized Institution.	Open	25.11.2016	Two	04.01.2017	1 Nos	Nil	1. M/s Yug Shakti Shaikshanik Evam Samajik Vikas Sanstha Samiti.	Yes	NHDC/3/C/374/LOA-53/17/493 Dt 16/02/2017	1. M/s Yug Shakti Shaikshanik Evam Samajik Vikas Sanstha Samiti. Indore	132000/-	3 Months
213	Providing Services of 07 no. Mahindra Xylo (D2) or equivalent or higher MUV model July 2016 onward Along with Drivers for Omkareshwar Power Station, Siddharkut.	Open	03.09.2016	Two	02.11.2016	3 Nos	1. M/s R.D. Constructions., 2. M/s Impact	1. M/s Sheikh Travels.	Yes	NHDC/3/C/358/LOA-52/17/446 Dt 11/02/2017	M/s Sheikh Travels, Sanawad	6139811/-	24 Months
212	Providing Clean Drinking water facilities through Hand Pump near Omkareshwar Project under scheme of CSR 2016-17	Open	22.10.2016	Two	31.12.2016	1 Nos	Nil	1. M/s Mushtaq Ahmed,	Yes	NHDC/3/C/368/LOA-51/17/425 Dt 09/02/2017	M/s Mushtaq Ahmed Sanawad	933297/-	2 Months
211	Construction of Community hall at Village Sulgaon under scheme of CSR 2016-17	Open	26.11.2016	Two	26.12.2016	4 Nos	1. R.D. Construction., 2. M/S Srajan Infra Developer.	1. M/s Gariman Enterprises 2. M/s Verma Engineers,	Yes	NHDC/3/C/369/LOA-50/17/404 Dt 06/02/2017	M/s Verma Engineers Sanawad	3793675/-	9 Months
210	Repair of road from Urja Vihar Parisar to Power House at Omkareshwar Power Station, Siddharkut.	Open	26.10.2016	Two	05.12.2016	3 Nos	1. M/s Bansal Construction.	1. M/s Mewara Macadam Pvt. Ltd. 2. M/s Prakash Asphaltings & Toll Highways (India) Ltd.,	Yes	NHDC/3/C/338/LOA-49/17/376 Dt 03/02/2017	M/s Mewara Macadam Pvt. Ltd., Mhow	2680391/-	2 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
209	Providing Services of 01 no. of 32 Seater Bus and 02 Nos. of more than 50 Seater Bus Along with Drivers and Cleaners for Omkareshwar Power Station, Siddhwarkut.	Open	02.09.2016	Two	01.11.2016	3 Nos	1. M/s Lakhera Tours & Travels Pvt. Ltd.	1. M/s Sheikh Travels, 2. M/s Buthello Travels.	Yes	NHDC/3/C/361/LOA-48/17/356 Dt 01/02/2017	M/s Sheikh Travels, Sanawad	5664648/-	24 Months
208	Providing Services of 01 no. of 32 Seater Bus Model (onward) Ex-showroom condition for round the clock service Along with 03 Drivers and 03 Cleaners along with rest reliever for CISF Duty.									NHDC/3/C/361/LOA-47/17/355 Dt 01/02/2017	M/s Buthello Travels. Mumbai	2556000/-	24 Months

### January-17

207	Providing Services of ANM and Dresser at Omkareshwar Power Station, Siddhwarkut.	Open	12.11.2016	Two	16.12.2016	2 Nos	Nil	1. M/s Compact Security Services 2. M/s Maa Reva Construction Co.	Yes	NHDC/3/C/349/LOA-46/17/303 Dt 27/01/2017	M/s Compact Security Services, Bhopal	599512/-	24 Months
206	Plantation along Omkareshwar Parikrama Path of omkar Hill at Omkareshwar under CSR work for Year 2016-17.	Open	02.12.2016	Two	26.12.2016	5 Nos	Nil	1. M/s R.D. Construction. 2. M/s Verma Engineers, 3. Hi Teck, 4. Maa Reva Construction co. 5. M/s Maa Narmada Building Material Suppliers.	Yes	NHDC/3/C/372/LOA-45/17/279 Dt 23/01/2017	M/s Hi-Teck Sanawad	1011213/-	13 Months (1 Months for Plantation + 12 Month for maintenanc e)
205	Strenghteting of existing panels of railing installed at Dam Omkareshwar Power Station Siddhwarkut.	Open	20.10.2016	Two	16.12.2016	3 Nos	Nil	1. M/s Verma Engineers, 2. Hi Teck, 3. Maa Reva Construction co.	Yes	NHDC/3/C/367/LOA-44/17/276 Dt 23/01/2017	M/s Verma Engineers Sanawad	104284/-	2 Months
204	Repair of of 01 no. ABB Make 220CVT Sr. No. 2205439 at the works of ABB Ltd. Vadodara.	STE	25.10.2016	Single	18.11.2016	01 Nos	Nil	M/s ABB Ltd., Vadodara	Yes	NHDC/3/C/364/LOA-43/17/135 Dt 11/01/2017	M/s ABB Ltd., Vadodara	246188/-	4 Months
203	Providing Laying and Installing of Pipeline Network for distribution of treated water from STP to various location of Urja Vihar Parisar.	Open	15.09.2016	Two	14.10.2016	3 Nos	Nil	1. M/s Krishna Engineering Construction Company. 2. M/s Verma Engineers, 3. Hi Teck,	Yes	NHDC/3/C/363/LOA-42/16/57 Dt 06/01/2017	M/s Hi-Teck, Sanawad	522662/-	2 Months

### December-16

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
202	Repair of damaged Portion of Stilling Basin of Omkareshwar Dam at Siddhwarkut,	Open	30.05.2016	Two	31.08.2016	3 Nos	1. M/s SSA Techno Construction Pvt. Ltd.	1. M/s Lilly Maritime Pvt. Ltd. 2. M/s Anand Construction Co.	Yes	NHDC/3/C/332/LOA-41/16/3467 Dt 31/12/2016	M/s Lilly Maritime Pvt. Ltd. Mumbai	5421489/-	06 Months Excluding Monsoon Period from 15.06.2016 to 14.10.2016
201	Repair & Painting work (External and Internal ) for Transit Camp, Service Building, Shopping Complex, 11&33 KV Substation and Pump House at Urja Vihar Parisar, Siddhwarkut.	Open	17.08.2016	Two	14.09.2016	9 Nos	1. M/s Ajay Raj Dinesh Raj. 2. M/s Sunil Chokse. 3. M/s Shree Shraddha Engg.	1. M/s Krishna Engineering Construction Company. 2. M/s Verma Engineers, 3. Hi Teck, 4. Maa Reva Construction co. 5. M/s Maa Narmada Building Material Suppliers. 6. M/s Sanjay Singh Tomar	Yes	NHDC/3/C/356/LOA-40/16/3466 Dt 31/12/2016	M/s Verma Engineers, Sanawad	815691/-	4 Months
200	External development of Archeological Survey of India's Pashupatinath Temple (Approach drainage of rain water, Garden branches etc.) near Omkareshwar Project.	Open	15.09.2016	Two	14.10.2016	4 Nos	M/s Ajay Raj Dinesh Raj.	1. M/s Krishna Engineering Construction Company. 2. M/s Verma Engineers, 3. Hi Teck,	Yes	NHDC/3/C/362/LOA-39/16/3198 Dt 13/12/2016	M/s Verma Engineers, Sanawad	638065/-	2 Months
199	Providing Service of 01 no. Mahindra Xylo (D2) or equivalent or higher MUV model February 2016 (or onward) along with 03 drivers and rest reliever driver for QRT Duties (CISF) of Omkareshwar Power Station, Siddhwarkut.	Open	10.08.2016	Two	24.09.2016	2 Nos	Nil	1. M/s Compact Security Services 2. M/s Impact	Yes	NHDC/3/C/343/LOA-38/16/3197 Dt 13/12/2016	M/s Compact Security Services, Bhopal	1633800/-	24 Months
198	Construction of Diversion Road for the Pilgrims and Villagers of Siddhwarkut from Projct Colony area Under CSR 2016-17	Open	16.09.2016	Two	15.10.2016	5 Nos	1. M/s Ajay Raj Dinesh Raj.	1. M/s Gariman Enterprises. 2. M/s Hi Teck, 3. M/s Anand Construction Co.. 4. M/s Verma Engineers.	Yes	NHDC/3/C/360/LOA-37/16/3195 Dt 13/12/2016	M/s Hi-Teck, Sanawad.	1930089/-	4 Months
197	Repair of Badminton Hall at urja Vihar Parisar of Omkareshwar Power Station.	Open	29.09.2016	Two	24.10.2016	3 Nos	Nil	1. M/s Krishna Engineering Construction Company. 2. M/s Verma Engineers, 3. M/s R.D. Construction.	Yes	NHDC/3/C/366/LOA-36/16/3192 Dt 12/12/2016	M/s Krishna Engineering Construction Company., Indore	311984/-	2 Months
196	Construction of Shed for Mid-day meal and classroom at Govt. School Charanpura (Tower Bedi) Barwaha under CSR 2016-17	Open	27.07.2016	Two	13.09.2016	7 Nos	1. M/s Maa Narmada Building Material Suppliers. 2. M/s Srajan Infra Developer	1. M/s Sanjay Singh Tomar 2. M/s Hi Teck, 3. M/s Anand Construction Co.. 4. M/s R.D. Construction. 5- M/s Krishna Engineering Construction Co.	Yes	NHDC/3/C/350/LOA-35/16/3114 Dt 02/12/2016	M/s Sanjay Singh Tomar. Mohana, Distt. Khandwa	2545823/-	6 Months
<b>November-16</b>													
195	Painting & Repair works for Central Store at Omkareshwar Power Station.	Open	06.08.2016	Two	30.08.2016	5 Nos	1. M/s Maa Narmada Construction, Morghadi	1. M/s Maa Reva Construction Co. 2. M/s Hi Teck, 3. M/s Verma Engineers. 4. M/s R.D. Construction.	Yes	NHDC/3/C/329/LOA-34/16/2969 Dt 21/11/2016	M/s Maa Reva Construction Co. Indore.	340665/-	3 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
194	Repair of Drain Outside boundary wall near Cricket Ground at Urja Vihar Parisar, Siddhwarkut.	Open	05.08.2016	Two	29.08.2016	3 Nos	Nil	1. M/s Maa Reva Construction Co. Indore 2. M/s Hi Teck, 3. M/s Maa Narmada Construction,	Yes	NHDC/3/C/331/LOA-33/16/2891 Dt 11/11/2016	M/s Hi-Teck, Sanawad.	569670/-	3 Months
193	Repair & Painting work for Footpath/Divider at Urja Vihar Parisar, Siddhwarkut.	Open	27.08.2016	Two	20.09.2016	3 Nos	Nil	1. M/s Verma Engineers, 2. M/s Hi Teck, 3. M/s R.D. Construction, .	Yes	NHDC/3/C/359/LOA-32/16/2857 Dt 08/11/2016	M/s R.D. Constructions, Sanawad	144757/-	2 Months
192	Construction of Platform at Chakrathirth Ghat of Omkareshwar Under CSR work for the year 16-17	Open	16.08.2016	Two	09.09.2016	3 Nos	Nil	1. M/s Maa Narmada Building Material Suppliers, 2. M/s Hi Teck, 3. M/s R.D. Construction, .	Yes	NHDC/3/C/355/LOA-31/16/2833 Dt 07/11/2016	M/s Maa Narmada Building Material Suppliers, Sanawad	714716/-	3 Months

### October-16

191	Providing services for collection and disposal of Garbage from different building Urja Vihar Parisar.	Open	23.06.2016	Two	22.08.2016	4 Nos	1. M/s Sayo Security Services .	1. M/s Compact Security Services. 2. M/s Pawan Kumar Bute. 3. M/s Global Security and Placement Service.	Yes	NHDC/3/C/337/LOA-29/16/2708 Dt 25/10/2016	M/s Compact Security Services, Bhopal	533600/-	24 Months
190	Providing Secretarial Services at Omkareshwar Power Station	Open	23.08.2016	Two	21.09.2016	7 Nos	1. M/s H.C. Bansal , Indore	1. M/s Compact Security Services. 2. M/s Distinct Services Pvt. Ltd. 3. M/s Morpheus Security Pvt. Ltd., 4. M/s GA Digital Web word Pvt. Ltd., 5. Professional Facility Management Services. 6. M/s Yogesh Enterprises.	Yes	NHDC/3/C/339/LOA-30/16/2707 Dt 25/10/2016	M/s Morpheus Security Pvt. Ltd., Delhi.	6242991.01	24 Months
189	Providing services of Secretarial, housekeeping, Catering, security, sweeping, cleaning and maintenance of Lawn at Liaison office cum transit camp at Indore.	Open	11.08.2016	Two	10.09.2016	7 Nos	1. M/s Sayo Security Services . 2. M/s Kushang Security and Housekeeping Services Pvt. Ltd.,	1. M/s Ruchita Hospitality Services. 2. M/s Compact Security Services. 3. M/s Morpheus Security Pvt. Ltd 4. M/s Tarini Hospitality Services. 5. M/s Distinct Services Pvt. Ltd.,	Yes	NHDC/3/C/344/LOA-28/16/2599 Dt 17/10/2016	M/s Compact Security Services, Bhopal	4211038/-	24 Months
188	Renovation of Poun & Construction of Ghat for Villagers at Rehabilitation site Nayapura of Omkareshwar Power Station under CSR Initiative.	Open	23.07.2016	Two	22.08.2016	3 Nos	M/s Prayosha Infrastructure.	1. M/s Hi-Teck, Sanawad. 2. M/s Verma Engineers	Yes	NHDC/3/C/351/LOA-27/16/2572 Dt 13/10/2016	M/s Hi-Teck, Sanawad.	2592022/-	06 Months Excluding Monsoon Period from 16.06.2016 to 15.10.2016
187	Providing Services of for Cleaning, Maintenance, up Keeping, pump operation and Instrumentation work for Dam complex and running and Maintenance of water supply system and Civil works of Power House Complex.	Open	03.08.2016	Two	02.09.2016	4 Nos	Nil	1. M/s K.K. Industries. 2. M/s Compact Security Services. 3. M/s Morpheus Security Pvt. Ltd 4. M/s Professional Facility Management.	Yes	NHDC/3/C/352/LOA-26/16/2555 Dt 07/10/2016	M/s Compact Security Services, Bhopal	5414467/-	24 Months

### September-16

186	Repair of Concrete Pavement, Partition wall and false Ceiling work inside central store at Omakreshwar Power Station.	Open	25.06.2016	Two	19.07.2016	4 Nos	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Hi-Teck, Sanawad. 3. Maa Reva Construction co. Indore. 4. M/s Verma Engineers Sanawad.	Yes	NHDC/3/C/342/LOA-25/16/2443 Dt 30/09/2016	Maa Reva Construction co. Indore.	1154511/-	3 Months
-----	---	------	------------	-----	------------	-------	-----	---	-----	---	-----------------------------------	-----------	----------

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
185	Providing Housekeeping Services of different buildings & Cleaning of Road at Omkareshwar Power Station, Urja Vihar Parisar, Siddhwarkut.	Open	20.07.2016	Two	20.08.2016	7 Nos	1. M/s Mandevi Building Management Services. 2. M/s Staar Security Services.	1. M/s K.K. Industries. 2. M/s Compact Security Services. 3. M/s Surendra Security Guard Service. 4. M/s Professional Facility Management. 5. M/s Distinct Services Pvt. Ltd.,	Yes	NHDC/3/C/346/LOA-24/16/2440 Dt 30/09/2016	M/s Compact Security Services	7503375/-	24 Months
184	Providing Housekeeping Services of different buildings & Catering Services for field hostel at Omkareshwar Power Station, Urja Vihar Parisar, Siddhwarkut.	Open	19.07.2016	Two	19.08.2016	7 Nos	1. M/s Mandevi Building Management Services.	1. M/s K.K. Industries. 2. M/s Compact Security Services. 3. M/s Morpheus Security Pvt. Ltd 4. M/s Surendra Security Guard Service. 5. M/s Professional Facility Management. 6. M/s Distinct Services Pvt. Ltd.,	Yes	NHDC/3/C/345/LOA-23/16/2438 Dt 30/09/2016	M/s Compact Security Services	9849041/-	24 Months
183	Watch and ward Services of Urja Vihar Colony, Omkareshwar Power Station, Siddhwarkut.	Open	01.08.2016	Two	30.08.2016	7 Nos	1. M/s Global Security and Placement Service. 2. M/s Professional Facility Management.	1. M/s Barfani Security Services. 2. M/s Pratham National Security. 3. M/s Ratan Emporium. 4. M/s Compact Security Services. 5. M/s Morpheus Security Pvt. Ltd.,	Yes	NHDC/3/C/353/LOA-22/16/2438 Dt 30/09/2016	M/s Compact Security Services	3497628.01/-	12 Months
182	Providing Services for Operation of earth Moving equipments Heavy/Light Vehicles maintenance of workshop and material handling at Omkareshwar Power Station	Open	13.06.2016	Two	14.07.2016	4 Nos	1. M/s K.K. Industries. 2. M/s Morpheus Security Pvt. Ltd.,	1. M/s Surendra Security Guard Service. 2. M/s Compact Security Services.	Yes	NHDC/3/C/324/LOA-21/16/2432 Dt 29/09/2016	M/s Compact Security Services	4056000/-	24 Months
181	Repair of Toilet and Bathroom of CISF colony Godharpura Omkareshwar	LTE	30.07.2016	Two	22.08.2016	3 Nos	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Hi-Teck, Sanawad. 3. Maa Reva Construction co. Indore.	Yes	NHDC/3/C/354/LOA-20/16/2430 Dt 29/09/2016	M/s Hi-Teck, Sanawad.	101031/-	01 Months
180	R&M electrical installation of NHDC Colony/Offices at Siddhwarkut and Godharpura Colony.	Open	18.06.2016	Two	18.07.2016	4 Nos	Nil	1. M/s K.K. Industries. 2. M/s Compact Security Services. 3. M/s Morpheus Security Pvt. Ltd., 4. M/s Legend Marketing and Services.	Yes	NHDC/3/C/336/LOA-19/16/2415 Dt 28/09/2016	M/s Compact Security Services..	4440000/-	24 Months
179	Repair of Damaged Portion of Apron of Omkareshwar Dam at Siddhwarkut.	Open	30.05.2016	Two	28.06.2016	5 Nos	1. M/s SSA Techno New Delhi.	1. M/s Hi Teck, Sanawad. 2. M/s Omprakash Patel, Sanawad. 3. M/s Harikaran Birla (P) Ltd, Sanawad. 4. Maa Sunil Chouksay, Indore.	Yes	NHDC/3/C/333/LOA-18/16/2373 Dt 26/09/2016	Maa Sunil Chouksay, Indore.	6006665/-	04 Months Excluding Monsoon Period from 15.06.2016 to 14.10.2016
178	Running and Maintenance of Water Supply System at Urja Vihar Parisar and Godharpura Colony.	Open	10.06.2016	Two	12.07.2016	5 Nos	1. M/s Staar Security Services. 2. M/s Surendra Security Guard Service.	1. M/s K.K. Industries. 2. M/s Compact Security Services. 3. M/s Morpheus Security Pvt. Ltd.,	Yes	NHDC/3/C/335/LOA-17/16/2260 Dt 19/09/2016	M/s Morpheus Security Pvt. Ltd., Delhi.	4220256/-	24 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
177	Providing Services for R&M of Civil, Carpentry and Plumbing works at Urja Vihar colony and Godharpura Colony, Omkareshwar.	Open	21.06.2016	Two	20.07.2016	3 Nos	Nil	1. M/s K.K. Industries. 2. M/s Compact Security Services. 3. M/s Morpheus Security Pvt. Ltd.,	Yes	NHDC/3/C/336/LOA-16/16/2229 Dt 16/09/2016	M/s Morpheus Security Pvt. Ltd., Delhi.	2013000/-	24 Months
176	Water Proofing treatment on roof of Transit Camp, Field Hostel, No. 01 & 02 at Omkareshwar Power Station.	Open	12.05.2016	Two	06.06.2016	4 Nos	1. M/s R.D. Construction, Sanawad.	1. M/s Verma Engineers, Sanawad. 2. M/s Pioneer Water Proofing Indore. 3. M/s SSA Techno, New Delhi	Yes	NHDC/3/C/334/LOA-15/16/2202 Dt 14/09/2016	M/s Pioneer Water Proofing Indore.	1126021/-	04 Months
175	Providing Manpower Services for Operation of Fire Tender at Omkareshwar Power Station.	Open	07.06.2016	Two	06.07.2016	10 Nos	Nil	1. M/s Multitech Engineers, 2. M/s Orionstars Innovates Pvt. Ltd. 3. M/s Pahal Swayam Sevi Sanstha. 4. M/s K.K. Industries. 5. M/s GA Digital Web Boards Pvt. Ltd., 6. M/s Compact Security Services. 7. M/s Morpheus Security Pvt. Ltd., 8. Human Matrix Securite 9. Pawan Kumar Bute. 10. M/s Staar Security Services,	Yes	NHDC/3/C/323/LOA-14/16/2171 Dt 09/09/2016	M/s Morpheus Security Pvt. Ltd., Delhi.	3690240/-	24 Months
174	Maintenance of Lawn at Urja Vihar Parisar Siddhwarkut.	Open	08.06.2016	Two	07.07.2016	6 Nos	M/s Staar Security Services,	1.M/s Pawan Kumar Bute 2. M/s K.K. Industries. 3. M/s Human Matrix Securite., 4. M/s Compact Security Services. 5. M/s Morpheus Security Pvt. Ltd.,	Yes	NHDC/3/C/330/LOA-13/16/2172 Dt 09/09/2016	M/s Morpheus Security Pvt. Ltd., Delhi.	8159939/-	24 Months

### August-16

173	Providing Services for Operation of Generating units and associated system/equipment at Power Station Switchyard, Dam & other Hydro Mechanical equipment at Omkareshwar Power Station.	Open	06.06.2016	Two	05.07.2016	7 Nos	Nil	1. M/s Multitech Engineers, 2. M/s Swamina International Pvt. Ltd. 3. M/s Fitwell Construction. 4. M/s K.K. Industries. 5. M/s Hydro Magus Pvt. Ltd., 6. M/s Compact Security Services. 7. M/s Morpheus Security Pvt. Ltd.,	Yes	NHDC/3/C/326/LOA-12/16/2001 Dt 26/08/2016	M/s Morpheus Security Pvt. Ltd., Delhi.	11407440/-	24 Months
172	External & Internal Painting & Civil repairing works for field Hostel No. 1, Executive Club Building and Internal Boundary wall at Urja Vihar Parisar, Siddhwarkut.	Open	23.04.2016	Two	17.05.2016	3 Nos	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. Maa Reva Construction co. Indore.	Yes	NHDC/3/C/328/LOA-11/16/1956 Dt 23/08/2016	Maa Reva Construction co. Indore..	1506164/-	04 Months
171	Protection work for road at left bank approach road at D/s of Dam at Omkareshwar Power Station.	Open	02.04.2016	Two	11.05.2016	4 Nos	Nil	1. M/s Hi Teck, Sanawad. 2. M/s Krishna Engineering Construction Co, Indore. 3. M/s Sanjay Tomar, Gram Mohna. 4. M/s Anand Construction Co. Khandwa.	Yes	NHDC/3/C/325/LOA-10/16/1926 Dt 19/08/2016	M/s Anand Construction Co. Khandwa.	5903820/-	06 Months
170	Inspection/Testing of Pressure, Cranes and lifting tools & tackles of Omkareshwar Power Station by competent person under factory Act/Rules.	Open	11.07.2016	Two	25.07.2016	3 Nos	Nil	1. M/s K.R. Bedmutha Techno Associates Pvt. Ltd., Mumbai 2. M/s N.K. Chordiya & Associates Pvt. Ltd., Indore. 3. M/s Precision Inspection Services, Majiwada Thane.	Yes	NHDC/3/C/347/LOA no. 09/16/1840 Dt 10/08/2016	M/s K.R. Bedmutha Techno Associates Pvt. Ltd., Mumbai	163000/-	up to 28.02.2017

### July-16

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
169	Slope Protection work by providing shotcreting on exposed rock surface at Left Bank at Omkareshwar Power Station, Siddhwarkut.	Open	19.03.2016	Two	13.04.2016	3 Nos	Nil	1. M/s M.L. Tak & Company, Chhotisadri, Pratapgarh (Raj.). 2. M/s Shraddha Engineering, Narmada Nagar 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/322/LOA no. 08/16/1549 Dt 18/07/2016	M/s M.L. Tak & Company, Chhotisadri, Pratapgarh (Raj.).	1077819/-	3 Months
<b>June-16</b>													
168	Hiring of 01 no. Maruti Ertiga (VDI) model December 2015 (onward) along with driver for omkareshwar Power Station, Siddhwarkut.	Open	07.04.2016	Two	24.05.2016	2 Nos	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Compact Security Service, Bhopal.	Yes	NHDC/3/C/327/LOA no. 07/16/1307 Dt 24/06/2016	M/s R.D. Constructions, Sanawad	866376/-	24 Months
167	Repair of ABB Make 01 No. SF6 Circuit Breaker Pole and 01 no. Pneumatic Drives at M/s ABB works Vadodara	STE	22.04.2016	Single	31.05.2016	01 Nos	Nil	M/s ABB Ltd., Vadodara	Yes	NHDC/3/C/341/16/1224 Date: 16.06.2016	M/s ABB Ltd., Vadodara	199503/-	30 Days
<b>May-16</b>													
166	Repair of Siddhwarkut Ghat at Narmada/Kaveri River at Siddhwarkut Omkareshwar Power Station.	Open	18.02.2016	Two	14.03.2016	5 Nos	Nil	1. M/s Hi Teck, Sanawad. 2. M/s R.D. Construction, Sanawad. 3. M/s Verma Engineers, Sanawad. 4. Maa Reva Construction co. Indore. 5. M/s R.C. Construction, Bhopal	Yes	NHDC/3/C/319/LOA-5/16/1079 Dt 26/05/2016	Maa Reva Construction co. Indore..	1975285/-	04 Months
165	Painting of Spiral Casing of Two Generating Units (Unit-1&3) Painting of Draft Tube of Two Generating Units (Unit-4&8) During Annual Maintenance of Units (F.Y. 2016-17)	Open	22.04.2016	Two	07.05.2016	3 Nos	Nil	1. M/s Multitech Engineers Ghaziabad. 2. M/s K.K. Industries, Faridabad. 3. M/s Pioneer Diligence, Bhopal	Yes	NHDC/3/C/307/LOA-4/16/1066 Dt 25/05/2016	M/s Multitech Engineers Ghaziabad.	1253916/-	12 Days Each Machine
164	Construction of Sheds for Bus-Stop at Urja Vihar Parisar at Omkareshwar Power Station.	Open	19.02.2016	Two	11.03.2016	3 Nos	Nil	1. M/s Hi Teck, Sanawad. 2. M/s R.D. Construction, Sanawad. 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/320/16/0878 Dt 03/05/2016	M/s R.D. Constructions, Sanawad	284211/-	02 Months
<b>April-16</b>													
163	Providing clean Drinking water facilities through Hand Pump near Omkareshwar Project under scheme of CSR 2015-16	Open	31.12.2016	Two	20.02.2016	2 Nos	Nil	1. M/s Harikarn Birla Pvt. Ltd., Sanawad 2. M/s Mushtaq Ahmed, Sanawad.	Yes	NHDC/3/C/314/16/0764 Dt 18/04/2016	M/s Mushtaq Ahmed, Sanawad	1013509/-	03 Months
162	Repair of drinking water arrangement at omkareshwar under corporate social responsibility.	Open	04.02.2016	Two	08.03.2016	1 nos	Nil	1. M/s Hi Teck, Sanawad.	Yes	NHDC/3/C/318/16/709 Dt 07/04/2016	1. M/s Hi Teck, Sanawad.	191372	2 Months
<b>March-16</b>													
161	Painting of Staircase-railing and walls at Block no. 4 and 27 of omkareshwar Dam at osps	Open	22.01.2016	Two	12.02.2016	3 Nos	Nil	1. M/s Maa Reva Construction co.. Indore 2. M/s R.C. Construction, Bhopal. 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/315/16/609 Dt 26/03/2016	M/s R.C. Construction, Bhopal.	175953/-	02 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
160	Maintenance work of Electro-Mechanical and Hydro-Mechanical Equipments and other Associated Equipment of Power House, Switchyard and Dam including Annual Maintenance of Generating Units (ex65MW) at Omkareshwar Power Station.	Open	26.12.2015	Two	28.01.2016	7 Nos	1. M/s Techno Trade, Siliguri. 2. M/s Swamina International Pvt. Ltd. Kolkata.	1. M/s KK Industries. Faridabad. 2. M/s Purvanchal Engineering Projects, Bhopal. 3. M/s Fitwell Construction Pvt. Ltd. Trivandrum. 4. M/s Hydro Magus Pvt. Ltd., Noida. 5. M/s Multitech Engineers, Delhi.	Yes	NHDC/3/C/312/16/0539 Dt 18/03/2016	M/s Hydro Magus Pvt. Ltd., Noida.	16556700/-	12 Months
159	Repair of shed at Khoti under CSR work at Omkareshwar Power Station.	Open	08.02.2016	Two	23.02.2016	3 Nos	Nil	1. M/s Maa Reva Construction co.. Indore 2. M/s Hi Teck, Sanawad. 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/321/16/0520 Dt 14/03/2016	M/s Maa Reva Construction co.. Indore	271098/-	01 Months
158	Annual Maintenance of data acquisition system, seismic Instruments and dam instruments installed at Dam.	STE	07.01.2016	Two	06.02.2016	01 Nos	Nil	M/s Aimil Limited, Vadodara	Yes	NHDC/3/C/316/16/047 O Date: 09.03.2016	M/s Aimil Limited, Vadodara	309150/-	10 Days

### February-16

157	Providing and fixing of railing of Top of Piers at upstream side of Omkareshwar Dam at Omkareshwar Power Station.	Open	04.11.2015	Two	11.12.2015	3 Nos	Nil	1. M/s Hi Teck, Sanawad. 2. M/s R.D. 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/306/16/0272 Dt 10/02/2016	M/s R.D. Constructions, Sanawad	1097151/-	03 Months
-----	---	------	------------	-----	------------	-------	-----	---	-----	---------------------------------------	---------------------------------	-----------	-----------

### January-16

156	Plannin, Design, Supply, Installation, Testing and Commissioning of 110KLD Sewage Treatment Plant (STP) Including all related Civil & Electro-mechanical works on Turnkey job Basis, at Urja Vihar Parisar OSPS	Open	28.11.2015	Two	22.12.2015	6 Nos	1. M/s Advance Equipment & Projects, Noida.	1. M/s Water Treatment Equipments, Pune. 2. M/s SMS Envocare Limited, Indore. 3. M/s Parth Sarthi Enviro Engineers, New Delhi. 4. M/s S.S. Engineering Corporation, Noida. 5. Clear-Ion Experts (P) Ltd., Faridabad.	Yes	NHDC/3/C/311/16/0179 Dt 27/01/2016	M/s Parth Sarthi Enviro Engineers, New Delhi	2938000/-	04 Months
155	Construction for drinking water arrangement & toilet under corporate social responsibility (CSR) for Pilgrims of Omkareshwar Jyotirlinga.	Open	07.11.2015	Two	28.11.2015	3 Nos	Nil	1. M/s Hi Teck, Sanawad. 2. M/s R.D. 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/308/16/0173 Dt 25/01/2016	M/s Hi Teck, Sanawad.	2010406/-	04 Months
154	Replacement of wire rope of stoplog gantry crane hoisting system at Omkareshwar Power Station.	Open	03.09.2015	Two	20.11.2015	1 Nos	Nil	1. M/s Precision Infratech Ltd, Ahmadabad.	Yes	NHDC/3/C/298/16/81 Dated 13/01/2016	1. M/s Precision Infratech Ltd, Ahmadabad.	227500/-	2 months
153	Calibration of Sensors of Vibration System Installed at 08 Nos. of Generating Units of Omkareshwar Power Station.	Open	01.10.2015	Two	07.11.2015	4 Nos	1.. M/s Structural Solutions Private Limited, Hyderabad. 2. M/s IRD Mechanalysis * Limited, Mumbai.	1. M/sProtech Monitoring Pvt. Ltd, New Delhi. 2. M/s Willstrong Solutions Pvt. Ltd, Delhi.	Yes	NHDC/3/C/304/16/58 Dated 08/01/2016	M/s Protech Monitoring Pvt. Ltd, New Delh	199500/-	2 months
152	Construction of Shed for Canteen at EL 190.00 m at the entrance of Power House of Omkareshwar Project.	Open	23.09.2015	Two	29.10.2015	5 Nos	1. M/s Hi teck, Sanawad. 2. M/s Harikaran Birla Pvt. Ltd., Sanawad.	1. M/s R.D Construction, Sanawad 2. M/s Maa Rewa Construction Co. Indore. 3. M/s Omprakash Patel, Sanawad	Yes	NHDC/3/C/300/16/48 Dated 07/01/2016	. M/s R.D Construction, Sanawad	1354038/-	3 months
151	Painting of radial gates	Open	28/10/2015	Two	18/11/2015	2 Nos	NIL	1. M/s R.C Constructions, Bhopal 2. M/s Pioneer Diligence	Yes	NHDC/3/C/301/16/42 Dated 06/01/2016	. M/s R.C Constructions,	719362/-	5 months and 15 days



1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
150	Inspection/Testing of Pressure Vessels and Cranes by Competent person Under Factory Act/Rules.	Open	10-01-15	Two	27/10/2015	2 Nos	NIL	1. M/s K.R Bedmutha Techno Associates Pvt. Ltd Mumbai. 2. M/s N.K Chordia and Associates, Indore	Yes	NHDC/3/C/302/16/23 Dated 04/01/2016	M/s K.R Bedmutha Techno Associates Pvt.	95000/-	31/03/2016

### December-15

149	Construction of Clean Drinking water arrangement & water tank under Corporate social responsibility (CSR) near Jhoula Pul., Omkareshwar Jyotrilinga	Open	09.11.2015	Two	30.11.2015	3 Nos	Nil	1. M/s Maa Reva Construction Co. Indore. 2. M/s R.C. Construction, Bhopal. 3. M/s Hi teck, Sanawad.	Yes	NHDC/3/C/309/15/1995 Dt 31/12/2015	M/s Maa Reva Construction Co. Indore.	5,69,719/-	04 Months
148	Repair & Chainlink Fencing work at Pedestrian bridge & Mamleshwar bridge near Omkareshwar Jyotrilinga.	Open	31.10.2015	Two	21.11.2015	3 Nos	Nil	1. M/s Maa Reva Construction Co. Indore. 2. M/s R.C. Construction, Bhopal. 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/297/15/1994 Dt 31/12/2015	M/s Maa Reva Construction Co. Indore.	5,12,401/-	04 Months
147	Development of omkar Ghat and Construction of permanent platform at Mamleshwar Ghat at Omkareshwar under scheme of CSR 2015-16	Open	10.11.2015	Two	01.12.2015	4 Nos	Nil	1. M/s Hi Teck, Sanawad. 2. M/s R.D. Construction, Sanawad. 3. M/s Pradeep Chourasia, Morttaka. 4. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/308/15/1949 Dt 26/12/2015	M/s Pradeep Chourasia, Morttaka	14,18,839/-	04 Months
146	Construction of battery room for 40 kw Solar Power Plant.	Open	02.10.2015	Two	09.11.2015	3 Nos	Nil	1. M/s Hi Teck, Sanawad. 2. M/s R.D. Construction, Sanawad. 3. M/s Maa Reva Construction Co. Indore.	Yes	NHDC/3/C/305/15/1948 Dt 26/12/2015	M/s R.D. Construction. Sanawad	7,73,768/-	04 Months
145	Providing Services for Cleaning and Housekeeping Services of Power House, Switchyard & associated area.	Open	19.10.2015	Two	18.11.2015	9 Nos	1. M/s Kushang Security and Housekeeping Services Pvt. Ltd.	1. M/s Aqua Facility Services Pvt. Ltd, Ahmedabad. 2. M/s KK Industries, Faridabad. 3. M/s Professional Facility Management Services.. 4. M/s Global Security and Placement Service. 5. M/s Updater services Pvt. Ltd. 6. M/s Promind Solutions Pvt. Ltd., 7. M/s Compact Security Services. 8. M/s Orion Security Solutions.	Yes	NHDC/3/C/296/15/1936 Dt 23/12/2015	M/s Orion Security Solutions.	9717816/-	24 Months
144	Area Development around newly constructed F-type quarters at Urja vihar Colony, Siddharkut.	Open	03.10.2015	Two	28.10.2015	3 Nos	1. M/s Maa Reva Construction Co. Indore.	1. Hi Teck, Sanawad. 2. Omprakash Patel Sanawad. 3. M/s Sunil Chouksay, Indore.	Yes	NHDC/3/C/303/15/1880 Dt 18/12/2015	M/s Omprakash Patel, sanawad	33,92,123/-	06 Months
143	Disposal of river bed material deposited near to omkar Ghat & Protect it by RCC retaining wall at Omkareshwar under the head of CSR 2015-16	Open	28.09.2015	Two	20.10.2015	3 Nos	1. M/s Maa Reva Construction Co. Indore.	1. Hi Teck, Sanawad. 2. Verma Engineers, Sanawad.	Yes	NHDC/3/C/299/15/1859 Dt 16/12/2015	Hi Teck, Sanawad.	17,85,383/-	04 Months
142	Providing Cable TV telecast Services at NHDC Colony.	Open	18.08.2015	Two	30.09.2015	3 Nos	1. M/s Jai Mata Di Cable Network, Sanawad. 2. Khandwa TY, Khandwa.	1. M/s S.M. Cable Network, Indore	Yes	NHDC/3/C/293/15/1713 Dt 01/12/2015	M/s S.M. Cable Network, Indore	6,46,680/-	12 Months

### November-15

-----NIL-----

### October-15

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
-----NIL-----													
<b>September-15</b>													
141	Hiring of Consultancy Services for Preparation of Detailed Project Report (DPR) for Proposed 1MW Solar Power Plant at Sangam Sthal of Rever Narmada-Kshipra Singhat link site.	Open	20.06.2015	Two	14.07.2015	6 Nos	1. M/s Kwatt Solutions Pvt. Ltd. Mumpai. 2. HIQ Power Associates Pvt. Ltd. Chennai.	1. M/s Mitcon Consultancy and Engineering Services Ltd. Pune. 2. M/s a'xykno Capital Services Ltd, Nagpur. 3. M/s Canyon Consultancy Pvt. Bhubaneswar. 4. M/s World Institute of Sustainable Energy, Pune.	Yes	NHDC/3/C/295/15/1195 Dt 22/09/2015	M/s Canyon Consultancy Pvt. Bhubaneswar.	2,35,000/-	2 Months
140	Preparation of DPR for 2.0 – 2.5 MW PV Based Solar Plant Near Left Bank	Open	27.06.2016	Two	18.07.2016	10 Nos	1. M/s Kwatt Solutions Pvt. Ltd. Mumpai. 2. M/s Save Earth Technologies, Jabalpur.	1. M/s Mitcon Consultancy and Engineering Services Ltd. Pune. 2. M/s a'xykno Capital Services Ltd, Nagpur. 3. M/s Canyon Consultancy Pvt. Bhubaneswar. 4. M/s World Institute of Sustainable Energy, Pune. 5. Steag Energy Services India Pvt. Ltd., Noida. 6. M/s Environmental Carbon Solutions Pvt. Ltd. Ghaziabad. 7. M/s Sandeep Mathur Electrical Consultant, Indore. 8. M/s Sun Shine Technocon Pvt. Ltd., Gurgaon.	Yes	NHDC/3/C/294/15/1196 Dt 22/09/2015	M/s Sandeep Mathur Electrical Consultant, Indore	1,20,000/-	2 Months
<b>August-15</b>													
-----NIL-----													
<b>July-15</b>													
139	Repairing & Maintenance work of Field Hostel No. 2 and Dispensary at Urja Vihar Parisar Sidhwarkut.	Open	25.04.2015	Two	19.05.2015	6 Nos	1. M/s Md. Hani Pariyani Narmada Nagar., 2. M/s Hi-Teck, Sanawad 3. M/s Hari Karan Birla Construction Pvt. Ltd. Sanawad.	1. M/s R.D. Construction, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Maa Reva Construction co. Indore.	Yes	NHDC/3/C/292/15/0789 Dt 16/07/2015	M/s Maa Reva Construction Company, Indore.	8,60,162/-	4 Months
138	Services of Partial Discharge Data Analysing for All 8 Nos. of Generator.	Open	23.03.2015	Two	21.05.2015	1 Nos	Nil	M/s Doble Engineering Pvt. Ltd., Vadodra.	Yes	NHDC/3/C/289/15/806 Dt 20/07/2015	M/s Doble Engineering Pvt. Ltd., Vadodra.	4,02,512/-	2 Months
<b>June-15</b>													
-----NIL-----													
<b>May-15</b>													
137	Civil Maintenance works of Power House and Switchyard Building at OSPS.	Open	23.02.2015	Two	20.03.2015	03 Nos	Nil	1. M/s Maa Reva Construction Company, Indore. 2. M/s Hi-Teck, Sanawad, 3. M/s R.C. Construction, Bhopal	Yes	NHDC/3/C/287/15/036 5 Dt 19/05/2015	M/s Maa Reva Construction Company, Indore.	4,82,980/-	3 Months
136	Transformer oil Testing for Omkareshwar Power Station.	STE	17.01.2015	Two	11.02.2015	01 Nos	Nil	M/s Central Power Research Institute, Bhopal	Yes	NHDC/3/C/283/15/031 5 Dt 11/05/2015	M/s Central Power Research	6,42,240/-	2 years
<b>April-15</b>													
135	Water Proofing Treatment on Roof of Service Building and Executive Club	Open	11.03.2015	Two	07.04.2015	03 Nos	Nil	1. M/s Pineer Water Proofing, Indore 2. M/s Verma Engineers, sanawad 3. O.P. Patel, Sanawad	Yes	NHDC/3/C/288/15/020 6 Dt 27/04/2015	M/s Pineer Water Proofing, Indore	3,33,669/-	3 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
<b>April - 14 to March - 15</b>													
134	Providing Service Engineers for Rectification of Fault of Fire Detection, Alarm and Water Spray System along	STE	16.12.2014	Two	17.01.2015	01 Nos	Nil	M/s Technico India Pvt. Ltd., Kolkata.	Yes	NHDC/3/C/281/15/340 2 Date: 17.03.2015	M/s Technico India Pvt. Ltd., Kolkata.	1,77,638/-	10 Days
133	Annual maintenance contract of computers, printers & peripherals .	Open	01.12.2014	Two	15.01.2015	04 Nos	M/s Krishna Engineering Const. Co., Indore.	1. M/s Bharat IT Services Limited, Bhopal (M.P.) 2. M/s CMS info Systems Pvt. Ltd, Bhopal. 3. M/s Logic eEngineer Pvt. Ltd., Bhopal.	Yes	NHDC/3/C/279/15/338 7 Date: 13.03.2015	M/s Logic eEngineer Pvt. Ltd., Bhopal	5,99,400/-	24 month
132	"Providing Watch and Ward Services at Urja Vihar Colony, Omkareshwar Power Station, Sidhwarkut, Dist. Khandwa	Open	30.12.2014	Two	28.01.2015	04 Nos	Nil	1. M/s Bharat Security Agency, Singrauli (M.P.) 2. M/s Birds Eye Security Services, Bhopal. 3. M/s Staar Security Services, Bhopal. 4. M/s Surendra Security Guard Services, Gwalior.	Yes	NHDC/3C/282/15/3388 Date: 13.03.2015	M/s Birds Eye Security Services, Bhopal	30,46,542/-	12 month
131	Providing Service of 01 no. Mahindra Scorpio (S-8) Model 2014 (Onwards) along with driver.	Open	29.12.2014	Two	20.01.2015	03 Nos	Nil	1. M/s Compact Security Services, Bhopal 2. M/s Impact Indore 3. R.D. Construction, Sanawad.	Yes	NHDC/3C/284/15/3317 Date: 04.03.2015	M/s Compact Security Services, Bhopal	10,08,000/-	24 month
130	Maintenance work of Electro-Mechanical and Hydro-Mechanical Equipments and Other Associated Equipment of Powerhouse, Switchyard and Dam including Annual Maintenance of Generating	Open	10.12.2014	Two	09.01.2015	03 Nos	1. M/s Multitech Engineers, New Delhi	1. M/s Fitwell Power Project Pvt. Ltd., Vadodra. 2. M/s K.K. Industries, Faridabad,	Yes	NHDC/3C/280/15/3302 Date: 02.03.2015	M/s K.K. Industries, Faridabad,	1,15,46,400/-	1. Regular/Running Maintenance -8 Months (01-08-2015 to 08-08-2016)
129	Spares & Service Maintenance Agreement (SSMA) Contract of photocopier Machines installed at QSPS	Open	14.11.2014	Two	02.01.2015	03 Nos	1. M/s Choushary Solutions, Indore 2. M/s Protech Systems, Indore	1. Anusha Technosys, Indore.	Yes	NHDC/3C/277/15/3230 Date: 23.02.2015	M/s Anusha Technosys, Indore.	3,43,565/-	24 month
128	Construction of Toilets Under Swatch Bharat Swatch Vidyalaya Abhiyan at Govt. School of Indore and Ujjain District of Madhypradesh. (Package-I)	Open	26.12.2014	Two	05.02.2015	02 Nos	M/s Satish Construction, Indore	1. M/s Krishna Engineering Const. Co. Indore.	Yes	NHDC/3C/285/15/3221 Date: 20.02.2015	M/s Krishna Engineering Const. Co. Indore.	63,99,391/-	4 month
127	Construction of Toilets Under Swatch Bharat Swatch Vidyalaya Abhiyan at Govt. School of Burhanpur District of Madhypradesh. (Package-II)	Open	26.12.2014	Two	05.02.2015	02 Nos	Nil	1. M/s Rajkumar Gupta, Khandwa, 2. M/s Krishna Engineering Const. Co. Indore.	Yes	NHDC/3C/286/15/3124 Date: 07.02.2015	M/s Rajkumar Gupta, Khandwa	71,99,984/-	4 month
126	Maintenance of Drainage System and Miscellaneous Civil work in Liaison office Indore.	Open	11.07.2014	Two	13.10.2014	01 Nos	Nil	M/s Mohan Rai, Bhopal	Yes	NHDC/3C/273/15/3096 Date: 05.02.2015	M/s Mohan Rai, Bhopal	3,52,215/-	4 month
125	Repair of Boundry wall at Urja Vihar Colony Siddhwarkut.	Open	25.08.2014	Two	18.09.2014	3 Nos	Nil	1. M/s Maa Rewa Construction, Indore 2. M/s Varma Engineers, Sanawad. 3. M/s Nelson Mathews Construcons, Narmada Nagar.	Yes	NHDC/3C/275/14/2829 Dt 29/12/2014	M/s Maa Rewa Construction Co. Indore	10,58,166/-	3 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
124	Providing Services of 01 Nos. Ambulance Tata Winger High Roof AC Model 2014 (onward) in along with driver.	Open	20.09.2014	Two	01.11.2014	1 Nos	Nil	1. M/s R.D. Construction, Sanawad.	Yes	NHDC/3C/276/14/2808 Dt 24/12/2014	M/s R.D. Construction, Sanawad.	7,86,864/-	24 Months
123	Repair and Maintenance of Lift Lobby at entrance of turbine floor.	Open	23.07.2014	Two	20.08.2014	3 Nos	Nil	1. M/s Maa Rewa Construction, Indore. 2. M/s R.C. Construction, Bhopal. 3. M/s Krishna Engineering Const. Co. Indore.	Yes	NHDC/3C/274/14/2793 Dt 23/12/2014	M/s Maa Rewa Construction	6,49,638/-	3 Months
122	Repair of Maintenance of Civil Structure of Switch Yard & Surrounding area of Power House.	Open	26.06.2014	Two	18.08.2014	3 Nos	Nil	1. M/s HI-Tech Sanawad 2. M/s Omprakash Patel, Sanawad. 3. M/s Varma Engineers, Sanawad.	Yes	NHDC/3C/269/14/2681 Dt 09/12/2014	M/s Varma Engineers, Sanawad.	27,91,719/-	5 Months
121	Construction of Parking shed near Power House at EL 190.00m .	Open	24.07.2014	Two	22.08.2014	3 Nos	Nil	1. M/s HI-Tech Sanawad 2. M/s Omprakash Patel, Sanawad. 3. M/s Varma Engineers, Sanawad.	Yes	NHDC/3C/272/14/2676 Dt 09/12/2014	M/s Hi-tech, Sanawad.	21,45,974/-	5 Months
120	Hiring of 02 No. Mahindra Pickup Van (Camphor Gold) Model 2014 (onward) along with driver.	Open	22.09.2014	Two	18.10.2014	2 Nos	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Impact, Indore.	Yes	NHDC/3C/252/14/2630 Dt 04/12/2014	M/s R.D. Construction, Sanawad.	18,19,351/-	24 Months
119	Providing & laying Epoxy self leveling Flooring on generator concrete floor with erection bay at EL 170.296m of Power	Open	17.04.2014	Two	15.05.2014	6 Nos	1. M/s Quantum Technologies, Faridabad. 2. M/s Prince Plastic & Engiering works, Surat. 3. M/s ARCOY, Ahmedabad.	1. M/s HI-Tech Civil, Bharuch..2. M/s Epoxy Links, New Delhi. 3. M/s Neeta Builders, Indore.	Yes	NHDC/3C/254/14/2170 Dt 27/09/2014	M/s Neeta Builders, Indore.	40,61,272/-	3 Months
118	Hiring of 02 No. Mahindra Bolero (SLX) and 01 No. TATA Indica (Vista-LX) Model 2014 (onward) in showroom condition along	Open	09.05.2014	Two	12.08.2014	2 Nos	M/s Aman Logistics, Inore	1. M/s Impact, Indore.	Yes	NHDC/3C/258/14/2185 Dt 30/09/2014	M/s Impact, Indore.	21,07,680/-	24 Months
117	Hiring of 02 No. Mahindra Bolero (SLX) and 01 No. TATA Indica (Vista-LX) Model 2014 (onward) in showroom condition along	Open	08.05.2014	Two	12.08.2014	3 Nos	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Shree Dadaji Services, Khandwa. 3. M/s Impact, Indore.	Yes	NHDC/3C/251/14/2184 Dt 30/09/2014	M/s Shree Dadaji Services, Khandwa	21,07,680/-	24 Months
116	Providing service of 02 No. Mahindra Bolero (SLX) model 2014 (onward) in Showroom Condition along with drivers .	Open	12.05.2014	Two	07.08.2014	1 Nos	Nil	1. M/s R.D. Consutraction, Sanawad.	Yes	NHDC/3C/260/14/2169 Dt 27/09/2014	M/s R.D. Consutraction, Sanawad.	14,86,059/-	24 Months
115	Maintenance of Lawns at Urja Vihar Parisar, Sidhwardkut	Open	21.06.2014	Two	02.08.2014	3 Nos	Nil	1. M/s Compact Security Services, Bhopal 2. M/s KK Industries, Faridabad. 3. M/s Staar Security Service, Bhopal.	Yes	NHDC/3C/265/14/1934 Dt 26/08/2014	M/s Staar Security Service,	79,02,399/-	24 Months
114	Providing services of 04 No. 26 Seater Bus, Model 2014 (Showroom Condition) for School and Staff duty	Open	27.03.2014	Two	14.07.2014	2 Nos	Nil	1. M/s Shekh Travels, Sanawad 2. M/s Aman Logistics, Indore.	Yes	NHDC/3C/236/14/1933 Dt 26/08/2014	M/s Sheikh Travels, Sanawad	54,20,419/-	24 Months
113	Providing services for Operation of earth moving equipment, Heavy/Light vehicles, Maintenance of workshop and material	Open	07.07.2014	Two	16.08.2014	2 Nos	Nil	1. M/s Compact Security Services, Bhopal. 2. M/s Surendra Security Guard Service, Gwalior.	Yes	NHDC/3C/-/14/1932 Dt 26/08/2014	M/s Surendra Security Guard Service,	38,09,532/-	24 Months
112	Painting work of Pre fab building behind admn. Building and Field Hostel no. 01 .	Open	26.06.2014	Two	17.07.2014	4 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore. 2. M/s Mohan Rai, Bhopal. 3. M/s Maa Rewa Construction co. Indore. 4. M/s Varma Engineers, sanawad.	Yes	NHDC/3C/268/14/1900 Dt 23/08/2014	M/s Mohan Rai Bhopal	1,62,591/-	2 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
111	* R&M of Water Supply at Urja Vihar Parisar and Godadpura Colony.	Open	14.05.2014	Two	31.07.2014	2 Nos	Nil	1. M/s Surendra Security Guard Service, Gwalior. 2. M/s Staar Security Service, Bhopal.	Yes	NHDC/3C/261/14/1793 Dt 11/08/2014	M/s Surendra Security Guard Service,	31,69,944/-	24 Months
110	Providing Services for Operation of Generating Units & associated system/equipment at Power Station Switchyard, Dam & Hydro Mechanical Equipment.	Open	18.04.2014	Two	27.06.2014	2 Nos	Nil	1. M.L. K.K. Industries, Faridabad. 2. M/s Fitwell Construction, Muttada, Trivandrum.	Yes	NHDC/3C/246/14/1773 Dt 08/08/2014	M/s Fitwell Construction Muttada, Trivandrum	1,03,32,480/-	24 Months
109	Providing Services of Medical Services for ANM & Dressor.	Open	28.04.2014	Two	18.06.2014	3 Nos	Nil	1. M/s Bird Eye Security Services, Bhopal. 2. M/s Compact Security Services, Bhopal. 3. M/s Maa Rewa Construction, Indore.	Yes	NHDC/3C/250/14/1820 Dt 13/08/2014	M/s Maa Rewa Construction,	4,71,783/-	24 Months
108	Providing services for Cleaning, maintenance, Upkeeping, Pump Operation & Instrumentation work for Dam Complex and Running & Maintenance of Water Supply System & Civil Works of	Open	28.04.2014	Two	21.06.2014	3 Nos	Nil	1. M/s Compact Security Services, Bhopal 2. M/s KK Industries, Faridabad. 3. M/s Staar Security Service, Bhopal.	Yes	NHDC/3C/259/14/1759 Dt 06/08/2014	M/s KK Industries, Faridabad.	66,69,427/-	24 Months
107	Providing Services of 04 no. TATA Indica Model 2014 (onward) in Showroom Condition along with driver	Open	31.03.2014	Two	13.06.2014	2 Nos	Nil	1. M/s R.D. Construction, Sanawad. 2. M/s Shri Dadaji Services, Khandwa.	Yes	NHDC/3C/242/14/1699 Dt 30/07/2014	M/s Shri Dadaji Services, Khandwa.	24,86,400/-	24 Months
106	Providing services of Civil, Carpentry and Plumbing works at Urja Vihar Parisar and Godadpura Colony.	Open	28.05.2014	Two	11.07.2014	1 Nos	Nil	1. M/s. Compact Security Services, Bhopal .	Yes	NHDC/3C/264/14/1692 Dt 30/07/2014	M/s. Compact Security Services, Bhopal	19,68,851/-	24 Months
105	Providing Secretarial Services of Administrative building at Urja Vihar Parisar.	Open	17.04.2014	Two	23.06.2014	2 Nos	Nil	1. M/s KK Industries, Faridabad. 2. M/s Staar Security Service, Bhopal.	Yes	NHDC/3C/243/14/1693 Dt 30/07/2014	M/s Staar Security Service,	52,34,519/-	24 Months
104	R&M electrical installation of NHDC Colony/Offices at Siddharkut and Godarpura Colony.	Open	01.05.2014	Two	26.06.2014	1 Nos	Nil	1. M/s KK Industries, Faridabad	Yes	NHDC/3C/56/14/1687 Dt 28/07/2014	M/s KK Industries, Faridabad.	42,06,600/-	24 Months
103	Providing Services for Operation of Fire Tender at Omkareshwar Power Sation.	Open	29.04.2014	Two	23.06.2014	2 Nos	Nil	1. M/s KK Industries, Faridabad. 2. M/s Staar Security Service, Bhopal.	Yes	NHDC/3C/247/14/1645 Dt 25/07/2014	M/s Staar Security Service,	36,48,000/-	24 Months
102	Providing Housekeeping services for Different Building and Cleaning of Roads at OSPS.	Open	29.05.2014	Two	27.06.2014	3 Nos	Nil	1. M/s Compact Security Services, Bhopal 2. M/s Surendra Security Guard Service, Gwalior. 3. M/s Kushang Security and Housekeeping Services Pvt. Ltd. Mumbai.	Yes	NHDC/3C/266/14/1678 Dt 28/07/2014	M/s Surendra Security Guard Service,	83,52,984/-	24 Months
101	Providing Housekeeping services for Different Building and Catering, Services for Field Hostels .	Open	30.05.2014	Two	28.06.2014	3 Nos	M/s KK Industries, Faridabad	1. M/s Compact Security Services, Bhopal 2. M/s Kushang Security and Housekeeping Services Pvt. Ltd. Mumbai.	Yes	NHDC/3C/263/14/1654 Dt 25/07/2014	M/s Compact Security Services, Bhopal	88,60,777/-	24 Months
100	Cleaning and Housekeeping services of Power House, Switchyard and associated area.	Open	29.04.2014	Two	24.06.2014	2 Nos	Nil	1. M/s KK Industries, Faridabad. 2. M/s Staar Security Service, Bhopal.	Yes	NHDC/3C/247/14/1645 Dt 25/07/2014	M/s KK Industries, Faridabad.	43,16,312/-	12 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
99	Providing services of Housekeeping, Catering, Sweeping, Cleaning and Maintenance of Lawns at Liaison office cum Transit Camp, Indore.	Open	30.05.2014	Two	28.06.2014	2 Nos	Nil	1. M/s Compact Security Services, Bhopal 2. M/s Surendra Security Guard Service, Gwalior.	Yes	NHDC/3C/267/14/1635 Dt 24/07/2014	M/s Compact Security Services, Bhopal	34,99,619/-	24 Months
98	Providing services for collection and disposal of Garbage from different building Urja Vihar Parisar.	Open	12.05.2014	Two	09.06.2014	3 Nos	Nil	1. M/s Compact Security Services, Bhopal 2. M/s Aclassic Engineers, Bhopal. 3. M/s Bird Eye Security Services, Bhopal.	Yes	NHDC/3C/262/14/1624 Dt 24/07/2014	M/s Compact Security Services, Bhopal	6,15,622/-	24 Months
97	Shotcrete on hill area near to Switchyard and Power House.	Open	03.04.2014	Two	29.04.2014	3 Nos	Nil	1. M.L. Tak & Company, Chhotisadri. 2. M/s Ambarao Hanumanta, Narmda Nagar. 3. M/s Anita Soni, Khandwa.	Yes	NHDC/3C/253/14/1574 Dt 19/07/2014	M.L. Tak & Company, Chhotisadri	26,13,267/-	3 Months
96	Maintenance work of Electro-mechanical and Hydro Mechanical Equipments & other associated equipments of Power Station Siddhwardik.	Open	30.04.2014	Two	21.06.2014	1 Nos	Nil	1. M/s KK Industries, Faridabad	Yes	NHDC/3C/562/14/1567 Dt 18/07/2014	M/s KK Industries, Faridabad.	1,03,89,860/-	12 Months
95	Underwater Survey Mapping and video filming of Stilling Basin floor .	Open	22.01.2014	Two	20.02.2014	4 Nos	M/s Friends Diving Services, Mumbai.	1. M/s J. Enterprises & Dives. Visakhapatnam. 2. M/s Aqua Divers & Engineers, Mumbai. 3. M/s Bhatti Underwater Services, Goa.	Yes	NHDC/3C/230/14/1460 Dt 05/07/2014	M/s Bhatti Underwater Services, Goa.	9,78,750/-	2 Months
94	Providing and fixing of railing at Machine hall roof of Power House .	Open	07.01.2014	Two	19.03.2014	2 Nos	1. M/s Maa Rewa Construction co. Indore.	1. M/s R.D. Construction, Sanawad.	Yes	NHDC/3C/228/14/1244 Dt 10/06/2014	M/s R.D. Construction, Sanawad.	10,16,242/-	3 Months
93	Annual Maintenance of Eight Generating Units & its Common auxiliaries of (8x65 MVA).	Open	23.04.2014	Two	13.05.2014	3 Nos	Nil	1. M/s Compact Security Service Bhopal. 2.M/s KK Industries, Faridabad. 3. M/s Fitwell Construction, Trivendrum.	Yes	NHDC/3C/257/14/1191 Dt 05/06/2014	M/s KK Industries, Faridabad.	34,38,520/-	12 Months
92	Providing Cable TV telecast at NHDC Colony, Siddhwardik.	Open	11.02.2014	Two	29.03.2014	3 Nos	Nil	1. M/s S.M. Cable, Indore 2. M/s Khandwa TV, Khandwa. 3. M/s Jai Mata di, Sanawad.	Yes	NHDC/3C/533/14/1182 Dt 04/06/2014	M/s S.M. Cable, Indore	5,77,080/-	12 Months
91	Providing service of 01 No. Mahindra Bolero (SLX) or equivalent model 2014 (onward)in Showroom Condition along with 03 drivers, for QRT duties	Open	31.03.2014	Two	25.04.2014	3 Nos	Nil	1. M/s R.D. Constructions, Sanawad. 2. M/s Shri Dadaji Services, Khandwa. 3. M/s Compact Security Services, Bhopal.	Yes	NHDC/3C/241/14/1080 Dt 22/05/2014	M/s Compact Security Services, Bhopal.	10,08,000/-	24 Months
90	Water Proofing work on Roof of Liaison office cum Transit Camp at Indore	Open	19.12.2014	Two	01.03.2014	1 Nos	Nil	1. M/s R.V. Enterprises, Faridabad.	Yes	NHDC/3C/226/14/0990 Dt 08/05/2014	1. M/s R.V. Enterprises, Faridabad	7,42,456/-	1 Months
89	Providing service of 01 No. Maruti Ertiga (VDI) model 2014 (onward) in Showroom Condition along with driver.	Open	15.03.2014	Two	05.04.2014	4 Nos	Nil	1. M/sSheikh Travels, Sanawad. 2. M/s Shri Dadaji Services, Khandwa. 3. M/s Chokhda Agencies, Sanawad.4. M/s R.D. Constructions, Sanawad	Yes	NHDC/3C/241/14/0907 Dt 01/05/2014	M/s R.D. Constructions, Sanawad	8,32,680/-	24 Months
<b>April - 13 to March - 14</b>													
88	Providing Security services at Urja Vihar Parisar.	Open	19.11.2013	Two	20.12.2013	4 Nos	Nil	1. M/s Prabhakar Security, Bhopal. 2. M/s Classic Engineer, Bhopal.. 3. M/s Bird eye, Security, Bhopal. 4. M/s Compact Security Services, Bhopal.	Yes	NHDC/3C/224/14/0638 Dt 31/03/2014	M/s Compact Security Services, Bhopal.	31,81,872/-	12 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
87	Construction of Office Building Transit camp & Canteen.	Open	02.08.2013	Two	27.01.2014	1 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore..	Yes	NHDC/3C/101/14/0337 Dt 15/02/2014	M/s Krishna Engineering Const. Co.	1,39,94,583/-	10 Months
86	Acoustic Treatment of Multipurpose Hall at Vrindavan Manoranjan Parisar	Open	03.06.2013	Two	22.07.2013	3 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore.. 2. M/s Chokdha Agencies, Sanawad. 3. M/s NSIC Ltd., Gurgaon.	Yes	NHDC/3C/101/14/0285 Dt 07/02/2014	M/s NSIC Ltd., Gurgaon.	6,14,046/-	02 Months
85	Construction of F-type Quarters at Urja Vihar Colony	Open	16.03.2013	Two	08-07-13	02 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore.. 2. M/s Jupiter International (Sales), Indore.	Yes	NHDC/3C/101/14/0250 Dt 04/02/2014	M/s Jupiter International (Sales)	1,81,89,732/-	10 Months
84	Extension of DCR Building .	Open	29.04.2013	Two	31.08.2013	2 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore.. 2. M/s Chokdha Agencies, Sanawad.	Yes	NHDC/3C/101/14/0217 Dt 21/01/2014	M/s Krishna Engineering	42,60,038/-	05 Months
83	Construction of Check Post and Tower at Central Store .	Open	02.09.2013	Two	24.10.2013	3 Nos	Nil	1. M/s Maa Reva Construction, Indore. 2. M/s Chokdha Agencies, Sanawad. 3. M/s Krishna Engineering Const. Co. Indore.	Yes	NHDC/3C/106/13/0067 Dt 07/01/2014	M/s Maa Reva Construction, Indore.	18,62,437/-	06 Months
82	Construction of watching Tower near barrier at Left bank approach road of OSP Dam Shed for Security Check at Right Bank	Open	30.09.2013	Two	20.11.2013	1 Nos	Nil	1. M/s R.C. Construction, Bhopal.	Yes	NHDC/3C/106/13/0062 Dt 07/01/2014	M/s R.C. Construction, Bhopal.	12,60,672/-	4 Months
81	Spraying of pesticides for Urja Vihar Parisar.	Open	02.07.2013	Two	27.08.2013	3 Nos	M/s Pragma Pest Control Services, Allahabad.	1. M/s Laxmi Fumigation & Pest Control Ltd. Indore.. 2. M/s Gayatri Pest Management Pvt. Ltd. Indore.	Yes	NHDC/3C/106/13/3716 Dt 16/12/2013	M/s Gayatri Pest Management	4,94,812/-	12 Months
80	Development of area near Power House Gable end.	Open	25.03.2013	Two	25.05.2013	3 Nos	Nil	1. M/s R.C. Construction, Bhopal. 2. M/s Ambarao Hanumanta, Narmda Nagar 3. M/s R.D. Construction, Sanawad.	Yes	NHDC/3C/106/13/3450 Dt 07/11/2013	M/s R.D. Construction, Sanawad.	5,36,119/-	3 Months
79	Cleaning of Nallah in and Around Urja Vihar Colony & Culvert and Drains of Barwaha-Siddhwarkut roads	Open	20.06.2013	Two	18.07.2013	3 Nos	Nil	1. M/s Maa Reva Construction, Indore. 2. M/s R.C. Construction, Bhopal. 3. M/s Krishna Engineering Const. Co. Indore.	Yes	NHDC/3C/106/13/3313 Dt 17/10/2013	M/s Maa Reva Construction, Indore.	1,46,220/-	01 Months
78	Cleaning of Jungle at Urja Vihar Parisar, Siddhwarkut.	Open	14.08.2013	Two	10.09.2013	3 Nos	Nil	1. M/s Maa Reva Construction, Indore. 2. M/s R.C. Construction, Bhopal. 3. M/s Krishna Engineering Const. Co. Indore.	Yes	NHDC/3C/106/13/3312 Dt 17/10/2013	M/s Maa Reva Construction, Indore.	1,88,408/-	3 Months
77	Providing & Fixing Chain Link Fencing on Downstream Portion of Cable tray on Dam Deck Bridge at EL- 203.00m	Open	27.06.2013	Two	25.07.2013	3 Nos	Nil	1. M/s Maa Reva Construction, Indore. 2. M/s R.C. Construction, Bhopal. 3. M/s Krishna Engineering Const. Co. Indore.	Yes	NHDC/3C/106/13/3308 Dt 17/10/2013	M/s Maa Reva Construction, Indore.	6,52,140/-	3 Months
76	Repair & Maintenance of Godharapura Road Infront of CISF Colony.	Open	08.01.2013	Two	23.03.2013	1 Nos	Nil	1. M/s Krishna Engineering Indore.	Yes	NHDC/3C/106/13/3284 Dt 09/10/2013	M/s Krishna Engineering Indore	6,27,645/-	2 Months
75	Development of Land Surrounding of E-Type Quarters and repair of Boundary wall at Urja Vihar Parisar.	Open	04.04.2013	Two	01.05.2013	3 Nos	Nil	1. M/s Krishna Engineering Indore. 2. M/s Hiteck, Sanawad. 3. M/s Omprakash Patel. Sanawad.	Yes	NHDC/3C/106/13/3267 Dt 07/10/2013	M/s Hiteck Sanawad.	17,23,665/-	3 Months
74	Annual maintenance contract of computers, printers & peripherals installed .	Open	17.05.2013	Two	13.06.2013	3 Nos	Nil	1. M/s Lanmark Computers Services, Indore. 2. M/s CMS info system, Indore. 3. M/s HCL infosystems Ltd. Indore.	Yes	NHDC/3C/106/13/1847 Dt 06/08/2013	M/s CMS info system, Indore	3,20,467/-	12 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
73	Providing services for operation of earth moving equipment, Heavy/Light vehicles, maintenance of workshop and material handling at power Station	Open	01.03.2013	Two	14.06.2013	2 Nos	Nil	1. M/s Compact Security Services, Bhopal 2. M/s Surendra Security Guard Services, Gwalior.	Yes	NHDC/3C/106/13/1796 Dt 30/07/2013	M/s Surendra Security Guard Services, Gwalior.	17,19,192/-	12 Months
72	Repair & Maintenance of Mamleshwar Setu (Suspension Bridge) at Omkareshwar Under Scheme of CSR.	Open	08.01.2013	Two	24.04.2013	1 Nos	Nil	1. M/s Maa Reva Construction, Indore.	Yes	NHDC/3C/106/13/1765 Dt 25/07/2013	M/s Maa Reva Construction, Indore.	6,15,935/-	3 Months
71	Painting Work of 11/220KV Genetator Transformer, Switchyard Equipments.	Open	06.03.2013	Two	22.05.2013	2 Nos	Nil	1. M/sPioneer Diligence, Bhopal. 2. M/s R.C. Construction, Bhopal.	Yes	NHDC/3C/106/13/1629 Dt 11/07/2013	M/s R.C. Construction, Bhopal.	4,54,225/-	4 Months
70	Development of Road at Central Park Urja Vihar Siddhwarkut	Open	19.01.2013	Two	04.03.2013	3 Nos	Nil	1. M/s Krishna Engineering Indore. 2. M/s Hi teck, Sanawad. 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3C/106/13/1614 Dt 10/07/2013	M/s Krishna Engineering Indore	22,36,181/-	3 Months
69	Repair & Maintenance of RR Masonry wall along the Road at Right bank and Left bank.	Open	20.03.2013	Two	10.06.2013	3 Nos	Nil	1. M/s Krishna Engineering Indore. 2. M/sPradeep Chourasia, Sanawad. 3. M/s R.C. Construction, Bhopal.	Yes	NHDC/3C/106/13/1608 Dt 10/07/2013	M/s Krishna Engineering Indore.	3,09,466/-	2 Months
68	Construction of Workshop Cum Store.	Open	21.01.2013	Two	11.03.2013	2 Nos	Nil	1. M/s Jupiter International (Sales) Indore. 2. M/s Omprakash Patel, Barud Barwaha.	Yes	NHDC/3C/106/13/1299 Dt 03/06/2013	M/s Omprakash Patel, Barud	38,05,741/-	5 Months
67	Painting and Repairs work of Liaison office cum Transit camp Building at Indore.	Open	16.02.2013	Two	15.03.2013	03 Nos	Nil	1. M/s Pioneer Water Proofing. Indore 2. M/s R.D. Construction, Sanawad. 3. M/s Chokhda Agencies, Sanawad.	Yes	NHDC/3C/106/13/1073 Dt 08/05/2013	1. M/s Chokhda Agencies, Sanawad	8,06,393/-	04 Months
66	Painting of RR Gallery & Staircase and Other Miscellaneous Civil Repair Works at Power House	Open	01.02.2013	Two	04.03.2013	03 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore 2. M/s Maa Reva Constructions, Indore. 3. M/s R.C. Construction, Bhopal	Yes	NHDC/3C/106/13/0969 Dt 22/04/2013	1. M/s R.C. Construction, Bhopal	6,01,385/-	03 Months
65	Hiring of 01 No. Bolero Vehicle along with 03 drivers, model 2012 onwards for Power House Duties.	Open	11.02.2013	Two	09.03.2013	03 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore 2. M/s Kailash Chand Ladaha, Sanawad. 3. M/s Compact Security Services, Bhopal.	Yes	NHDC/3C/106/13/0944 Dt 18/04/2013	1. M/s Compact Security Services,	6,75,000/-	18 Months

#### April - 12 to March - 13

64	Repairs of Cable Trench at 33 KVA/11KVA and Development of Foot Path Near 33 KVA Sub Station, at Urja Vihar Parisar, Siddhwarkut	Limited	23.02.2013	-	12.03.2013	03 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore 2. M/s Chokhda Agencies, Sanawad.. 3. M/s Ambarao Hanumanta, Narmada Nagar.	Yes	NHDC/3C/106/13/0799 Dt 30/03/2013	M/s Chokhda Agencies, Sanawad..	4,78,074/-	02 Months
63	Development of Land for Open Scrap Yard at Central Store,	Open	15.02.2013	Two	13.03.2013	03 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore 2. M/s Maa Reva Constructions, Indore. 3. M/s Hiteck, Sanawad.	Yes	NHDC/3C/106/13/0797 Dt 30/03/2013	M/s Maa Reva Constructions , Indore.	8,27,304/-	01 Months
62	Repair & Maintenance work of G.M. Office at Urja Vihar Prisar.	Open	06.11.2012	Two	15.01.2013	01 Nos	Nil	1. M/s Jupiter International (Sales), Indore.	Yes	NHDC/3C/106/13/0798 Dt 30/03/2013	M/s Jupiter International (Sales),	6,57,337/-	02 Months
61	Relocation of Central Store Main Gate.	Open	15.02.2013	Two	12.03.2013	03 Nos	Nil	1. M/s Anand Const. Co. Khandwa. 2. M/s Maa Reva Constructions, Indore. 3. M/s Pradeep Chourasia, Mortakka.	Yes	NHDC/3C/106/13/0788 Dt 30/03/2013	M/s Maa Reva Constructions , Indore.	2,74,836/-	02 Months



1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
60	Widening of existing approach road to main Dam (RD 0-160m & RD 415-685m) and to approach road of Submersible bridge on left bank.	Open	25.07.2012	Two	18.12.2012	02 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore 2. M/s Pragati Construction, Khandwa.	Yes	NHDC/3C/106/13/0772 Dt 29/03/2013	M/s Krishna Engineering Const. Co. Indore	76,82,782/-	11 Months
59	Repair of Damaged Portion of Apron of Omkareshwar Dam at Siddhwarkut.	Open	18.10.2012	Two	28.12.2012	03 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore 2. M/s Omprakash Patel Barud Barwaha, Sanawad. 3. M/s Jupiter International (Sales), Indore.	Yes	NHDC/3C/106/13/0769 Dt 28/03/2013	1. M/s Krishna Engineering Const. Co. Indore	40,36,800/-	05 Months
58	Fixing of Concertina Coil over the existing Boundary of colony at Urja Vihar Siddhwarkut.	Open	08.01.2013	Two	18.02.2013	03 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore 2. M/s Maa Reva Constructions, Indore. 3. M/s Sai Baba Enterprises, New Delhi	Yes	NHDC/3C/106/13/0608 Dt 11/03/2013	1. M/s Krishna Engineering Const. Co. Indore	7,38,803/-	02 Months
57	Construction of Library building at Mandajhol, Kadiyakund and Nayapura Talab under village the head of CSR for year 2012-13	Open	04.12.2012	Two	24.01.2013	03 Nos	Nil	1. M/s Pradeep Chorasias, Mortkka. 2. M/s Ambarao Hanumanta, Narmada Nagar. 3. M/s Maa Reva Constructions, Indore.	Yes	NHDC/3C/106/13/0502 Dt 26/02/2013	M/s Pradeep Chorasias, Mortkka.	6,25,397/-	04 Months
56	Construction of Community Hall at Nayapura Talab Under Scheme of CSR.	Open	22.10.2012	Two	03.12.2012	03 Nos	Nil	1. M/s Pradeep Chorasias, Mortkka. 2. M/s Dilip Sakrodiya, Sanawad. 3. M/s Harikarn Birla Const. Pvt. Ltd., Sanawad.	Yes	NHDC/3C/106/13/0424 Dt 16/02/2013	M/s Pradeep Chorasias, Mortkka	6,62,758/-	04 Months
55	Repair & Extension of Shed at Pashupatinath Temple Located at Urja Vihar Parisar, Siddhwarkut.	Open	02.11.2012	Two	08.01.2013	01 Nos	Nil	1. M/s Krishna Engineering Const. Co. Indore	Yes	NHDC/3C/106/13/0415 Dt 15/02/2013	1. M/s Krishna Engineering Const. Co. Indore	8,94,346/-	04 Months
54	Repairing of Barrack at Urja Vihar Parisar.	Open	05.12.2012	Two	01-08-13	03 Nos	Nil	1. M/s Hireck, Sanawad. 2. M/s Maa Reva Const. Indore. 3. M/s Anand Const. Co., Khandwa.	Yes	NHDC/3C/106/13/0252 Dt 31/01/2013	M/s Maa Reva Const. Indore.	2,43,723/-	02 Months
53	Development of Lawn behind D-Special Field Hostel	Open	02.11.2012	Two	29/11/2012	03 Nos	Nil	1. M/s Hireck, Sanawad. 2. M/s Maa Reva Const. Indore. 3. M/s Anand Const. Co., Khandwa.	Yes	NHDC/3C/106/13/0204 Dt 19/01/2013	M/s Hireck, Sanawad.	5,49,461/-	03 Months
52	Strees Analysis of Pre Stressed Cables.	Open	31.07.2012	Two	19/11/2012	01 Nos	Nil	1. M/s Hill Infis Hydro Engg. Pvt. Ltd., New Delhi.	Yes	NHDC/3C/106/13/0136 Dt 15/01/2013	1. M/s Hill Infis Hydro Engg. Pvt. Ltd., New Delhi.	36,97,990/-	03 Months
51	Painting of DT Gates, Gantry Crane and Intake Trash Rack.	Open	30.07.2012	Two	08/10/2012	04 Nos	Nil	1. M/s Gala Constructions, Jabalpur. 2. M/s Pioneer Diligence, Bhopal. 3. M/s Verma Engineers, Sanawad. 4. M/s R.C. Constructions, Bhopal.	Yes	NHDC/3C/106/13/0137 Dt 15/01/2013	M/s R.C. Constructions, Bhopal.	26,51,339/-	04 Months
50	Raising of Boundry wall height of west side of store shed & South side of Urja Vihar Colony.	Open	09.07.2012	Two	25/10/2012	01 Nos	Nil	1. M/s Jupiter International (Sales), Indore.	Yes	NHDC/3C/106/13/033 Dt 07/01/2013	M/s Jupiter International (Sales), Indore	30,34,520/-	05 Months
49	Miscellaneous repair works at Urja Vihar Parisar.	Open	01.11.2012	Two	18/12/2012	03 Nos	Nil	1. M/s Pradeep Chourasia, Mortakka. 2. M/s Maa Reva Const. Indore. 3. M/s Anand Const. Co., Khandwa.	Yes	NHDC/3C/106/13/034 Dt 07/01/2013	M/s Maa Reva Const. Indore.	3,13,582/-	02 Months
48	Providing Services of Dog and Snake Catcher at Urja Vihar Colony.	Open	09.11.2012	Two	12-06-12	03 Nos	Nil	1. M/s Hiteck, Sanawad. 2. M/s Maa Reva Const. Indore. 3. M/s Krishna Engg. Const. Co., Indore.	Yes	NHDC/3C/106/12/2705 Dt 18/12/2012	M/s Maa Reva Const. Indore.	4,35,000/-	10 Months
47	Modification of Existing Steel Staircase to NOF Portion Behind Block No. 28	Open	12.06.2012	Two	29/10/2012	01 Nos	Nil	1. M/s Verma Engineers, Sanawad.	Yes	NHDC/3C/106/12/2706 Dt 18/12/2012	1. M/s Verma Engineers, Sanawad	1,33,838/-	02 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
46	Providing drinking water facility through Hand pump at mandajhol, kadiya kund and Nayapura Talab under scheme 666	Open	28.09.2012	Two	17/11/2012	03 Nos	Nil	1. M/s Mustaq Ahmed, Sanawad. 2. M/s Citizen Borewell, Sanawad. 3.M/s Anand Const. Co. , Khandwa.	Yes	NHDC/3C/106/12/2704 Dt 15/12/2012	M/s Citizen Borewell, Sanawad.	9,03,917/-	04 Months
45	Clearing of Foundation Drainage Holes in Dam Gallery.	Open	28.07.2012	Two	10-04-12	03 Nos	Nil	1. M/s M.L. Tak & Company Chhotisadri, Pratapgarh (Raj.) 2. M/s Mushtaq Ahmed, Sanawad. 3.M/s Gala Constructions, Jabalpur.	Yes	NHDC/3C/106/12/2702 Dt 15/12/2012	M/s M.L. Tak & Company Chhotisadri, Pratapgarh (Raj.)	28,51,488/-	06 Months
44	Clearing of Formed Drains in Dam of Omkareshwar Project.	Open	27.07.2012	Two	17/09/2012	03 Nos	Nil	1. M/s M.L. Tak & Company Chhotisadri, Pratapgarh (Raj.) 2. M/s Mushtaq Ahmed, Sanawad. 3.M/s Gala Constructions, Jabalpur.	Yes	NHDC/3C/106/12/2701 Dt 15/12/2012	M/s Mushtaq Ahmed, Sanawad.	13,96,636/-	06 Months
43	Supply Installation Testing and Commissioning of 100 KVA, 11/0.415kv Transformer & HT/LT Line at Godharpura	Open	30.08.2012	Two	08/11/2012	01 Nos	Nil	1. M/s Pushpraj Enterprises, Mandleshwar.	Yes	NHDC/3C/106/12/2696 Dt 15/12/2012	1. M/s Pushpraj Enterprises, Mandleshwar.	3,70,829/-	03 Months
42	Renovation of Saraswati Shishu Mandir under Scheme of CSR.	Open	09.10.2012	Two	25/10/2012	03 Nos	Nil	1. M/s Anand Construction, Khandwa. 2. M/s R.C. Constructions, Bhopal. 3.M/s Krishna Engg. Const. Co., Indore.	Yes	NHDC/3C/106/12/2663 Dt 12/12/2012	M/s R.C. Constructions , Bhopal.	4,91,532/-	02 Months
41	Development of Parking area near HM Office Building at Omkareshwar Project.	Open	07.08.2012	Two	15/9/2012	03 Nos	Nil	1. M/s Verma Engineers, Sanawad. 2. M/s Hireck, Sanawad. 3.M/s Pradeep Chourasia, Morrtaka.	Yes	NHDC/3C/106/12/2619 Dt 07/12/2012	M/s Hireck, Sanawad.	8,65,169/-	03 Months
40	Providing cable TV telecast services at NHDC Urja vihar colony.	Open	24.08.2012	Two	10-09-12	03 Nos	Nil	1. M/s Shamira Neteork, Sanawad. 2. M/s S. M. Cable TV Net, Indore. Sanawad. 3.M/s Khandwa TV , Khandwa.	Yes	NHDC/3C/106/12/2527 Dt 30/11/2012	M/s S. M. Cable TV Net, Indore.	06,33,360/-	12 Months
39	Repair, Maintenance & Servicing of Voltas unit Centralized Air Conditions Installed at Administrative Building, Urja Vihar	Open	16.05.2012	Two	13/7/2012	01 Nos	Nil	1. M/s Halcyon Technologies, Bhopal,	Yes	NHDC/3C/106/12/2504 Dt 29/11/2012	M/s Halcyon Technologies, Bhopal,	01,24,296/-	01 Months
38	Repair & Fixing of garden net for Nursury .	Open	08.08.2012	Two	09-11-12	03 Nos	Nil	1. M/s Verma Engineers, Sanawad. 2. M/s Hiteck, Sanawad. 3.M/s Maa Reva Construction, Indore.	Yes	NHDC/3C/106/12/2510 Dt 29/11/2012	M/s Hiteck, Sanawad.	01,91,690/-	01 Months 15 Day
37	Construction of Boundary wall at CISF Campus near left bank.	Open	19.05.2012	Two	18/6/2012	03 Nos	Nil	1. M/s Chokhda Agencies, Sanawad. 2. M/s Hi teck Sanawad. 3. M/s Jupiter International (Sales), Indore.	Yes	NHDC/3C/106/12/2508 Dt 29/11/2012	M/s Jupiter International (Sales),	23,24,362/-	06 Months
36	Architectural Painting works along the right bank road and entrance of Power House.	Open	21.07.2012	Two	09-01-12	03 Nos	Nil	1. M/s Anand Construction, Khandwa. 2. M/s Hiteck, Sanawad. 3.M/s Maa Reva Construction, Indore.	Yes	NHDC/3C/106/12/2417 Dt 20/11/2012	M/s Maa Reva Construction, Indore.	03,78,415/-	02 Months
35	Exterior Painting of Power House building and other structure near Power house.	Open	12.07.2012	Two	09-12-12	03 Nos	Nil	1. M/s Verma Engineers, Sanawad. 2. M/s Hireck, Sanawad. 3.Ambarao Hanumanta Narmda Nagar.	Yes	NHDC/3C/106/12/2421 Dt 20/11/2012	M/s Verma Engineers, Sanawad	12,77,315/-	05 Months
34	Providing Services for operation of generating units and associated system/equipment at Power Station Switchyard, Dam & other Hydro Mechanical	Open	31.07.2012	Two	14/9/2012	02 Nos	Nil	1. Purvanchal Engineering Projects, Bhopal. 2. M/s Compact Security Service, Bhopal.	Yes	NHDC/3C/106/12/2176 Dt 23/10/2012	M/s Compact Security Service ,Bhopal.	66,69,959/-	12 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
33	Maintenance work of electro-mechanical and hydro-mechanical equipments and other associated equipment of Power House, Switchyard	Open	31.07.2012	Two	13/9/2012	03 Nos	01 Nos	1. M/s Steel Builders Engineers and Constructors, Hyderabad 2. M/s Purvanchal Engineering Projects, Bhopal. 3. Techno Trade, Siliguri.	Yes	NHDC/3C/106/12/2178 Dt 23/10/2012	M/s Purvanchal Engineering Projects, Bhopal.	01,74,00,000 /-	12 Months
32	External and Internal Painting works for "H-type, G-type and E-type" quarters at Urja Vihar Parisar, Siddhwarkut.	Open	06.07.2012	Two	08-01-12	04 Nos	Nil	1. M/s Verma Engineers, Sanawad. 2. M/s Hireck, Sanawad. 3. Ambarao Hanumanta Narmda Nagar. 4. M/s Jupiter International (Sals) Indore.	Yes	NHDC/3C/106/12/2025 Dt 04/10/2012	M/s Ambarao Hanumanta Narmda Nagar.	15,09,303/-	04 Months
31	Supply and Installation of color photo/Drawing printed on 4 mm thick PVC Forex Sheet for Power House &	Open	19.05.2012	Two	22/8/2012	01 Nos	Nil	1. M/s Rajat Enterprises, Barwaha.	Yes	NHDC/3C/106/12/2025 Dt 04/10/2012	M/s M/s Rajat Enterprises, Barwaha.	2,01,140/-	02 Months
30	External and Internal Painting works for "I" type Quarters.	Open	23.06.2012	Two	08-03-12	05 Nos	Nil	1. M/s Chokhda Agencies, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Hireck, Sanawad. 4. Ambarao Narmda Nagar. 5. M/s Jupiter International (Sals) Indore.	Yes	NHDC/3C/106/12/1966 Dt 27/09/2012	M/s Ambarao Narmda Nagar.	17,06,408/-	04 Months
29	Repair and Maintenance of Power House roof.	Open	19.05.2012	Two	09-04-12	03 Nos	Nil	1. M/s Verma Engineers, Sanawad. 2. M/s Hireck, Sanawad. 3. M/s Krishna Engg. Const. Co. Bhopal.	Yes	NHDC/3C/106/12/1867 Dt 15/09/2012	M/s Verma Engineers, Sanawad.	8,19,205/-	04 Months
28	Interior Painting of Turbine Floor & Lift Lobby ( EL. 165.00m) of Power House.	Open	18.07.2012	Two	16/8/2012	04 Nos	Nil	1. M/s Chokhda Agencies, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s Hireck, Sanawad. 4. R.C. Construction Bhopal.	Yes	NHDC/3C/106/12/1813 Dt 11/09/2012	M/s Chokhda Agencies, Sanawad.	4,31,631/-	02 Months 15 Day
27	Cleaning of Jungle at Urja Vihar Parisar, Siddhwarkut.	Open	06.07.2012	Two	13/8/2012	03 Nos	Nil	1. M/s Anand Constuction Co. Khandwa. 2. M/s Maa Reva, Construction, Indore. 3. M/s Hireck, Sanawad.	Yes	NHDC/3C/106/12/1769 Dt 07/09/2012	M/s Maa Reva, Construction, Indore.	2,31,942/-	04 Months
26	Replacing old Wooden Doors and Windows with Alluminium Sections at Dam Control Rooms and Power Dam Control Rooms	Open	21/6/2012	Two	17/07/2012	3 Nos	Nil	1. M/s Chokhda Agencies, Sanawad. 2. M/s Verma Engineers, Sanawad. 3. M/s R.D. Construction, Sanawad.	Yes	NHDC/3C/101/12/ 1741 Dt 05/09/2012	M/s R.D. Construction, Sanawad.	13,34,640/-	04 Months
25	Concrete Protection work at Bulk head gate groove on Power Dam.	Open	30.05.2012	Two	08-06-12	03 Nos	Nil	1. M/s Anand Constuction Co. Khandwa. 2. M/s Maa Reva, Construction, Indore. 3. M/s R.D. Construction, Sanawad.	Yes	NHDC/3C/106/12/1730 Dt 04/09/2012	M/s Maa Reva, Construction, Indore.	2,88,319/-	02 Months
24	Cleaning of Nallah in and Around Urja Vihar Colony & Culvert and Drains of Barwaha-Siddhwarkut roads.	Open	06.07.2012	Two	31/07/2012	03 Nos	Nil	1. M/s Hireck, Sanawad. 2. M/s Anand Constuction Co. Khandwa. 3. M/s Maa Reva, Construction, Indore.	Yes	NHDC/3C/106/12/1646 Dt 24/08/2012	M/s Maa Reva, Construction, Indore.	1,35,806/-	01 Months
23	Providing services of 1 no. Ambulance Tata Winger High Roof AC with Driver model 2012 onwards condition	Open	05-02-12	Two	28/05/2012	3 Nos	Nil	1. M/s Kailash Chand Laddha, Sanawad 2. M/s Chokhda Agencies, Sanawad. 3. M/s Verma Engineers, Sanawad.	Yes	NHDC/3C/101/12/ 1380 Dt 24/07/2012	M/s Kailash Chand Laddha, Sanawad.	9,55,552/-	24 Months
22	Maintenance of lawns at Urja Vihar Colony.	Open	24/05/2012	Two	26/06/2012	02 Nos	Nil	1. M/s Compact Security Services, Bhopal. 2. M/s DAT Constructions, Indore.	Yes	NHDC/3C/106/12/ 1356 Dt 21/07/2012	M/s Compact Security Services, Bhopal.	27,09,428	11 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
21	Repair and Maintenance of Civil Structure Around Power House and Switchyard.	Open	28/05/2012	Two	23/06/2012	3 No.	Nil	1. M/s Hireck, Sanawad. 2. M/s Anand Constuction Co. Khandwa. 3. M/s Maa Reva, Construction, Indore.	Yes	NHDC/3C/101/12/ 1245 Dt 10/07/2012	M/s Maa Reva, Construction, Indore.	2,73,411/-	02 Months
20	Spares & Service Maintenance Agreement (SSMA) contract of Photocopier Machines installed	Open	27/03/2012	Two	05-05-12	01 Nos	Nil	1. M/s Anusha Technocys, Indore.	Yes	NHDC/3C/106/12/ 1217 Dt 06/07/2012	M/s Anusha Technocys, Indore.	1,50,806/-	12 Months
19	Annual Maintenance of eight generating units and its common auxiliaries of ( 8x 65 MW)	Open	24.03.2012	Two	24/04/2012	02 Nos	Nil	1. M/s Purvanchal Engineering Bhopal. 2. M/s Swamina International Pvt. Ltd. Kolkata.	Yes	NHDC/3C/106/12/ 1195 Dt 02/07/2012	M/s Purvanchal Engineering Bhopal	64,74,900/-	120 Days
18	Construction of Spiral Stair at administrative Building, Urja Vihar Parisar, Siddhwarikut	Open	29.03.2012	Two	09.04.2012	3 Nos	Nil	1-. M/s Verma Engineers, Sanawad. 2. Hi-Teck, Sanawad. 3. M/s Krishna Const. Co. Indore.	Yes	NHDC/3C/101/12/1148 Dt 27/06/2012	1-. M/s Hi-Teck, Sanawad.	161512/-	2 Months
17	Providing services of 2 Nos. Mahindra Bolero model 2012 with driver.	Open	03.03.2012	Two	11.05.2012	1 Nos	Nil	1-. M/s Kailash Chand Laddha, Sanawad.	Yes	NHDC/3C/101/12/1134 Dt 23/06/2012	1-. M/s Kailash Chand Laddha, Sanawad	1218853/-	24 Months
16	Collection sorting and disposal of garbage from Urja Vihar Parisar Siddhwarikut	Open	19.03.2012	Two	15.05.2012	1 Nos	Nil	1-. M/s Birds Eye Security Services, Bhopal.	Yes	NHDC/3C/101/12/1127 Dt 22/06/2012	1-. M/s Birds Eye Security Services	266750/-	12 Months
15	Providing Services for Cleaning, Maintenance, up keeping, Pump operation & Instrumentation work for Dam Complex and R&M of water supply system & Civil	Open	06.03.2012	Two	08.05.2012	2 Nos	Nil	1.M/s Star Security Services, Bhopal. 2. M/s Surendra Security Guard Services, Gwalior.	Yes	NHDC/3C/101/12/1119 Dt 22/06/2012	M/s Star Security Services, Bhopal.	2469717	12 Months
14	Providing services of 2 Nos.. Pickup Van model 2012 with driver.	Open	03.03.2012	Two	10.05.2012	1 Nos	Nil	1-. M/s Kailash Chand Laddha, Sanawad.	Yes	NHDC/3C/101/12/1103 Dt 19/06/2012	1-. M/s Kailash Chand Laddha, Sanawad	1625456	24 Months
13	Construction of Toilet, near left bank security post, platform for washing utensils and floor post at CTSE Colony	Open	13.03.2012	Two	11.05.2012	02 Nos	Nil	1.M/s Hi tech, Sanawad. 2. M/s Verma Engineers, Sanawadi.	Yes	NHDC/3C/106/12/1102 Dt 19/06/2012	M/s M/s Hi tech, Sanawad.	274291/-	3 Months
12	Providing services of 3 Nos. Tata Indica model 2012 with driver.	Open	03.03.2012	Two	18/04/2012	1 No.	Nil	1. M/s Omkar spiritual Tours, Indore	Yes	NHDC/3C/101/12/1104 Dt 19/06/2012	M/s Omkarspiritua l Tours, Indore	1494000/-	24Months
11	Construction of RCC protection wall along the foundation of bridge near Omkarachuan Temple	Open	15.02.2012	Two	01.05.2012	01 Nos	Nil	M/s Hi-Tech, Sanawad	Yes	NHDC/3C/106/12/1067 Dt 13/06/2012	M/s Hi-Tech, Sanawad	853318/-	3 Months
10	Providing services of 3 Nos. Mahindra Bolero & 1 No. Tata Indica model 2012 showroom condition with driver.	Open	03-03-12	Two	13/04/2012	1 Nos	Nil	1-. M/s R.D. Construction, Sanawad.	Yes	NHDC/3C/101/12/ 0948 Dt 28/05/2012	1-. M/s R.D. Construction, Sanawad.	2328883/-	24 Months
9	Providing services of 3 Nos. Mahindra Bolero & 1 No. Tata Indica model 2012 showroom condition with driver.	Open	03-03-12	Two	13/04/2012	1 Nos	Nil	1-. M/s R.D. Construction, Sanawad.	Yes	NHDC/3C/101/12/ 0949 Dt 28/05/2012	1-. M/s R.D. Construction, Sanawad.	2328883/-	24 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
8	Providing services of Secretarial and housekeeping services at administrative office.	Open	29/02/2012	Two	31/03/2012	4 Nos	Nil	1. M/s Star Security Services, Bhopal. 2. M/s Kamthean Security Services, Indore. 3. M/s Surendra Security Guard Services, Gwalior. 4. Shree Ram Services, Raipur.	Yes	NHDC/3C/101/12/ 0936 Dt 25/05/2012	M/s Star Security Services, Bhopal.	3803856/-	12 Months
7	Cleaning & Housekeeping work of Power House Switchyard & Associated areas.	Open	29/02/2012	Two	29/02/2012	04 Nos	Nil	1. M/s Star Security Services, Bhopal. 2. M/s Kamthean Security Services, Indore. 3. Maa Chamunda Enterprises, Dewas. 4. Kushang Security & Protection Services, Mumbai.	Yes	NHDC/3C/106/12/ 0935 Dt 25/05/2012	M/s Star Security Services, Bhopal.	3777210/-	12 Months
6	Providing services of Secretarial, housekeeping, Catering, security, sweeping, cleaning and maintenance at Liaison office cum transit camp at Indore.	Open	04-04-12	Two	19/04/2012	4 No.	Nil	1. M/s Narmada Care taker, Bhopal 2. M/s Surendra Security Guard Services, Gwalior. 3. M/s Staar Security services, Bhopal. 4. M/s Distinct services Pvt. Ltd. Indore.	Yes	NHDC/3C/101/12/ 0934 Dt 24/05/2012	M/s Star Security Services, Bhopal.	1289456/-	12Months
5	Providing services of 2 Nos. Mahindra Xylo , model 2012 with driver.	Open	03.03.2012	Two	13/04/2012	01 Nos	Nil	M/s Shree Reva Birla Care Taker, Sanawad	Yes	NHDC/3C/106/12/ 0789 Dt 07/05/2012	M/s Shree Reva Birla Care Taker, Sanawad	14,64,000/-	24 Months
4	Development works by Construction of Kitchen shed & Toilet at Vriddhashram in Omkareshwar under scheme	Open	14/02/2012	Two	14/03/2012	3 No.	Nil	1. M/s Krishna Engineering Const. Co., Indore. 2. M/s R.C. Construction, Bhopal 3. M/s Sarthak Construction, Bhopal	Yes	NHDC/3C/101/12/ 0732 Dt 27/04/2012	M/s Sarthak Construction, Bhopal	9,47,917	03 Months
3	Providing Services of Electricians and Electrician's Helper for R&M of Electrical Installation at Urja Vihar Parisar & CISF Colony	Open	29/02/2012	Two	27/03/2012	03 Nos	Nil	1. M/s Surendera Security Guard Services, Gwalior. 2. M/s Narmada Care Taker, Bhopal. 3. Compact Security Services, Bhopal.	Yes	NHDC/3C/106/12/ 0693 Dt 20/04/2012	M/s Surendera Security Guard Services, Gwalior	17,38,176	12 Months
2	Spraying of pesticides for Urja Vihar Colony, Siddhwarkut.	Open	02-04-12	Two	29/02/2012	03 Nos	Nil	1. M/s LPS Services, Pest Control Division, Bhopal. 2. M/s Gayatri Pest Management Pvt. Ltd., Indore. 3. M/s Laxmi fumigation & Pest Control Ltd, Indore	Yes	NHDC/3C/106/12/ 0625 Dt 09/04/2012	M/s Laxmi fumigation & Pest Control Ltd, Indore	3,57,501	12 Months
1	Construction of Security hut at the main gate of D-spl Field Hostel, at Urja Vihar Parisar	Open	28/12/2011	Two	21/01/2012	2 Nos	Nil	1. M/s Hiteck, Sanawad Indore. 2. M/s Maa Reva Construction, Indore	Yes	NHDC/3C/101/12/ 0557 Dt 03/04/2012	M/s Maa Reva Construction, Indore	2,18,888/-	03 Months

**PROCUREMENT CASES**

**July-18**

200	Procurement of Misc. Electrical items for HM Division of Omkareshwar Power Station	Open	19.12.2017	Two	02.04.2018	2 Nos	Nil	1. M/s Global Marketing, Indore. 2. M/s R.K. Trading Co., Indore.	Yes	NHDC/3/C/709/SO-36/18/1797 Dt 30/07/2018	M/s Global Marketing, Indore	158046/-	60 Days
										NHDC/3/C/709/SO-35/18/1798 Dt 30/07/2018	M/s R.K. Trading Co., Indore	14350/-	60 Days
199	Procurement of Desktop Compurers and Peripherals for Omkareshwar Power Station.	Open	03.01.2018	Two	05.02.2018	3 Nos	M/s Mccann Info Solution.,Mumbai	1. M/s Sam Systems, Bhopal, 2. M/s Maheshwari Computers Pvt. Ltd., Indore.	Yes	NHDC/3/C/710/SO-34/18/1687 Dt 16/07/2018	M/s Sam Systems, Bhopal,	501736/-	60 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
										NHDC/3/C/710/SO-33/18/1686 Dt 16/07/2018	M/s Maheshwari Computers Pvt. Ltd., Indore.	43070/-	60 Days
198	Procurement of Spares of ABB make 220 KV Circuit Breker for Omkareshwar Power Station.	Open	01.06.2018	Two	18.06.2018	3 Nos	Nil	1. M/s Omnific Solutions, Navi Mumbai, 2. M/s Electro Services, Vadodara. 3. M/s Alfa Engineers, Dombivali (East) Thane.	Yes	NHDC/3/C/729/SO-31/18/1508 Dt 02/07/2018	M/s Electro Services, Vadodara.	3964950/-	60 Days
197	Procurement of Electrical tools and Measuring Instruments at Omkareshwar Power Station.	Open	01.03.2018	Two	22.03.2018	4 Nos	1. M/s Popular Science Apparatus workshops Pvt. Ltd. Ambala Cantt Haryana 2. M/s Ojas Enterprises, New Delhi.	1. M/s Motwane Mfg. Co. Pvt. Ltd., Nashik, 2. M/s Optimized Solutions Pvt. Ltd., Ahmedabad.	Yes	NHDC/3/C/715/SO-30/18/1511 Dt 02/07/2018	M/s Motwane Mfg. Co. Pvt. Ltd., Nashik,	113634/-	60 Days
<b>June-18</b>													
196	Procurement of non-printing office Stationary for Omkareshwar Power Station.	Open	10.04.2018	Two	01.05.2018	2 Nos	Nil	1. M/s Saneep Printers and Stationers, Indore., 2. Saraswati Co-Op Printing Press, Indore.	Yes	NHDC/3/C/726/SO-29/18/1453 Dt 26/06/2018	M/s Saneep Printers and Stationers, Indore.	410972/-	30 Days
195	Procurement of Miscellaneous item for furnishing of Liaison office cum transit camp, Indore.	Open	27.11.2017	Two	14.03.2018	1 Nos	Nil	1. M/s Join Us Enterprises, Indore.,	Yes	NHDC/3/C/706/SO-28/18/1299 Dt 05/06/2018	M/s Join Us Enterprises (MSE Firm). Indore	318856/-	60 Days
<b>May-18</b>													
194	Procurement of Dry Block Temperature Calibrator and Suitable inserts for Omkareshwar Power Station.	Open	07.12.2017	Two	28.12.2017	4 Nos	Nil	1. M/s Test & Measurement Co., Indore, 2. M/s Lord Electric Co. Bhopal. 3. M/s Optimized Solutions Pvt. Ltd., Ahmedabad. 4. M/s Nagman Instruments and Electronics Pvt. Ltd, Chennai.	Yes	NHDC/3/C/705/SO-26/18/1162 Dt 18/05/2018	M/s Optimized Solutions Pvt. Ltd., Ahmedabad.	730420/-	60 Days
193	Procurement of Refrigerant Air Dryer for L.P. Compressed Air System for Power House of Omkareshwar Power Station	Open	14.12.2017	Two	18.01.2018	3 Nos	Nil	1. M/s Spin AQM Technologies (India) Pvt. Ltd., Coimbatore, 2. M/s Shalkoot Mechanique Privet Limited, Noida. 3. M/s Mellcon Engineers Pvt. Ltd. New Delhi.	Yes	NHDC/3/C/708/SO-27/18/1161 Dt 18/05/2018	M/s Spin AQM Technologies (India) Pvt. Ltd., Coimbatore	159300/-	60 Days
192	Supply of Geysers for Omkareshwar Power Station.	Open	10.11.2017	Two	23.12.2017	3 Nos	Nil	1. M/s Join Us Enterprises, Indore., 2. M/s Mittal Enterprises, Haridwar., 3. M/s Lifestyle Interiors, Jaipur.	Yes	NHDC/3/C/699/SO-25/18/1139 Dt 14/05/2018	M/s Join Us Enterprises (MSE Firm). Indore	182192/-	60 Days
191	Supply of Miscellaneous Tolls & Tackles for Power House Mechanical Maintenance works at Omkareshwar Power	Open	29.11.2017	Two	19.02.2018	01 Nos	Nil	1. M/s Aaryan Instruments, Indore.	Yes	NHDC/3/C/707/SO-24/18/1082 Dt 05/05/2018	M/s Aaryan Instruments, Indore.	227799/-	60 Days
<b>April-18</b>													
190	Supply of Miscellaneous Electrical Items for 3rd Block of F-Type Quarters at Omkareshwar Power Station.	LTE	21.03.2018	Two	04.04.2018	4 Nos	Nil	1. M/s Shree Electricals, Indore. 2. M/s Technocom Marketing., Indore. 3. M/s R.K. Trading Co., Indore 4. M/s Saar Enterprises, Indore	Yes	NHDC/3/C/722/SO-22/18/1000 Dt 25/04/2018 NHDC/3/C/722/SO-23/18/999 Dt 25/04/2018	M/s Saar Enterprises, Indore M/s R.K. Trading Co. Indore	8661/- 1045/-	15 Days 15 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
										NHDC/3/C/722/SO-21/18/998 Dt 25/04/2018	M/s Shree Electricals, Indore	56994/-	15 Days
										NHDC/3/C/722/SO-20/18/997 Dt 25/04/2018	M/s Technocom Marketing, Indore	103002/-	15 Days

**March-18**

189	Conducting Capacitance and Tan Delta Tests of 08 nos. of Stator Winding of Hydro generators (65MW each) 220KV CT, CVT & Surge Arrestors installed at 220 KV Switchyard of Omkareshwar	Open	25.01.2018	Two	15.02.2018	5 Nos	M/s Shree Abirami Engineering Works, Chennai...	1. M/s Cetcom Engineers Pvt. Ltd, Chennai., 2. M/s Laxmi Associates Vadodra. 3. M/s Voltech Engineers Pvt. Ltd., Chennai. 4. M/s TNC Engineers Pvt. Ltd., Chennai.	Yes	NHDC/3/C/441/SO-19/18/800 Dt 31/03/2018	M/s Laxmi Associates Vadodra.	526000/-	90 Days
188	Supply of OTI and WTI for 80 MVA, 11/220 KV Generator Transformer at Omkareshwar Power Station.	Open	04.11.2017	Two	26.12.2017	01 Nos	Nil	1. M/s Tesla Technical Services, Hooghly (West Bengal)	Yes	NHDC/3/C/700/SO-18/18/782 Dt 30/03/2018	M/s Tesla Technical Services, Hooghly (West Bengal)	204435/-	60 Days
187	Supply of LV Bushing for 80 MVA, 11/220 KV Generator Transformer for Omkareshwar Power Station.	Open	23.11.2017	Two	02.01.2018	01 Nos	Nil	1. M/s Tesla Technical Services, Hooghly (West Bengal)	Yes	NHDC/3/C/703/SO-17/18/737 Dt 26/03/2018	M/s Tesla Technical Services, Hooghly (West Bengal)	181425/-	60 Days
186	Supply of Single Phase high Voltage outdoor dead tank type 220 KV Current Transformer of Omkareshwar Power Station.	Open	24.11.2017	Two	01.01.2018	03 Nos	Nil	1. M/s Lustre Engineering Corporation Mumbai., 2. M/s ABB India Limited . 3. M/s Power Electric Co. Haridwar..	Yes	NHDC/3/C/702/SO-16/18/733 Dt 24/03/2018	M/s Lustre Engineering Corporation Mumbai.,	377600/-	60 Days
185	Procurement of turbine Oil (ISO VG-46) for generating units of Omkareshwar Power Station.	LTE	17.01.2018	Two	07.02.2018	03 Nos	Nil	1. M/s Bush Park Engineering (India) Pvt. Ltd., 2. M/s Hindustan Petroleum Corporation Limited. 3. M/s Power Zone Oil Refinery Pvt. Ltd.,	Yes	NHDC/3/C/713/SO-15/17/667 Dt 19/03/2018	M/s Hindustan Petroleum Corporation Limited.,	732695/-	45 Days

**February-18**

NIL

**January-18**

184	Procurement of miscellaneous mechanical items of HM division of Omkareshwar Power Station	Open	11.09.2017	Two	09.11.2017	1 Nos	Nil	1. M/s Verma Engineers, Sanawad.	Yes	NHDC/3/C/695/SO-14/18/289 Dt 31/01/2018	M/s Verma Engineers, Sanawad.	241733/-	60 Days
183	Supply of Deluge Valve for Fire Fighting System of Omkareshwar Power Station	Open	20.07.2017	Two	05.10.2017	02 Nos	M/s Rushfire Engineers, Indore	1. M/s DE's Technico Pvt. Ltd., Kolkata.	Yes	NHDC/3/C/693/SO-13/17/137 Dt 15/01/2018	M/s DE's Technico Pvt. Ltd., Kolkata.	136880/-	60 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
182	Supply of Unified Threat Management (UTM) Firewall for Omkareshwar Power Station.	Open	14.09.2017	Two	05.10.2017	03 Nos	M/s Worth Technology Pvt. Ltd.,	1. M/s Maheshwari Computers Pvt. Ltd. , Indore 2. M/s Xtranet Technologies Private Limited.	Yes	NHDC/3/C/696/SO-12/18/115 Dt 10/01/2018	M/s Maheshwari Computers Pvt. Ltd. ,	573834/-	60 Days
<b>December-17</b>													
181	Supply of Steel Grips Made of Specially treated alloy Steel (EN-1A) for Omkareshwar Power Station	Single Tender	25.10.2017	One	06.11.2017	01 Nos	Nil	1. M/s Freyssinet Prestressed Concrete Co. Ltd, Mumbai.	Yes	NHDC/3/C/698/SO-11/17/2471 Dt 29/12/2017	M/s Freyssinet Prestressed Concrete Co. Ltd, Mumbai.	145288/-	60 Days
180	Procurement of Consumables for Ferrocure make ELC machine alongwith contamination Checking kit for Omkareshwar Power Station.	Open	23.08.2017	Two	20.10.2017	02 Nos	M/s Trident Engineering. Ahmedabad..	1. M/s Indtools Sales & Services , Indore	Yes	NHDC/3/C/681/SO-10/17/2469 Dt 29/12/2017	M/s Indtools Sales & Services , Indore	147972/-	28 Days
<b>November-17</b>													
179	Supply and Installation of Dam Instruments at Omkareshwar Power Station	Single Tender	12.07.2017	One	02.08.2017	01 Nos	Nil	1. M/s Aimil Ltd, Vadodara.	Yes	NHDC/3/C/692/SO-09/17/2027 Dt 13/11/2017	M/s Aimil Ltd, Vadodara.	394163/-	60 Days
178	Procurement of Consumables for Photocopier Machines installed at Omkareshwar Power Station	Open	21.07.2017	Two	16.09.2017	01 Nos	Nil	1. M/s Anusha Technocys, Indore.	Yes	NHDC/3/C/694/SO-08/17/2024 Dt 13/11/2017	M/s Anusha Technocys, Indore.	404365/-	60 Days
177	Oil Testing and Sweep Frequency Response Analysis (SFRA) of 09 Nos. of 80 MVA, 11/220 KV Generator Transformers (Including Spare GT)	Open	01.09.2017	Two	15.09.2017	3 Nos	Nil	1. M/s Electrical Research and Development Association Vdodara. 2. M/s Voltech Engineers Pvt. Ltd, Chennaie.. 3. M/sOnline Engineers, Bhopal	Yes	NHDC/3/C/404/17/SO-06/2006 Dt 10.11.2017 NHDC/3/C/404/17/SO-07/2007 Dt 10.11.2017	M/s Electrical Research and Development M/s Voltech Engineers Pvt. Ltd, Chennaie	321367/- 159300/-	2 Year 2 Year
<b>October-17</b>													
Nil													
<b>September-17</b>													
Nil													
<b>August-17</b>													
Nil													
<b>July-17</b>													
Nil													
<b>June-17</b>													



1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
176	Supply, Installation & commissioning of 02 nos. absolute rotary encoder for radial gate position at omkareshwar Power Station.	Open	18.01.2017	Two	06.03.2017	2 Nos.	Nil	1. M/s Saturn Engineering Services. 2. M/s Energy Progress.	Yes	NHDC/3/C/685/SO-05/17/1271 Dt 03.06.2017	M/s Saturn Engineering Services, Indore	222544/-	60 Days
<b>May-17</b>													
175	Supply of Non-Printing office stationary for Omkareshwar Power Station	Open	26.12.2016	Two	17.02.2017	3 Nos.	Nil	1. M/s Saraswati Co-operative Printing Press, Indore. 2. M/s Xred, Khargone. 3. M/s Maglashree Stores, Barwaha.	Yes	NHDC/3/C/679/SO-02/17/1230 Dt 26.05.2017	M/s Saraswati Co-operative Printing Press, Indore.	159523/-	60 Days
										NHDC/3/C/679/SO-03/17/1231 Dt 26.05.2017	M/s Xred, Khargone.	18916/-	60 Days
										NHDC/3/C/679/SO-04/17/1232 Dt 26.05.2017	M/s Maglashree Stores, Barwaha	14143/-	60 Days
<b>April-17</b>													
174	Supply of Diesel & Petrol for Omkareshwar Power Station.	LTE	06.01.2017	Two	08.03.2017	1 Nos.	Nil	1. M/s HDL Filling Central.	Yes	NHDC/3/C/669/SO-01/17/1081 Dt 22.04.2017	M/s HDL Filling Central.	887860/-	12 Months
<b>March-17</b>													
173	Supply, Installation, testing and Commissioning of Automatic Filter Drinking Water System flow for 2000 LPH for Omkareshwar Jyortilingh temple	Open	04.02.2017	Two	01.03.2017	11 Nos.	1. M/s Nestol Water Solutions Pvt. Ltd. 2. M/s Krishna Marketing. 3. M/s Umang Engineering Pvt. Ltd.	1. M/s Atharva Technosystems 2. M/s Bionics Advances Filtration Systems P. Ltd.. 3. M/s Swajal Water Private Limited, 4. M/s Krona Liquec Limited. 5. M/s Suptha Marketing. 6. M/s Delight Filtration Private Limited. 7. M/s Clear Lon Exports (P) Ltd. 8. M/s Bluebird Water Purifiers.	Yes	NHDC/3/C/687/SO-56/17/955 Dt 31.03.2017	M/s Delight Filtration Pvt. Ltd., New Delhi	386250/-	60 Days
172	Supply, Installation and Commissioning of Dough Kneading Machine, Semi-Automatic Chapati Making Machine and Steam Cooking System under CSR scheme	Open	28.01.2017	Two	22.02.2017	3 Nos.	Nil	1. M/s Krishna Marketing, 2. M/s Darpan Engineers. 3. M/s Deokali Engineering works,	Yes	NHDC/3/C/684/SO-55/17/952 Dt 31.03.2017	M/s Deokali Engineering works, New Delhi	793500/-	60 Days
171	Supply of Spares of ABB make 245 KV SF6 Circuit Breaker at Omkareshwar Power Station	Open	23.11.2016	Two	04.01.2017	1 Nos.	Nil	1. M/s Electro Services.	Yes	NHDC/3/C/647/SO-54/17/947 Dt 30.03.2017	M/s Electro Services, Vadodara	3483557/-	120 Days
170	Supply of Hydraulic Filter Elements for Omkareshwar Power Station	Open	17.12.2016	Two	09.01.2017	5 Nos.	1. M/s Adsar Hydraulics 2. M/s Omega Filters India,	1. M/s Hytech Engineers, 2. M/s Jaisia Industries Pvt. Ltd, 3. M/s Smiridhi Manufacturing Co. Pvt. Ltd,	Yes	NHDC/3/C/680/SO-52/17/931 Dt 29.03.2017	M/s Jaisia Industries Pvt. Ltd, New Delhi	20464/-	60 Days
										NHDC/3/C/680/SO-53/17/932 Dt 29.03.2017	M/s Smiridhi Manufacturing Co. Pvt. Ltd, New Delhi	101075/-	60 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
169	Supply of PLCC based EPABX system for Speech Communication through PLCC system for Omkareshwar Power Station	Open	04.01.2017	Two	19.01.2017	2 Nos.	Nil	1. M/s Gurusons Communications Private Ltd., 2. M/s Intellicon Pvt. Ltd.	Yes	NHDC/3/C/683/SO-51/17/904 Dt 25.03.2017	M/s Intellicon Pvt. Ltd. Gandhinagar Gujarat	193800/-	60 Days
168	Purchase of 02 nos. ABB make 245 KV SF6 Circuit Breaker Pole Columus for 220 KV Switchyard at Omkareshwar Power Station	Open	19.11.2016	Two	02.01.2017	1 Nos.	Nil	1. M/s Electro Services.	Yes	NHDC/3/C/618/17/SO-50/902 Dt 25.03.2017	M/s Electro Services. Vadodra	1377650/-	120 Days
167	Supply, Installation and Commissioning of organic waste compost machine with curing system for 100 Kg organic waste per day for Omkareshwar Temple under CSR scheme for FY 2016-17	Open	03.01.2017	Two	27.01.2017	8 Nos.	1. M/s Alfa Therm Limited. 2. M/s Shri Rameshwar Industries. 3. M/s Ultra Clean and Care Services 4. M/s Haat Incinerators India Pvt. Ltd.	1. M/s Reddonatura India Pvt. Ltd. 2. M/s Smart Enviro Systems. 3. M/s Balaji Marketing.	Yes	NHDC/3/C/682/SO-49/17/856 Dt 22.03.2017	M/s Smart Enviro Systems, Pune	599500/-	60 Days
166	Supply of Consumables for Photocopier machine installed at Omkareshwar Power Station	Open	11.11.2016	Two	05.12.2016	3 Nos.	1. M/s MM Enterprises. 2. M/s LT Cartridge.	1. M/s Fountain Stationers.	Yes	NHDC/3/C/678/17/SO-48/800 Dt 17.03.2017	M/s Fountain Stationers, Mumbai	145095/-	60 Days
165	Supply of Computer Peripherals for Omkareshwar Power Station	Open	14.10.2016	Two	04.11.2016	5 Nos.	Nil	1. M/s Millennium Automation & Systems Ltd. 2. M/s Maheshwari Computers Pvt. Ltd. 3. M/s Friends Computer Consultancy. 4. M/s Sam Systems. 5. M/s Connoisseur Electronics Pvt. Ltd.	Yes	NHDC/3/C/673/17/SO-47/679 Dt 08.03.2017	M/s Maheshwari Computers Pvt. Ltd. Indore	115080/-	60 Days
										NHDC/3/C/673/17/SO-46/682 Dt 08.03.2017	Millennium Automation & Systems Ltd. New Delhi	698802/-	60 Days
										NHDC/3/C/673/17/SO-45/680 Dt 08.03.2017	Friends Computer Consultancy, Indore	14700/-	60 Days
										NHDC/3/C/673/17/SO-44/681 Dt 08.03.2017	Maheshwari Computers Pvt. Ltd., Indore	85155/-	60 Days
<b>February-17</b>													
164	Supply of Battery operated 3MT Fork lift truck with Battery Charger for omkareshwar Power Station	Open	17.10.2016	Two	28.11.2016	2 Nos.	Nil	1. M/s Godrej & Boyce Mfg. Co. Ltd. 2. M/s Josts Engineering Company Ltd.	Yes	NHDC/3/C/670/17/SO-43/575 Dt 27.02.2017	M/s Godrej & Boyce Mfg. Co. Ltd. Mumbai	839158/-	60 Days
163	Supply of Cable Drum for Omkareshwar Power Station	Open	28.10.2016	Two	21.12.2016	1 Nos.	Nil	1. M/s Shree Ram Trading Co.	Yes	NHDC/3/C/666/17/SO-42/445 Dt 11.02.2017	M/s Shree Ram Trading Co. Pansora	164363/-	60 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
162	Supply of Programmed Memory card of CPU 315-2 of S7-300 PLC for the excitation system of the generating units of Omkareshwar Power Station	Single Tender	23.09.2016	Two	01.12.2016	1 Nos.	Nil	1. M/s Voith Hydro Pvt. Ltd.	Yes	NHDC/3/C/672/17/SO-41/428 Dt 09.02.2017	M/s Voith Hydro Pvt. Ltd. Noida	383644/-	84 Days
161	Supply of 01 no. Online wireless type leakage Current measuring instrument for EHV class metal oxide surge Arrester at Omkareshwar Power Station.	Open	20.07.2016	Two	20.09.2016	2 Nos.	1. M/s ELPE Engineers,	1. M/s Scope T&M Pvt. Ltd.,	Yes	NHDC/3/C/664/17/SO-40/386 Dt 04.02.2017	M/s Scope T&M Pvt. Ltd., Mumbai	1692563/-	90 Days
160	Procurement of Mobile Lighting Tower for Omkareshwar Power Station	Open	10.10.2016	Two	31.10.2016	4 Nos.	1. M/s Concept Engineering	1. M/s Sigma Search Lights Ltd. 2. M/s Kalinga Equipment Pvt. Ltd., 3. M/s Akshaypatra Equipments Pvt. Ltd.	Yes	NHDC/3/C/671/17/SO-39/359 Dt 01.02.2017	M/s Akshaypatra Equipments Pvt. Ltd. New Delhi	512982/-	60 Days

### January-17

159	Procurement of Generator Air Water Cooler (Closed Circuit) of Straight tube type for Omkareshwar Power Station.	Open	24.10.2016	Two	12.12.2016	4 Nos.	1. M/s Hari Om Enterprises	1. M/s Maneesh Udyog Heat Exchangers Pvt. Ltd. Hardwar. 2. M/s Kelvion India Pvt. Ltd., 3. M/s Laxmi Engineering Industries (Bhopal) Pvt. Ltd.	Yes	NHDC/3/C/674/17/SO-38/328 Dt 28.01.2017	M/s Maneesh Udyog Heat Exchangers Pvt. Ltd. Hardwar.	1347413/-	60 Days
158	Supply of 1 No. Non Clog Type Submersible Pump Set with suitable DOL Starter Panel at Omkareshwar Power Station.	Open	21.10.2016	Two	14.11.2016	4 Nos.	1. M/s Sehra Pumps Pvt. Ltd.	1. M/s Asiatic Traders. 2. M/s Rockwell Pumps & Motors Pvt. Ltd. 3. M/s Trade Linkers	Yes	NHDC/3/C/633/17/SO-37/324 Dt 28.01.2017	M/s Trade Linkers, Amritsar	642000/-	150 Days
157	Supply & installation of Solar Street lights and complete solar PV Pumping system under CSR work for the F.Y. 2016-17.	Open	26.10.2016	Two	16.11.2016	4 Nos.	1. M/s Pearl Enterprises	1. M/s Arsh Electronics Pvt. Ltd. 2. M/s Hindustan System, 3. M/s Zenom Solar Power.	Yes	NHDC/3/C/675/16/SO-36/313 Dt 27.01.2017	M/s Hindustan System, Bhopal	848450/-	60 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
156	Supply, Installation and Commissioning of 35 KW Grid connected Solar Power Plant at Shri Mahakaleshwar Mandir, Ujjain.	Open	22.08.2016	Two	12.09.2016	38 nos	1. M/s Akshar Enterprise, . 2. M/s Artheon Electronics Pvt. Ltd. 3. M/s Asun Solar Power Privat Limited, 4. M/s DRS Energy Pvt. Ltd. 5. M/s Enfros Solutions LLP, 6. M/s Mahadev Solar System 7. M/s R.N. Jewels Pvt. Ltd. 8. M/s Shri Lakshmi Ganapathy Solar Systems, 9. M/s Social Engineers Pvt Ltd. 10. M/s SSG Renew-Tech Prostate Limited 11. M/s Sun Emison Solar Energy Pvt. Ltd.. 12. M/s Zeus Solar Epc Pvt. Ltd.	1. M/s Aegasun Energy LLP 2. M/s SH Solar. 3. M/s Hindustan System 4. M/s Classic Signages Pvt. Ltd., 5. M/s Maru Chemical Industries. 6. M/s Elmech Engineers 7. M/s PEnA Power Engineering and Automation Pvt. Ltd., 8. M/s Arsh electronics Pvt. Ltd., 9. M/s Highground Energy Pvt. Ltd., 10. M/s Sureka Teknik Pvt. Ltd., 11. M/s Ujaas Energy Ltd. 12. M/s Euro Solar System. 13. M/s Zenom Solar Power. 14. M/s Expert Solar Power Pvt. Ltd. 15. Ashva Energy Pvt. Ltd., 16. M/s Consul Neowatt Power Solution Pvt. LTD. 17. M/s International Marketing Corporation. 18. M/s CLS Industries. 19. M/s Trupti Electronics. 20. M/s L N Enterprises. 21. M/s JJ PV Solar Pvt. Ltd. 22. M/s A. Energys Pvt. Ltd. 23. M/s Odema Renewables India Pvt. Ltd.	Yes	NHDC/3/C/663/16/SO-35/258 Dt 21.01.2017	M/s M/s Aegasun Energy LLP, Pune	1946940/-	4 Months
155	Repair of Sliding gate at left and right bank of Omkareshwar Power Station.	Single Tender	12.10.2016	Two	17.11.2016	1 Nos.	Nil	1. M/s Gandhi Automations Pvt. Ltd.,	Yes	NHDC/3/C/676/16/SO-34/249 Dt 20.01.2017	M/s Gandhi Automations Pvt. Ltd., Mumbai	100082/-	60 Days

### December-16

154	Supply of Spares and Services to carryout D Check alongwith troubleshooting of 01 no. 1010 KVA Cummins make D6 Set at Omkareshwar Power Station.	Open	28.06.2016	Two	06.09.2016	1 Nos.	Nil	1. M/s Deccan Sales and Services Pvt. Ltd.,	Yes	NHDC/3/C/649/16/SO-33/3465 Dt 31.12.2016	M/s Deccan Sales and Services Pvt. Ltd.,	1820408/-	60 Days
153	Supply of Submersible Pumps for Specific Measures against flooding of Power House and Dam Dewatering system at Omkareshwar Power Station.	Open	10.08.2016	Two	30.08.2016	3 Nos.	Nil	1. M/s Trade Linkers, Amritsar 2. Darling Pumps Pvt. LTD., 3. M/s Asiatic Traders, Indore	Yes	NHDC/3/C/630/16/SO-32/3460 Dt 31.12.2016	M/s Asiatic Traders, Indore	1717234/-	5 Months
152	Upgradation of 05 nos. distance Protection numerical relay for 220 KV Switchyard at Omkareshwar Power Station.	Open	07.10.2016	Two	28.11.2016	2 Nos	1. M/s N.S. Engineers.	1. M/s ABB India Ltd.	Yes	NHDC/3/C/677/16/SO-31/3444 Dt 29.12.2016	M/s ABB India Ltd.	2017774/-	60 Days
152	Procurement of two Photocopier machines alongwith three years maintenance contract service after warranty period.	Open	11.08.2016	Two	15.10.2016	2 Nos	Nil	1. M/s Anusha Technosys. 2. M/s Infres Methodex Pvt. Ltd.	Yes	NHDC/3/C/667/16/SO-30/3243 Dt 17.12.2016	M/s Anusha Technosys	219886/-	60 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
<b>November-16</b>													
151	Supply of Low Vacuum Dehydration Machine for Power House of Omkareshwar Power Station.	Open	08.07.2016	Two	16.09.2016	2 Nos	Nil	1. M/s Indtools Sales and Services. 2. M/s Vaishashik Marketing Pvt. Ltd.,	Yes	NHDC/3/C/660/16/SO-29/3052 Dt 26.11.2016	M/s Vaishashik Marketing Pvt. Ltd.,	362550/-	60 Days
150	Supply of Tools & Tackles for Power House, Switchyard & Hydro-mechanical maintenance work at Omkareshwar Power Station	Open	30.05.2016	Two	10.08.2016	3 Nos	1. M/s Indtools Sales & Services, Indore. 2. M/s Bhatia Tools and Technology.	1. M/s Aaryan Instruments, Indore.	Yes	NHDC/3/C/652/16/SO-28/2882 Dt 11.11.2016	M/s Aaryan Instruments, Indore.	454499/-	60 Days
149	Supply of Elastomer rubber cable for Gantry Cranes of Omkareshwar Power Station	Open	14.06.2016	Two	05.08.2016	3 Nos	1. M/s Manas Electric Co, Bangalore.	1. M/s Deal-N-Dealers, Indore 2. M/s Shyam Cable Industries.	Yes	NHDC/3/C/658/16/SO-27/2848 Dt 08.11.2016	M/s Shyam Cable Industries.	201157/-	45 Days
<b>October-16</b>													
148	Supply of 1.6 MVA 33/11 KV Transformer for Omkareshwar Power Station	Open	16.07.2016	Two	08.08.2016	3 Nos	1. M/s Melcon..	1. M/s Mirzapur Electrical Industries Limited.. 2. M/s Esennar Transformers Private Limited.	Yes	NHDC/3/C/658/16/SO-26/2617 Dt 17.10.2016	M/s Esennar Transformers Private Limited.	1220400/-	60 Days
147	Procurement of 01 no. Online DC ground fault locator instrument for ungrounded 220 V DC System at Omkareshwar Power Station.	Open	19.07.2016	Two	09.08.2016	4 Nos	1. M/s Technology Products.	1. M/s Scope T&M Pvt. Ltd.. 2. M/s Khandela Elektronika. 3. M/s Apmat Trade.	Yes	NHDC/3/C/662/16/SO-25/2615 Dt 17.10.2016	M/s Scope T&M Pvt. Ltd..	338512/-	90 Days
146	Procurement of automatic back flushing, Self-cleaning, Continuous flow type cooling water filter for Power House of Omkareshwar Power Station.	Open	07.07.2016	Two	16.08.2016	3 Nos	1. M/s Omega Filters India. 2. M/s Adsar Hydraulics.	1. M/s Flair Strainers and Filters.	Yes	NHDC/3/C/661/16/SO-24/2583 Dt 14.10.2016	M/s Flair Strainers and Filters.	568012/-	60 Days
<b>September-16</b>													
145	Supply of NRVs & Gate Valves for Power House of Omkareshwar Power Station.	Open	18.05.2016	Two	09.06.2016	17 Nos	1. M/s Venus Pump and Engineering works 2. M/s Kamala Valves Manufacturing Concern 3. M/s Hawa Valves (India) Pvt. Ltd. 4. M/s Fluidtech Equipment Pvt. Ltd. 5. M/s Sagar Engineering.	1. M/s Makali Engineering Corporation.. 2. M/s Panja Valve Manufacturing Company. 3. M/s K.P. Mondal and Sons. 4. M/s S and M Industrial Valves Limited. 5. M/s Aegis Steel Cast. 6. M/s Nutech Controls. 7. M/s CRI Pumps Pvt. Ltd. 8. M/s Metropolitan Industries. 9. M/s Sonali Udyog. 10. M/s Jetflo Engineering . 11. M/s IVT Valves Pvt. Ltd. 12. M/s Sagar Engineering.	Yes	NHDC/3/C/646/16/SO-20/2318 Dt 24.09.2016 NHDC/3/C/646/16/SO-21/2319 Dt 24.09.2016 NHDC/3/C/646/16/SO-22/2316 Dt 24.09.2016 NHDC/3/C/646/16/SO-23/2317 Dt 24.09.2016	M/s Sap Industries Ltd M/s Sonali Udyog. M/s Panja Valve Manufacturing Company. M/s Jetflo Engineering .	61031/- 348446/- 18281/- 3448/-	60 Days 60 Days 60 Days 60 Days
144	Purchase of miscellaneous items required for firefighting systems in Power House, Switchyard & Dam area at Omkareshwar Power Station.	Open	22.06.2016	Two	13.07.2016	3 Nos	1. M/s Square Fire Safety Services. 2. M/s Ghosh Engineering Industries.	1. M/s Rushfire Engineers.	Yes	NHDC/3/C/657/16/SO-19/2228 Dt 16.09.2016	M/s Rushfire Engineers.	137978/-	60 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
143	Supply of Bearings for Power House maintenance Division of Omkareshwar Power Station.	Open	09.06.2016	Two	29.06.2016	3 Nos	1. M/s Remswags Marketing Private Limited, Indore.	1. M/s Precision Bearings, Nagpur. 2. M/s Arihant Bearing Services Pvt. Ltd., Indore..	Yes	NHDC/3/C/653/16/SO-18/2200 Dt 14.09.2016	M/s Arihant Bearing Services Pvt. Ltd. Indore	86320/-	60 Days
										NHDC/3/C/653/16/SO-17/2201 Dt 14.09.2016	M/s Precision Bearings, Nagpur.	209465/-	60 Days
142	Procurement of Siemens make items for Power House Automation System for Omkareshwar Power Station.	Open	13.06.2016	Two	19.07.2016	3 Nos	1. M/s Automation & General Electric Co.	1. M/s Electronic Appliances, 2. Fox Solution.	Yes	NHDC/3/C/654/16/SO-16/2142 Dt 07.09.2016	M/s Fox Solution.	297359/-	60 Days

### August-16

141	Supply of Galvanised Hoist Wire Rope and Governor Wire for Lift at omkareshwar Power Station.	Open	05.04.2016	Two	27.05.2016	2 Nos	Nil	1. M/s Bahubali Industrial Suppliers, Indore. 2. M/s Otis Elevator, Kothrud, Pune.	Yes	NHDC/3/C/645/16/SO-15/2007 Dt 26.08.2016	M/s Bahubali Industrial Suppliers, Indore.	122362/-	60 Days
140	Supply of LED based high bay light and LED Street Light.	Open	05.04.2016	Two	27.04.2016	16 Nos	1. M/s R.K. Trading Co. Indore. 2. M/s Saar Enterprises, Indore. 3. M/s Zalani Sons, Indore. 4 M/s Teknic India, Bhopal. 5. M/s Promptec Renewal Energy Solutions Pvt. Ltd, Bangalire. 6 M/s Insta Power Ltd, New Delhi. 7 M/s Nextech Control, Bulandshar. 8 M/s Sharika Enterprises Pvt. Ltd, New Delhi. 9 M/x Fortune Art LED Lighting Pvt. Ltd. Hyderabad	1. M/s RelyTek Technologies Pvt. Ltd, Indore. 2. M/s Olive Exports Pvt. Ltd., Delhi. 3 M/s Pyrotech Electronics Pvt. Ltd., Udaipur, 4 M/s Tropical Exim International pvt. Ltd, New Delhi, 5 M/s Energy Green, Bhopal. 6 M/s Nessa Illumination Technologies Pvt. Ltd, Ahmedabad. 7 M/s Jain Industrial Lighting Corp. Delhi.	Yes	NHDC/3/C/642/16/SO-13/1888 Dt 12.08.2016	M/s Olive Exports Pvt. Ltd., Delhi.	61297/-	60 Days
										NHDC/3/C/642/16/SO-14/1889 Dt 12.08.2016	M/s Jain Industrial Lighting Corp. Delhi.	173843/-	60 Days
139	Supply of one Server Computer with Operating system and online UPS for omkareshwar Power Station.	Open	21.04.2016	Two	12.05.2016	5 Nos	M/s Veltronics India Pvt. Ltd. Indore.	1. M/s Worth Technology Pvt. Ltd., Indore 2. M/s Sam Systems , Bhopal 3. M/s Connoisseur Electronics Pvt. Ltd., Banglore. 4. M/s Maheshwari Computers Pvt. LTD., Indore.	Yes	NHDC/3/C/643/16/SO-11/1872 Dt 12.08.2016	Connoisseur Electronics Pvt. Ltd., Bangalore	338793/-	60 Days
										NHDC/3/C/643/16/SO-12/1873 Dt 12.08.2016	M/s Sam Systems , Bhopal	32760/-	60 Days
138	Supply of Oil Purification System at Omkareshwar Power Station.	Open	21.03.2016	Two	20.05.2016	3 Nos	1. M/s Teknic India, Bhopal. 2. M/s Basant Engineering Company, Bhopal	1. M/s Krishna Engineering Co., Bhopal.	Yes	NHDC/3/C/640/16/SO-10/1738 Dt 02.08.2016	M/s Krishna Engineering Co., Bhopal.	1053160/-	140 Days

### July-16

Nil

### June-16

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
137	Supply of Samsung make Printer Cartridges	Open	25.03.2016	Two	16.04.2016	4 Nos	M/s Mastech Computer, Mumbai	1. M/s Worth Technology Pvt. Ltd. Indore. 2. M/s Prachi Computers, Mumbai 3. M/s Bahuchar Traders, Mumbai.	Yes	NHDC/3/C/644/16/SO-09/1265 Dt 20/06/2016	M/s Worth Technology Pvt. Ltd. Indore.	230662/-	02 Month
136	Supply of Heavy Duty Vacuum Cleaners for Power House Maintenance work at Omkareshwar Power Station.	Open	01.03.2016	Two	22.04.2016	3 Nos	M/s Quality Machine tools Corporation, Indore.	1. M/s Roots Multiclean Ltd. Coimbatore. 2. M/s Pooja International, Mumbai	Yes	NHDC/3/C/639/16/SO-07/1149 Dt 08.06.2016	M/s Roots Multiclean Ltd. Coimbatore.	41276/-	02 Month
										NHDC/3/C/639/16/SO-08/1150 Dt 08.06.2016	M/s Pooja International, Mumbai.	25500/-	2 Month
<b>May-16</b>													
135	Supply of Water Cooler and Water Purifier for Omkareshwar Power Station	Open	20.01.2016	Two	11.03.2016	2 Nos	Nil	1. M/s Parakh Paridhan, Khandwa. 2. M/s Protec Aqua Solutions, Indore.	Yes	NHDC/3/C/635/16/SO-06/966 Dt 12/05/2016	M/s Protec Aqua Solutions Pvt. Ltd. Indore.	157930/-	02 Month
134	Supply of Spares Items of Illumination System for Power House, Switchyard and Dam at Omkareshwar Power Station.	Open	12.02.2016	Two	19.03.2016	3 Nos	Nil	1. M/s Global Marketing Indore 2. M/s R.K. Trading Co.Indore 3. M/s Saar Enterprises, Indore	Yes	NHDC/3/C/636/16/SO-3/962 Dt 12/05/2016	M/s Global Marketing Indore.	75613/-	02 Month
										NHDC/3/C/636/SO-04/16/963 Dt 12/05/2016	M/s Saar Enterprises, Indore.	125801/-	02 Month
										NHDC/3/C/636/SO-5/16/964 Dt 12/05/2016	M/s R.K. Trading Co.Indore	34412/-	02 Month
133	Supply of Spare Parts/Consumables of LP Compressors (Make:ELGL, Model:E-30) at Omkareshwar Power Station	Single Tender	19.01.2016	Two	23.02.2016	01 nos	Nil	M/s Adarsh Tyres & tread Pvt. Lt.d, Indore.	Yes	NHDC/3/C/634/16/SO-02/876 Date: 03.05.2016	M/s Adarsh Tyres & tread Pvt. Lt.d, Indore.	234879/-	02 Months
<b>April-16</b>													
132	Supply of Water Purifier cum Chiller for CSR Work at Omkareshwar Power Station.	Open	29.01.2016	Two	23.02.2016	3 Nos	1. M/s M/s Reva Construction Co, Indore. 2. M/s Hi Teck Sanawad.	1. M/s G-Aqua Tech Services, Indore.	Yes	NHDC/3/C/637/16/SO-01/793 Dt 22/04/2016	M/s G-Aqua Tech Services, Indore.	396436/-	01 Month
<b>March-16</b>													
131	Supply , Installation and Commissioning of 02 no. Linear Position Sensor for Hydraulic Cylinder of Intake Gate.	Open	11.12.2015	Two	30.01.2016	01 nos	Nil	M/s Servocontrols & Hydraulics (I) Pvt. Ltd., Belgaum Karnataka	Yes	NHDC/3/C/629/16/660 Date: 31.03.2016	M/s Servocontrols & Hydraulics (I) Pvt. Ltd., Belgaum Karnataka	853442/-	04 Months
130	Supply of Rod Seal (make-Parker) of Wicket Gates at Omkareshwar Power Station	Single Tender	23.01.2016	Two	15.02.2016	01 nos	Nil	M/s Hytech Engineers, Indore.	Yes	NHDC/3/C/639/16/054 7 Date: 18.03.2016	M/s Hytech Engineers, Indore.	107217/-	02 Months
129	Supply of LV Switchgears and Electrical Items for Power House Electrical Maintenance.	Open	17.11.2015	Two	19.12.2015	4 Nos	1. M/s Indtools Sales & Services, Indore.	1. M/s Global Marketing Indore 2. M/s R.K. Trading Co.Indore 3. M/s Saar Enterprises, Indore	Yes	NHDC/3/C/625/16/595 Dt 01/03/2016	M/s R.K. Trading Co.Indore	90440/-	02 Month
										NHDC/3/C/625/16/596 Dt 01/03/2016	M/s Global Marketing Indore.	514396/-	02 Month

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
										NHDC/3/C/625/16/597 Dt 01/03/2016	M/s Saar Enterprises, Indore	92371/-	02 Month
<b>February-16</b>													
128	Supply of Associated Materials (i.e. different types of valve, pipes etc.) for special Measures Against Flooding of Power House and Dam Dewatering System.	Open	26.11.2015	Two	16.12.2015	3 Nos	1. M/s Saturn Engineering Services. Indore.	1. M/s Prime Industrial Valves Mfg. CO. Ahmedabad. 2. M/s Flosteer Engineering Pvt. Ltd., Ahmedabad.	Yes	NHDC/3/C/628/16/294 Dt 12/02/2016	M/s Prime Industrial Valves Mfg. CO. Ahmedabad.	135059	02 Month
127	Supply of Managed Switch for Network Communication system of the Automation system of Generating Unit.	Open	25.11.2015	Two	15.12.2015	3 Nos	1. M/s A Solution, Indore.	1. M/s DVS Informatics Pvt. Ltd, Indore 2. M/s Deepee Electronics, Indore.	Yes	NHDC/3/C/623/16/244 Dt 08/02/2016	M/s DVS Informatics Pvt. Ltd, Indore.	255000/-	02 Month
<b>January-16</b>													
<b>Nil</b>													
<b>December-15</b>													
126	Supply of Non Printing Stationery Items for Omkareshwar Power Station.	Open	31.08.2015	Two	09.10.2015	3 Nos	Nil	1. M/s Xred , Khargone. 2. M/s Mangla Shri Stores, Barwaha. 3. M/s VIP Files & Stationary, Indore.	Yes	NHDC/3/C/619/15/1942 Dt 24/12/2015 NHDC/3/C/619/15/1943 Dt 24/12/2015 NHDC/3/C/619/15/1944 Dt 24/12/2015	M/s Xred , Khargone. M/s Mangla Shri Stores, M/s VIP Files &	63306/- 95031/- 174258/-	02 Month 02 Month 02 Month
125	Supply of Consumables for Xerox Make Photocopier Machines	Single Tender	17.11.2015	Two	02.12.2015	01 nos	Nil	M/s Anusha Technosys, Indore.	Yes	NHDC/3/C/627/15/192 3 Date: 22.12.2015	M/s Anusha Technosys, Indore	378410	01 Months
124	Supply of Hydraulic Pressure Test Kit for Power House Mechanical Maintenance.	Open	11.09.2015	Two	01.10.2015	4 Nos	1. M/s Lord Electric Co. Bhopal. 2. M/s Nagman Instruments & Electronics (P) Ltd. Chennai.	1. M/s Test & Measurement Co. Indore. 2. M/s Masibus Automation and Instrumentation Pvt. Ltd. Gandhinagar.	Yes	NHDC/3/C/621/15/1879 Dt 18/12/2015	M/s Masibus Automation and Instrumentation Pvt. Ltd.	172584/-	02 Month
123	Supply & Installation of Client Server Type Antivirus Software licenses.	Open	21.10.2015	Two	10.11.2015	3 Nos	Nil	1. M/s Maheshwari Computers, Indore. 2. M/s AvSoft Technologies, New Delhi. 3. M/s Logic eEngineer Pvt. Ltd., Bhopal.	Yes	NHDC/3/C/626/15/179 8 Dt 10/12/2015	M/s AvSoft Technologies, New Delhi.	63000/-	01 Month
122	Supply of Installation of Solar Street Light & Lantern.	Open	03.08.2015	Two	25.08.2015	10 nos	1. M/s Energy Green, Bhopal 2. M/s Hindustan System, Bhopal 3. M/s R.K. Trading Co. Indore. 4. Nextech Control, New Delhi. 5. M/s Mharatna Engineering Corporation, Jabalpur. 6. M/s Ganesha Multitrade, Bilaspur. 7. M/s kWatt Solutions Pvt. Ltd.	1. M/s Zenom Solar Power , Allahabad 2. M/s Research Center for Solutions Pvt. Ltd, Nashik.	Yes	NHDC/3/C/613/15/1747 Date: 04.12.2015 NHDC/3/C/613/15/1748 Date: 04.12.2015	M/s Zenom Solar Power , Allahabad M/s Research Center for Solutions Pvt. Ltd, Nashik.	330000 50000	02 Months 02 Months
<b>November-15</b>													
121	Supply of High Speed Diesel for DG Sets installed for emergency power Supply to Power House, Switchyard & ...	Limited Tender	26.08.2015	Two	30.09.2015	01 nos	Nil	Indian Oil Corporation Limited, Bhopal.	Yes	NHDC/3/C/617/15/1665 Date: 26.11.2015	Indian Oil Corporation Limited, Bhopal.	570007	30 daya



1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
120	Design, Supply, Installation, Testing and Commissioning of 40 KW Solar Photovoltaic (SPV) Power Plant.	Open	01.09.2015	Two	25.09.2015	25 nos	1. M/s Surya International. 2. M/s Pena Power Engineering and Automation Pvt. Ltd. 3. M/s Sun Switch India Pvt. Ltd. 4. M/s Gears Energy Solutins Pvt. Ltd. 5. M/s Euro Solar System 6. M/s Uni Top Power Electronics Pvt. Ltd., 7. M/s Reaserch Center for Sustainable Solution Pvt. Ltd. 8. M/s Millenium Synergy Pvt. Ltd. 9. M/s Vivaan Solar Pvt. Ltd. 10. M/s Zenom Solar Power System 11. M/s Hindusthan System. 12. M/s Hykon India Pvt. Ltd, 13. M/s AAdishesh info Communication India (P) Ltd, 14. M/s Cement Security.	1. M/s Greensol Renewable Power Ltd, 2. M/s Anu Solar Power Pvt. Ltd., 3. M/s Genus Innovation Limited. 4. M/s Arsh Electronics Pvt. Ltd, 5. M/s Odema Renewable India Pvt. 6. M/s Ravin Infra Projects Pvt. Ltd., 7. Renxsol Ecotech Pvt. Ltd., 8. M/s Agni Power and Electronics Pvt. Ltd., 9. M/s Sharika Enterprises Pvt. Ltd, 10. M/s Ujaas Energy Limited, Indore.	Yes	NHDC/3/C/620/15/166 3 Date: 26.11.2015	M/s Odema Renewables India Pvt. Ltd. New Delhi	4857665	150 Days
119	Supply of Dry Block Temperature Calibrator with suitable inserts.	Open	29.06.2015	Two	20.07.2015	6 Nos.	1. M/s Marathon Heater (India) Pvt. Ltd, Udaipur 2. M/s Isothermal Technology Private Ltd., Delhi. 3. M/s Lord Electric Company, Bhopal. 4. M/s Nagman Instruments & Electronics (P) Ltd, Chennai.	1. M/s Test & Measurement Co. Indore, 2. M/s Masibus Automation and Instrumentation Pvt. Ltd. Gandhinagar.	Yes	NHDC/3/C/609/15/156 4 Date: 16.11.2015	M/s Test & Measurement Co. Indore	4,29,624/-	2 month
118	Supply of Consumable for Ferrocare Make ELC M/c alongwith Oil Contamination Checking Kit	STE	01.08.2015	one	17.08.2015	1 Nos	Nil	M/s Indtools Sales & Services, Indore		NHDC/3/C/624/15/ 1533 Dt 10/11/2015	Indtools Sales & Services, Indore	257811	08 Weeks
<b>October-15</b>													
117	Supply of Desktop Computers and Printers.	Open	27.07.2015	Two	17.08.2015	5 Nos.	1. M/s Worth Technology Pvt. Ltd, Indore. 2. M/s Friends Computers Consultancy, Indore,	1. M/s Balaji Computers & Corporation, Indore, 2. M/s Maheshwari Computers Pvt. Ltd. Indore 3. M/s Millennium Automation System Ltd, New Delhi.	Yes	NHDC/3/C/614/15/1440 Date: 28.10.2015	M/s Maheshwari Computers Pvt. Ltd. Indore	13,65,600/-	2 month
<b>September-15</b>													
116	Supply and Installation of Split Air Conditioners & Associated Items at Extended Dam Control Room	Open	20.06.16	Two	29.07.16	3 nos.	M/s Vatanukool Aircon Engg. Indore.	1. M/s Jawahar Refrigeration, Indore. 2. M/s Parakh Paridhan, Khandwa.	Yes	NHDC/3/C/610/15/1140 Date: 10.09.2016	M/s Parakh Paridhan, Khandwa.	3,15,315/-	2 month

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
115	Supply of Accessories for CCTV Cameras and Installation, Testing & Commissioning of 10 Nos. CCTV Cameras with Accessories.	Open	02.04.15	Two	23.04.15	7 nos.	M/s Maheshwari Computers Pvt. Ltd, Indore.	1. M/s Pan Communication (P), Ltd, New Delhi. 2. M/s Cornoustie Security Pvt. Ltd, Noida. 3. M/s Unitronics Automation System Pvt. Ltd, Hydrabad. 4. M/s Aroti Construction, Kolkata. 5. M/s Smart Monitoring Innovation Pvt. Ltd, New Delhi. 6. M/s Hitech Technomart pvt. Ltd, Indore.	Yes	NHDC/3/C/587/15/1150 Date: 15.09.2015	M/s Smart Monitoring Innovation Pvt. Ltd, New Delhi.	15,43,790/-	2 month
114	Supply of Sliding ring with accessories of shaft seal system.	STE	08.06.15	one	29.06.15	1 Nos	Nil	M/s Woith Hydro Private Limited, Noida	Yes	NHDC/3/C/607/15/1153 Date: 15.09.2015	M/s Voith Hydro Private Limited, Noida	22,39,273/-	8 Month

### August-15

113	Repair of 01 no. ABB Make 220KV SF6 Circuit Breaker Pole and 02 nos. ABB Make Pneumatic Drives.	STE	04.06.2015	one	25.06.2015	1 Nos	Nil	M/s ABB Ltd., Vadodra.	Yes	NHDC/3/C/608/15/953 Date: 12.08.2015	M/s ABB Ltd., Vadodra.	4,15,363/-	8 Weeks
112	Supply Installation and Commissioning of ABT Energy Meters with AMR setup.	Open	13.05.15	Two	20.06.15	3 nos.	1. M/s EDM I India Pvt. Ltd., Chennai. 2. M/s R.K. Trading Co. Indore..	1. M/s Automation & General Electric Co., Bhopal.	Yes	NHDC/3/C/605/15/966 Date: 14.08.2015	M/s Automation & General Electric Co.,	5,89,425/-	2 month

### July-15

111	Supply of Items for Repair & Maintenance of Water Supply System & Sanitary System at Urja Vihar and Godharpura Colony.	Open	03.04.2015	Two	24.04.2015	03 Nos	1. M/s Jai Enterprises, Barwaha. 2. Jay Shri Balaji Enterprises, Barwaha.	M/s Rajat Enterprise, Barwaha.	Yes	NHDC/3/C/599/15/693 Date: 03.07.2015	M/s Rajat Enterprises, Barwaha.	3,99,050/-	2 month
110	Supply of Electrical Items for Under Construction CISF Buildings.	Open	20.03.2015	Two	27.04.2015	3 Nos	M/s Saar Enterprises, Indore.	1. M/s R.K. Trading Co., Indore 2. M/s Global Marketing, Indore.	Yes	NHDC/3/C/594/15/779 Date: 15.07.2015	M/s R.K. Trading Co., Indore	2,13,740/-	2 month
									Yes	NHDC/3/C/594/15/781 Date: 15.07.2015	M/s Global Marketing, Indore	15,595/-	2 month
109	Supply of Panel Mounted LCD Monitors for Plant Automation System.	Open	27.03.15	Two	19.05.15	1 nos.	Nil	M/s RSL Automation, Jaipur Rajasthan	Yes	NHDC/3/C/586/15/791 Date: 16.07.2015	M/s RSL Automation, Jaipur Rajasthan	4,56,632/-	2 month
108	Supply of Siemens Make Spare Modules of PLC Simatic S7 300 Series for Trash Rack Cleaning Machine.	STE	28.04.2015	Two	02.06.2015	1 Nos	Nil	M/s Siemens Limited, Mumbai	Yes	NHDC/3/C/603/15/836 Date: 23.07.2015	M/s Siemens Limited, Mumbai	2,32,397/-	2 month
107	Supply of Filter Element for Intake Gates, Radial Gates and HP Unit of Generating Units.	Open	22.04.15	Two	13.05.15	3 nos.	Nil	1. M/s HYTECH Engineers, Indore 2. Adsar Hydraulics, Indore. 3. Jaisia Industries Pvt. Ltd., New Delhi.	Yes	NHDC/3/C/604/15/838 Date: 24.07.2015	M/s HYTECH Engineers, Indore	3,37,942/-	2 month
106	Supply of Diesel and Petrol for Transport Division.	LTE	10.04.15	Two	04.06.15	1 nos.	Nil	M/s H.D.L. Filling Centre, Morghadi, Sanawad.	Yes	NHDC/3/C/600/15/839 Date: 24.07.2015	M/s H.D.L. Filling Centre, Morghadi,	6,29,820/-	12 month

### June-15

105	Supply of Flexible Wires & Cables.	Open	11.02.2015	Two	21.03.2015	2 Nos	M/s Global Marketing, Indore.	1. M/s Saar Enterprises, Indore. 2. M/s Fair Electric Co., Indore.	Yes	NHDC/3/C/591/15/576 Date: 12.06.2015	M/s Fair Electric Co., Indore.	10,672/-	2 month
-----	------------------------------------	------	------------	-----	------------	-------	-------------------------------	---	-----	---	--------------------------------	----------	---------

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
		Open	11.02.2015	Two	21.03.2015	3 Nos	M/s Global Marketing, Indore		Yes	NHDC/3/C/591/15/575 Date: 12.06.2015	M/s Saar Enterprises, Indore.	2,99,404/-	2 month
104	Supply and Installation of Split Air Conditioners & Associated Items and Supply of Water Geysers for Field	Open	06.04.2015	Two	30.04.2015	03 Nos	Nil	1. Parakh Paridhan, Khandwa. 2. M/s Jawahar Refrigeration, Indore 3. M/s Global Marketing, Indore.	Yes	NHDC/3/C/598/15/558 Date: 10.06.2015	M/s Parakh Paridhan, Khandwa.	2,96,184/-	2 month
103	Supply of Safety Sign Board.	Open	14.01.2015	Two	10.02.2015	05 Nos	1. M/s Industrial Trading Corporation, Indore. 2. P.M. Enterprises, Indore.	1. M/s Raj Fine Arts, Mumbai, 2. M/s Xred, Khargone. 3. M/s Rajat Enterprises, Barwaha.	Yes	NHDC/3/C/582/15/054 1 Date: 08.06.2015 NHDC/3/C/582/15/054 0 Date: 08.06.2015	M/s Rajat Enterprises, Barwaha. M/s Xred, Khargone.	24,308/- 2,33,654/-	2 month 2 month
102	Supply of Leaf Spring Plates & Leaf Spring assembly of stop lag gates & draft tube (D.T) Gates	STE	17.04.2015	Two	15.05.2015	1 Nos	Nil	M/s Heavy Engineering workshop, Jay pee Nagar Rewa.	1	NHDC/3/C/602/15/054 4 Date: 08.06.2015	M/s Heavy Engineering workshop, Jay pee Nagar	1,93,357/-	5 month
101	Supply of High speed Diesel.	LTE	15.04.2015	Two	20.05.2015	1 Nos	Nil	M/s HDL Filling Centre, Morghadi, Sanawad.	Yes	NHDC/3/C/597/15/509 Date: 04.06.2015	M/s HDL Filling Centre, Morghadi, Sanawad.	2,74,411/-	12 month

### May-15

100	Supply and Installation of Split Air Conditioners & Associated Items.	Open	06.12.2014	Two	25.02.2015	02 Nos	M/s ProtecAqua Solutions Pvt. Ltd, Indore.	1. M/s Jawahar Refrigeration, Indore	Yes	NHDC/3/C/576/15/453 Date: 28.05.2015	M/s Jawahar Refrigeration, Indore	2,91,708/-	2 month
99	Supply of Turbine Oil (ISO VG 46).	Open	21.01.2015	Two	04.03.2015	03 Nos	1. M/s Alliance Petrochemicals (P) Ltd., New Delhi. 2. Bharat Petroleum Company (Regd.) New Delhi,	1. M/s Powerzone oil Refinery Pvt. Ltd. New Delhi.	Yes	NHDC/3/C/588/15/024 7 Date: 01.05.2015	M/s Powerzone oil Refinery Pvt. Ltd. New Delhi.	4,28,135/-	2 month
98	Supply of Hydraulic Oil (Renolin BHV-1-46I) for Power Packs of Radial Gate.	STE	18.02.2015	Two	24.03.2015	1 Nos	Nil	M/s Fuchs Lubricants India Pvt. Ltd, Mumbai	Yes	NHDC/3/C/593/15/024 6 Date: 01.05.2015	M/s Fuchs Lubricants India Pvt. Ltd, Mumbai	3,80,933/-	6 Weeks

### April-15

97	Supply of High Speed Diesel for DG sets installed for Emergency Power Supply to Power House, Switchyard	LTE	18.12.2014	Two	09.01.2015	1 Nos	Nil	M/s Indian Oil Corporation Ltd., Indore.	Yes	NHDC/3/C/581/15/0161 Date: 22.04.2015	M/s Indian Oil Corporation Ltd, Indore	6,77,605/-	15 days
96	Repair of ABB Make CVT, CT and Circuit Breaker Pole of Omkareshwar Power Station Switchyard at ABB works, Vadodra	STE	21.11.2014	Two	15.12.2014	1 Nos	Nil	M/s ABB Ltd., Vadodra.	Yes	NHDC/3/C/579/15/007 0 Date: 09.04.2015	M/s ABB Ltd., Vadodra.	9,17,529/-	90 days

### April - 14 to March - 15

95	Supply of Spares & Consumables for Cummins Make (2x1010KVA and (1x910 KVA DG Sets)	STE	09.01.2015	Two	23.01.2015	01 Nos	Nil	M/s Deccan Sales & Service Pvt. Ltd, Indore.	Yes	NHDC/3C/584/15/3508 Date: 31.03.2015	M/s Deccan Sales & Service Pvt. Ltd, Indore	10,07,101/-	1 month
----	--	-----	------------	-----	------------	--------	-----	--	-----	---	---	-------------	---------

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
94	Supply of VVVF AC Drives for Power house EOT Crane.	Open	15.10.2014	Two	26.11.2014	05 Nos	M/s Autosys Indore,	1. M/sWinners Marketing, Indore 2. M/s Getway Solution, Indore. 3. M/s Amtech Eletronics (India) Ltd., Gandhinagar 4. M/s Hermes Technologies Pvt. Ltd, Gandhinagar.	Yes	NHDC/3C/575/15/3496 Date: 27.03.2015	M/s Amtech Eletronics (India) Ltd., Gandhinagar	1,59,574/-	1 month
93	Supply of Electrical Items.	Open	27.09.2014	Two	13.11.2014	01 Nos	Nil	M/s Saar Enterprises, Indore.	Yes	NHDC/3C/571/15/3491 Date: 26.03.2015	M/s Saar Enterprises, Indore.	13,63,065/-	2 month
92	Supply of Multifunction Calibrator.	Open	15.11.2014	Two	10.12.2014	06 Nos	1. M/s Wika Instruments India Pvt. Ltd. Delhi. 2. M/s Optimized Solutions Pvt. Ltd. Ahmedabad. 3. M/s Nagman Instruments & Electronics P. Ltd. Chennai. 4. M/s Masibus Automation and Instrumentation Pvt. Ltd.,	1. M/s Test & Measurement Co. Indore. 2. Isothermal Technology Pvt. Ltd., Delhi.	Yes	NHDC/3C/574/15/3485 Date: 26.03.2015	M/s Test & Measurement Co. Indore.	3,96,630/-	2 month
91	Supply of Painting Material.	Open	31.10.2014	Two	05.01.2015	01 Nos	Nil	M/s Mohan Paints, Lucknow.	Yes	NHDC/3C/575/15/3484 Date: 26.03.2015	M/s Mohan Paints, Lucknow.	78,763/-	1 month
90	Supply of Programmed T-400 Card for excitation system of Power House.	STE	02.06.2014	Two	24.07.2014	01 Nos	Nil	M/s Voith Hydro Pvt. Ltd, Noida.	Yes	NHDC/3C/563/15/3323 Date: 05.03.2015	M/s Voith Hydro Pvt. Ltd, Noida.	23,76,800/-	18 Weeks
89	Supply of SIMATIC IPC Operating System Package, Microsoft windows 7 Ultimate SP1x86/x64 and Up gradation of 16 nos. of Industrial PCs IPC547 D available with M/s HHDC Ltd & embedded with OEM windows 7 operating system at Omkareshwar Power Station.	STE	16.01.2015	Two	30.01.2015	01 Nos	Nil	M/s Semens Ltd. Mumbai.	Yes	NHDC/3C/592/15/3079 Date: 02.02.2015	M/s Semens Ltd. Mumbai	9,33,337/-	2 month
88	Supply of Spares for 80MVA 11/220KV Generator Transformer.	STE	30.11.2013	Two	10.04.2014	01 Nos	Nil	M/s ABB. Ltd., Bhopal	Yes	NHDC/3C/534/15/2903 Date: 07.01.2015	M/s ABB. Ltd., Bhopal	1,60,447/-	5 month
87	Supply of Consumables items for Repair and Maintenance works of Power House, Dam and Switchyard etc.	Open	20.08.2014	Two	04.11.2014	01 Nos	Nil	M/s AARYAN Instruments Indore.	Yes	NHDC/3C/573/15/2880 Date: 05.01.2015	M/s AARYAN Instruments Indore.	4,18,767/-	2 month
86	Supply/Renewel of License of CGSS Sonic wall UTM Firewall NSA 2400 for 3 years.	STE	01.12.2014	Two	15.12.2014	01 Nos	Nil	M/s Xtranet Technologies Pvt. Ltd., Bhopal.	Yes	NHDC/3C/583/15/2848 Date: 01.01.2015	M/s Xtranet Technologies Pvt. Ltd., Bhopal.	1,74,000/-	20 Days
85	Supply of LED TV's & Blu-Ray DVD Players.	Open	10.07.2014	Two	03.11.2014	01 Nos	Nil	M/s Protec Aqua Solutions Pvt. Ltd, Indore.	Yes	NHDC/3C/568/14/2785 Date: 22.12.2014	M/s Protec Aqua Solutions Pvt. Ltd, Indore.	4,93,590/-	
84	Supply of Signal Convertors for the Electromagnetic flow meters of cooling water system.	STE	03.03.2014	Two	07.05.2014	01 Nos	Nil	M/s Krohne Marshall Pvt. Ltd., Vadodara.	Yes	NHDC/3C/551/14/2784 Date: 22.12.2014	M/s Krohne Marshall Pvt. Ltd., Vadodara.	4,92,012/-	

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
83	Rate Contract of Maintenance of PLCC Panels Installed at Switchyard.	STE	04.08.2014	Two	28.10.2014	01 Nos	Nil	M/s ABB Ltd., mumbai	Yes	NHDC/3C/566/14/2587 Date: 29.11.2014	M/s ABB Ltd., Mumbai.	4,04,496/- + Travelling Charges as per actual	2 Year
82	Purchase of NRV's & Gate Valve for Dam dewatering system.	open	14.08.2014	Two	10.09.2014	05 Nos	1. M/s Vidhan Sales, Indore. 2. M/s Arpit Enterprises, Indore.	1. M/s Saturn Engineering Services, Indore. 2. M/s R.N. Engineers., Bhopal. 3. M/s Krishna Engineering Co. Bhopal.	Yes	NHDC/3C/572/14/89 Date: 17.11.2014	M/s Krishna Engineering Co. Indore	1,05,196/-	2 month
81										NHDC/3C/572/14/2490 Date: 17.11.2014	M/s Saturn Engineering Services, Indore	39,480/-	2 month
80	Calibration of Electrical Measuring and testing instruments (NABL Accredited Laboratory)	open	23.06.2014	Two	18.07.2014	03 Nos	Nil	1. M/s Belz Instruments Pvt. Ltd., Faridabad. 2. M/s Electro Meter Corporation, Kolkata. 3. M/s C and I Calibration Pvt. Ltd., Jaipur.	Yes	NHDC/3C/561/14/2451 Date: 13.11.2014	M/s Belz Instruments Pvt. Ltd., Faridabad	85,955/-	2 month
79	Services of Engineer from M/s ABB Ltd. for configuration and testing of cables of Generating units	STE	29.11.2013	Two	18.03.2014	01 Nos	Nil	M/s ABB Ltd., Bhopal	Yes	NHDC/3C/532/14/2329 Date: 24.10.2014	M/s ABB Ltd. Bhopal.	2,80,900/-	15 days
78	Supply of Various electrical Items like MCBs, MPCB, Auxilliary Contactors, Add on blocks etc..	open	28.01.2014	Two	25.04.2014	02 Nos	Nil	1. M/s Saar Enterprises, Indore. 2. M/s R.K. Trading Co., Indore.	Yes	NHDC/3C/546/14/2323 Date: 21.10.2014	M/s R.K. Trading Company, Indore.	7,700/-	2 month
										NHDC/3C/546/14/2322 Date: 21.10.2014	M/s Saar Enterprises, Indore.	1,49,568/-	2 month
77	Configuration Testing and Commissioning of Virtual Machines in 16 Nos of Industrial PCs (Siemens Workstation IPC 547D)	STE	03.03.2014	Two	28.03.2014	01 Nos	Nil	M/s Voith Hydro Pvt. Ltd, Noida (U.P.)	Yes	NHDC/3C/549/14/2277 Date: 14.10.2014	M/s Voith Hydro Pvt. Ltd., Noida.	20,10,060/- + (Service Tax)	6 month
76	Supply of Diesel.	open	22.04.2014	Two	21.08.2014	01 Nos	Nil	M/s HDL Filling Station, Morghari (Sanawad).	Yes	NHDC/3C/558/14/2167 Date: 27.09.2014	M/s HDL Filling Station, Morghari	2,59,360/-	12 month
75	Supply of LED Bollard Light.	open	11.03.2014	Two	27.06.2014	02 Nos	Nil	1. M/s Saar Enterprises, Indore. 2. M/s R.K. Trading Co., Indore.	Yes	NHDC/3C/552/14/2139 Date: 25.09.2014	M/s Saar Enterprises, Indore.	3,84,019/-	2 month
74	Supply of Desktop Computers.	open	19.04.2014	Two	13.05.2014	03 Nos	1. M/s Logic Engineer Pvt. Ltd., Bhopal.	1. M/s Friends Infotech, Indore. 2. Balaji Computers and Corporation, Indore.	Yes	NHDC/3C/556/14/2130 Date: 23.09.2014	M/s Balaji Computers Corporation, Indore.	6,93,000/-	2 month
73	Supply of Photo Copier Consumables.	STE	20.06.2014	Two	15.07.2014	01 Nos	Nil	M/s Anusha Technosys, Indore.	Yes	NHDC/3C/565/14/2056 Date: 11.09.2014	M/s Anusha Technosys, Indore.	5,06,404/-	1 month
72	Supply of Uplift Pressure Gauge, Digital Read Unit & GPS Anteen.	STE	23.05.2014	Two	16.06.2014	01 Nos	Nil	M/s AMIL Ltd., Vododara	Yes	NHDC/3C/564/14/1973 Date: 02.09.2014	M/s AIMIL Ltd. Vododara,	1,07,903/-	
71	Supply of Consumables of 2x500 KVA DG Set.	STE	21.05.2014	Two	13.06.2014	01 Nos	Nil	M/s Katare Power Industries, Indore	Yes	NHDC/3C/560/14/1972 Date: 02.09.2014	M/s Katare Power Industries, Indore.	1,64,705/-	45 Days

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
70	Physical and Cyber Security audit.	open	17.01.2014	Two	08.04.2014	02 Nos	1. M/s Digital Age Strategies Pvt. Ltd., Bangalore.	1. M/s AKS Information Technology, Services Pvt., Noida.	Yes	NHDC/3C/540/14/1953 Dt 30/08/2014	M/s AKS Information Technology, Services Pvt.,	92,135/-	1 month
69	Repair of 220 KV 03 nos. of Faulty Pneumatic Drives.	STE	05.07.2014	Two	26.07.2014	01 Nos	Nil	M/s ABB. Ltd., Vadodara	Yes	NHDC/3C/570/14/1905 Dt 23/08/2014	M/s ABB. Ltd., Vadodara	2,56,200/-	5 Month
68	Supply of LED Street Light.	open	12.02.2014	Two	11.03.2014	06 Nos	1. M/s Research Center for Sustainable Solution Pvt. Ltd., Nasik. 2. M/s Navaid Energy Pvt. Ltd., Noida. 3. M/s Olive Exports Pvt. Ltd., Bhopal.	1. M/s Saar Enterprises, Indore. 2. M/s R.K. Trading Co., Indore. 3. M/s Selmore, Indore.	Yes	NHDC/3C/550/14/1884 A Dt 21/08/2014 NHDC/3C/550/14/1884 Dt 21/08/2014	M/s R.K. Trading Co., Indore. M/s Selmore, Indore.	67,235/- 5,08,907/-	2 Month 2 Month
67	Supply Installation, Testing & Commissioning of ARD Units with accessories complete for 03 Nos. Lifts ( 01 no. at Power House and 02 nos. at Blok no. 4 & 27 of Dam area) Installed.	STE	28.01.2014	Two	25.02.2014	01 Nos	Nil	M/s Otis Elevator Company (India) Ltd., Mumbai.	Yes	NHDC/3C/541/14/1391 Dt 27/06/2014	M/s Otis Elevator Company (India) Ltd., Mumbai.	5,17,000/-	12 Weeks
66	LOA Overhauling of 433 v Schneider make Enerpact Air Circuit Brakers at Power House, Switchyard and Dam at Omkareshwar Power	STE	04.01.2014	Two	14.02.2014	01 Nos	Nil	M/s Poonam Industries. Ratlam.	Yes	NHDC/3C/541/14/1379 Dt 26/06/2014	M/s Poonam Industries. Ratlam.	5,55,058/-	3 month
65	Supply of High intensity search light at dam left and right bank of dam of OSP.	open	20.12.2013	Two	18.02.2014	03 Nos	Nil	1. M/s Sigma Search Lights Limited, Kolkata. 2. M/s Industro Industrial Corporation, Kolkata. 3. M/s Kalinga Equipment Pvt. Ltd., Kolkata.	Yes	NHDC/3C/535/14/S.o.0 05/1219 Dt 07/06/2014	M/s Sigma Search Lights Limited, Kolkata.	4,53,204/-	2 month
64	Supply of Tyre with Tube and Flaps for Departmental Vehicle of OSP.	open	05.02.2014	Two	21.03.2014	03 Nos	Nil	1. M/s Everest Tyres , Indore. 2. M/s Commercial Tyre, Indore. 3. M/s Bhatia Tyres, Indore.	Yes	NHDC/3C/548/14/S.o.0 04/1082 Dt 23/05/2014	M/s Bhatia Tyres, Indore.	2,83,283/-	
63	Supply of Diesel and Petrol for departmental Vehicle.	open	30.01.2014	Two	20.03.2014	01 Nos	Nil	M/s HDL Filling Station, Morghari (Sanawad).	Yes	NHDC/3C/539/14/077 4 dt. 16.04.2014	M/s HDL Filling Station, Morghari	5,32,530/-	12 month
62	Supply of Moisture Proof Light Fixtures (IP67) for dam Power House drainage collection at OSP.	open	23.12.2013	Two	20.01.2014	03 Nos	1. M/s Midex Marketing, Indore.	1. M/s Zalani Sons, Indore. 2. Lalit Enterprises, Indore.	Yes	NHDC/3C/536/14/074 5 dt. 11.04.2014	M/s Zalani Sons, Indore.	9,18,690/-	2 month
61	Supply of High Speed Diesel for 2 nos D6 Sets installed at Switchyard.	LTE	07.11.2013	Two	07.01.2014	01 Nos	Nil	M/s Indian oil Corporation Ltd., Indore.	Yes	NHDC/3C/531/14/069 7 dt.07.04.2014	M/s Indian oil Corporation Ltd. Indore	8,49,035/-	
<b>April - 13 to March - 14</b>													
60	Supply of Electrical items.	open	19.10.2013	Two	04.01.2014	01 Nos	Nil	M/s Saar Enterprises, Indore.	Yes	NHDC/3C/101/14/0488 dt. 11.03.2014	M/s Saar Enterprises, Indore.	5,84,285/-	3 month
59	Supply of the Items for the Air gap and Vibration Monitoring System for the generating Units.	Single	31.12.2013	Two	29.01.2014	01 Nos	Nil	Protech Monitoring Pvt. Ltd. New Delhi	Yes	NHDC/3C/101/13/0379 dt. 26.02.2014	Protech Monitoring Pvt. Ltd. New Delhi	18,57,413/-	2 month

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
58	Spplly of Thermal Imaging Camera and telephoto infrared lens for power house, Switcyard and Dam.	Open	23.09.2013	Two	18.10.2013	03 Nos	1. M/s Saturn Engineers Indore. 2. M/s Aplab Ltd., Thane,	M/s Optimized Solution Pvt. Ltd. Gujrat	Yes	NHDC/3C/101/13/0253 dt. 04.02.2014	M/s Optimized Solutions Pvt. Ltd, Ahmedabad	7,24,200/-	2 mounth
56	Supply, Installation and Commissioning of Thyristorised Switching APFC Panel at Power House.	open	14.08.2013	Two	03.10.2013	02 Nos	Nil	1. M/s Standard Capacitors, Delhi. 2. M/s R.K. Trading Company, Indore	Yes	NHDC/3C/101/13/0161 dt. 17.01.2014	M/s R.K. Trading Company, Indore.	6,60,000/-	2 mounth
		open	14.08.2013	Two	03.10.2013	02 Nos	Nil	1. M/s Standard Capacitors, Delhi. 2. M/s R.K. Trading Company, Indore	Yes	NHDC/3C/101/13/0160 dt. 17.01.2014	M/s Standard Capacitors, Delhi	8,50,000/-	2 mounth
55	Supply of Pressure Gauge for Turbine System and auxiliaries of OSP.	open	17.08.2013	Two	04.10.2013	03 Nos	Nil	1. M/s Interface Devices & Services, Mohali 2. M/s Lord Electric Co., Bhopal. 3. M/s Saturn Engineering Services , Indore.	Yes	NHDC/3C/101/13/0148 dt. 16.01.2014	M/s Saturn Engineering Services, Indore.	1,10,401/-	4 mounth
54	Supply of Performance of Commissioning and type test, efficiency test of Omkareshwar Power Plant at Rated Load.	Single	11.10.2012	Two		01 Nos	Nil	M/s Voith Hydro Private Limited., Noida..	Yes	NHDC/3C/101/13/0124 dt.13.01.2014	M/s Voith Hydro Private Limited., Noida.	800,000/-	7 Days
		Single	11.10.2012	Two		01 Nos	Nil	M/s Voith Hydro Private Limited. Germany.	Yes	NHDC/3C/101/13/0123 dt.13.01.2014	M/s Voith Hydro Private Limited. Germany.	30,000/-	7 Days
53	Non Comprehensive AMC Charges of 3 Nos. Lifts (1 No. at Power House & 2 Nos. at Dam Area) for Omkareshwar power Station.	Single	04.10.2013	Two	29.10.2013	01 Nos	Nil	M/s Otis Elevator Co. (I) Ltd, Mumbai.	Yes	NHDC/3C/101/13/3880 Dt 31/12/2013	M/s Otis Elevator Co. (I) Ltd, Mumbai.	12,13,900/-	3 Year
52	Supply of wearing Ring of Head Cover for Omkareshwar Power Station, Siddhwarkut.	Single	12.09.2013	Two	11.10.2013	01 Nos	Nil	M/s Voith Hydro Privete Ltd. Noida.	Yes	NHDC/3C/101/13/3768 Dt 19/12/2013	M/s Voith Hydro Privete Ltd. Noida.	13,90,000/-	7 mounth
51	Supply of Signal Converter for the Electromagnetic type of Flow meters of the cooling water system of Generating	Single	02.08.2013	Two	05.08.2013	01 Nos	Nil	M/s Indtools Sales & Services,	Yes	S.O.issued to firm on dt.12.11.2013	M/s Krohne Marshall Pvt. Ltd. Pune.	2,47,242/-	15 Weeks
50	Supply of Industrial Cleaner & Degreaser for Gantry Cranes.	open	03.09.2013	Two	30.09.2013	03 Nos	Nil	1. M/s Chemsol India. Delhi. 2. M/s Berkeley Petrochemicals Pvt. Ltd., New Delhi. 3. M/s Rudra Technocrats, Surat (Gujarat).	Yes	S.O.issued to firm on dt.31.10.2013	M/s Berkeley Petrochemical s Pvt. Ltd. New Delhi.	4,26,120/-	2 mounth
49	Supply of Consumable for Ferrocare Make ELC M/c.	Single	21.08.2013	Two	28.08.2013	01 Nos	Nil	M/s Indtools Sales & Services,	Yes	S.O.issued to firm on dt.30.10.2013	M/s Indtools Sales & Services	1,34,267/-	06 Weeks
48	Repairing faulty drives and CB Pole at M/s ABB Ltd. Vadodara	Single	27.08.2013	Two	25.09.2013	01 Nos	Nil	M/s ABB LTd. Vadodara.	Yes	S.O.issued to firm on dt.12.10.2013	M/s ABB LTd. Vadodara.	6,04,025/-	5 mounth
47	Supply of Supply of LED Street Light.	open	26.04.2013	Two	22.06.2013	05 Nos	Nil	1. M/s Insapower Ltd. Gurgaon.. 2. M/s Sarr Enterprises Indore. 3. M/s Zalani Sons , Indore. 4. M/s Landmark Trading Corporation, Indore. 5. Energy Green, Bhopal.	Yes	NHDC/3C/101/13/3294 Dt 10/10/2013	M/s Sarr Enterprises Indore.	378000/-	2 mounth

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
46	Supply of Junction Box for Street light pole at Omkareshwar Power Station to Omkareshwar Mandir under CSTD activity.	open	19.04.2013	Two	24.06.2013	03 Nos	Nil	1. M/s APMAT Trade, Bhopal. 2. M/s United Engineers & Co., Indore. 3. M/s Tarte Associate, Indore.	Yes	NHDC/3C/101/13/3153 Dt 21/09/2013	M/s United Engineers & Co. Indore.	3,22,005/-	2 month
45	Supply & Installation of Controller and boom for automatic Barriers	Single	01.06.2013	Two	28.06.2013	01 Nos	Nil	M/s S.Aditya Impex (P) Ltd. New Delhi.	Yes	NHDC/3C/101/13/3117 Dt 18/09/2013	M/s S.Aditya Impex (P) Ltd. New	1,28,250/-	30 Days
44	Spares and service Maintenance Agreement (SSMA) Contract of Photocopier Machine	Single	02.07.2013	Two	08.07.2013	01 Nos	Nil	M/s Anusha Technosys, Indore.	Yes	NHDC/3C/101/13/1884 Dt 12/08/2013	M/s Anusha Technosys, Indore.	1,76,629/-	12 month
43	Supply of Electrical items for the footpath from the mamleshwar foot bridges to omkareshwar mandir under CSTD activity.	open	20.12.2013	Two	15.01.2013	03 Nos	Nil	1. M/s Saar Enterprises, Indore., 2. M/s Elecneers India, Indore. 3. M/s Global Marketing, Indore.	Yes	NHDC/3C/101/13/1841 Dt 06/08/2013	M/s Global Marketing, Indore.	1,36,374/-	2 month
42	Supply of Electrical items for the footpath from the mamleshwar foot bridges to omkareshwar mandir under CSTD activity.	open	20.12.2013	Two	15.01.2013	03 Nos	Nil	1. M/s Saar Enterprises, Indore., 2. M/s Elecneers India, Indore. 3. M/s Global Marketing, Indore.	Yes	NHDC/3C/101/13/1840 Dt 06/08/2013	M/s Saar Enterprises, Indore.	2,01,988/-	2 month
41	Supply and fixing of Electrical Insulating mat.	open	12.12.2012	Two	14.01.2013	04 Nos	Nil	1. M/s RMG Polyvinyl india Ltd. Ghaziabad. 2. M/s Vardhman Hoses Pvt. Ltd. Bhiwadi Rajasthan 3. M/s Premier Polyfilm Ltd. Sahibabad. 4. M/s Suntex Insulatica Pvt. Ltd. Delhi.	Yes	Repeat Order.issued to firm on dt.19.07.2013	M/s Premier Polyfilm Ltd., Ghaziabad	4,79,700/-	3 month
40	Supply and fixing of Electrical Insulating mat.								Yes	Repeat Order.issued to firm on dt.19.07.2013	M/s Suntex Insulatica Pvt. Ltd., Delhi.	2,45,810/-	3 month
39	Supply and laying of OFC Cable	open	31.01.2013	Two	27.04.2013	03 Nos	Nil	1. M/s D.V.S. Informatics Pvt. Ltd., Indore. 2. M/s Elecneers India, Indore. 3. M/s Technocom Marketing, Indore.	Yes	NHDC/3C/101/13/1664 Dt 16/07/2013	M/s Technocom Marketing, Indore.	7,66,180/-	2 month
38	Supply of LED based ceiling mounted fitting for power house.	open	02.03.2013	Two	21.01.2013	01 Nos	Nil	M/s Baliga Lighting Equipments Pvt. Ltd. Chennai.	Yes	NHDC/3C/101/13/1670 Dt 16/07/2013	M/s Neha Sales Corporation, Indore.	2,60,352/-	2 month
37	Supply of 2 nos. 25kva on-Line UPS.	open	14.02.2013	Two	21.01.2013	01 Nos	Nil	M/s Baliga Lighting Equipments Pvt. Ltd. Chennai.	Yes	NHDC/3C/101/13/1616 Dt 10/07/2013	M/s Novateur electrical and digital Systems Pvt. Ltd. Chennai.	16,64,804/-	3 month
36	Hiring of service of Engineer from M/s Montan Hydraulic (India) Pvt. Ltd. for the rectification of fault in ADMAC System	Single	09.11.2012	Two	10.12.2012	01 Nos	Nil	M/s Montan Hydraulic (India) Pvt. Ltd. Chennai.	Yes	NHDC/3C/101/13/1155 Dt 17/05/2013	M/s Montan Hydraulic (India) Pvt. Ltd. Chennai.	98,876/-	2 Wrrks
35	Supply of PESO/CCOE Approved flameproof light fixtures for Battery room, Power House.	open	09.11.2012	Two	21.01.2013	01 Nos	Nil	M/s Baliga Lighting Equipments Pvt. Ltd. Chennai.	Yes	NHDC/3C/101/13/1141 Dt 16/05/2013	M/s Baliga Lighting Equipments Pvt. Ltd.	2,10,419/-	16 Wrrks
34	Annual rate contract for maintenance of PLCC Equipments for Omkareshwar Power station.	Single	23.08.2012	Two	12.09.2012	01 Nos	Nil	M/s ABB Ltd. Mumbai.	Yes	NHDC/3C/101/13/0974 Dt 26/04/2013	M/s ABB Ltd. Mumbai.	1,50,000/-	1 Year



1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
33	Supply of Disc Insulators for 220 kv Switchyard.	Single	04.08.2012	Two	21.11.2012	1 Nos	Nil	M/s Aditya Birla Insulators, (A unit of Aditya Birla Nuvo Ltd.) Rishra, West Bengal	Yes	S.O.issued to firm on dt.22.04.2013	M/s Aditya Birla Insulators, (A unit of Aditya Birla Nuvo Ltd.) Rishra,	38393/-	

### April - 12 to March - 13

32	Purchase of 5kv Insulation resistance meter	Single	11.01.2013	Two	16.01.2013	01 Nos	Nil	M/s Khandela elektronika. Indore.	Yes	NHDC/3C/101/13/0768 Dt 28/03/2013	M/s Khandela elektronika. Indore	361500/-	12 Wrrks
31	Purchase of Photocopier Cosumables.	Single	14.01.2013	Two	28.01.2013	01 Nos	Nil	M/s Anushas technosys. Indore.	Yes	NHDC/3C/101/13/0723 Dt 23/03/2013	M/s Anushas technosys. Indore	431000/-	30 Days
30	Capacity test on 220V DC Battery bank.	Single	31.10.2012	Two	02.01.2013	01 Nos	Nil	M/s Exide Industries, Mumbai.	Yes	NHDC/3C/101/13/0717 Dt 23/03/2013	M/s Exide Industries, Mumbai.	237000/-	
29	Supply of Computer and Printer	open	02.01.2013	Two	24.01.2013	04 Nos	Nil	1. M/s Friend Computers Consultancy, Indore. 2. M/s Technet Software Solutions Ltd. New Delhi. 3. M/s Max Technologies, Indore. 4. M/s R.T. Combines, Indore.	Yes	NHDC/3C/101/13/0623 Dt 12/03/2013	M/s Friends Computer Consultancy, Indore.	754538/-	2 month
28	Supply of Internal Gear Pump for Hydrostatic Lubrication system of generating unit.	Single	13.02.2013	Two	21.02.2013	01 Nos	Nil	M/s Fluid Logic System Pvt. Ltd. Ahemdabad.	Yes	NHDC/3C/101/13/0642 Dt 13/03/2013	M/s Fluid Logic System Pvt. Ltd. Ahemdabad	412035/-	14 Weeks
27	Supply and fixing of PVC Insulating Mats for electrical Purpose.	open	12.12.2012	Two	14.01.2013	04 Nos	Nil	1. M/s Suntex Insulatica Pvt. Ltd., Delhi. 2. M/s Premier Polyfilm Ltd. Sahibabad, Ghaziabad. 3. M/s RMG Polyvinyl India Ltd. Ghaziabad. 4. M/s Vardhman House Pvt. Ltd., Bhiwadi Rajasthan.	Yes	NHDC/3C/101/13/0569 Dt 06/03/2013 NHDC/3C/101/13/0570 Dt 06/03/2013	M/s Premier Poypilm, Ghaziabad & M/s Suntex Insulatica Delhi.	1771450/-	3 month
26	Procurement of lubricants for 1x910 KVA and 2x1010 KVA DG Sets.	Single	08.10.2012	Two	02.02.2013	01 Nos	Nil	M/s Deccan Sales & Services Pvt. Ltd. Indore.	Yes	NHDC/3C/101/13/0563 Dt 05/03/2013	M/s Deccan Sales & Services Pvt. Ltd.	114500/-	15 Days
25	Supply of Wire rope Lubricant for Gantry & EOT Cranse.	open	14.12.2012	Two	10.01.2013	03 Nos	Nil	1. M/s Chemsol India, New Delhi 2. M/s Rudra Technocrats, Surat. 3. M/s Berkeley Petrochemicals Pvt. Ltd. New Delhi.	Yes	NHDC/3C/101/13/0505 Dt 27/02/2013	M/s Berkely Petrochemicals ,New Delhi	279683/-	2 month
24	Supply of spares of 245 KV,2500A DBR isolator for switchyard.	Single	06.10.2012	Two	-	01 nos	Nil	M/s Siemens Ltd. Gurgaon (Haryana)	Yes	S.O.issued to firm on dt.22.02.2013	M/s Siemens Ltd. Gurgaon (Haryana)	293000/-	
23	Supply and installation of Solar Street Light.	open	20.11.2012	Two	26.12.2012	05 Nos	Nil	1. M/s energy Green, Bhopal 2. M/s Infocom Microsystems (I) Pvt. Ltd. Hyderabad. 3. M/s Bipin Engineers Pvt. Ltd. Pune. 4. M/s Bajaj Electricals Ltd., Indore. 5. M/s Tapan Solar Energy Pvt. Ltd. Delhi.	Yes	S.O.issued to firm on dt.22.02.2013	M/s Energy Green,Bhopal	697800/-	
22	Supply,Installation,testing & Commissioning of online Dissolved Gas Analyzer for the Generator/Power	open	09.11.2012	Two	31.12.2012	03 Nos	Nil	1. M/s Siemens Ltd., Mumbai. 2. M/s PCI Ltd., Gurgaon. 3. M/s ETM Technologies Pvt. Ltd. Gurgaon.	Yes	NHDC/3C/101/13/0451 Dt 21/02/2013	M/s ETM Technologies Gurgaon (Haryana)	1100000/-	4 month

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
21	supply of Leaf springs plates and leaf spring Assy. For Spillway Stoplog Gates & D.T. Gates.	Single	30.08.2012	Two	08.10.2012	01 Nos	Nil	M/s Heavy engineering workshop,Rewa	Yes	NHDC/3C/101/12/0406 Dt 15/02/2013	M/s Heavy engineering workshop,Rewa	256300/-	07 month
20	Supply of HSD and Petrol.	LTE	22.11.2012	Two	28.12.2012	02 Nos	Nil	1. M/s HDL Filling center, Morgari 2. M/s Farm fuel center, Sanawad.	Yes	NHDC/3C/101/12/0347 Dt 08/02/2013	M/s HDL Filling Station Morgari	Rate contract	12 month
19	Supply of Spare for ARMAC System.	Single	14.09.2012	Two	09.10.2012	01 Nos	Nil	M/s ABB LTD. Banglore.	Yes	NHDC/3C/101/12/0320 Dt 06/02/2013	M/s ABB LTD. Banglore.	991000/-	18 Weeks
18	Procurement of Moisture - Proof Electrical panels for power house and dam galleries	open	28.09.2012	Two	16.11.2012	03 Nos	Nil	1. M/s United Engineers & Co., Indore 2. M/s Rekha Agency, Indore. 3. M/s Tarte Engineers Pvt. Ltd. Indore.	Yes	NHDC/3C/101/12/0133 Dt 30/01/2013	M/s United engineer,indore	399126/-	3 month
17	Procurement of intermediate pinion for main hoist gear box of 145/30/10 ton OT crane	Single	06.10.2012	Two	30.11.2012	01 Nos	Nil	M/s Unique Industrial Handlers Pvt. Ltd.,Mumbai..	Yes	M/s Unique Industrial Handlers Pvt. Ltd.,Mumbai..	M/s Unique Industrial Handlers Pvt. Ltd.,Mumbai..	194832/-	14 Weeks
16	Calibration of DAM Water level sensor	Single	11.09.2012	Two	20.10.2012	01 Nos	Nil	M/s Endres+Hauser india Pvt. Ltd.,Indore.	Yes	NHDC/3C/101/12/0089 Dt 10/01/2013	M/s Endres+Hauser india Pvt. Ltd. Indore	387642/-	1 month
15	Procurement of Turbine OIL FOR GENERATING UNITS	Single	06.12.2012	Two	07.12.2012	1 Nos	Nil	M/s Bush Park engg.Private Ltd., New Delhi.	Yes	NHDC/3C/101/12/0071 Dt 09/01/2013	M/s Bush Park engg.Private Ltd., New Delhi.	831096/-	08 Weeks
14	Procurement of HSD for 2x1010 KVA D6 Sets in switchyard	Single	18.09.2012	Two	28.10.2012	1 Nos	Nil	M/s Indian oil corporation	Yes	S.O.issued to firm on dt.04.12.2012	M/s Indian oil corporation		
13	Procurement of items for the LSD	Single	07.09.2012	Two	17.09.2012	1 Nos	Nil	M/s Barco,Noida	Yes	NHDC/3C/101/12/2487 Dt 24/11/2012	M/s Barco,Noida	985769/-	12 Weeks
12	Purchase of furniture	Single	18.08.2012	Two	20.08.2012	1 Nos	Nil	M/s Selection corner,Khandwa	Yes	NHDC/3C/101/12/2459 Dt 23/11/2012	M/s Selection corner,Khandwa	192508/-	14 Weeks
11	Supply,installation,testing & commissioning of Dam water level sensor	Single	21.07.2012	Two	21.07.2012	1 Nos	Nil	M/s BC Technomation Pvt. Ltd.,Bhopal	Yes	NHDC/3C/101/12/2445 Dt 22/11/2012	M/s BC Technomation Pvt. Ltd. Bhopal	500000/-	12 Weeks
10	Supply of spare parts for 2/2 valve and its accessories for shaft seal lubrication	Single	19.07.2012	Two	23.07.2012	1 Nos	Nil	M/s Omkar Enterprises,Pune	Yes	NHDC/3C/101/12/2426 Dt 20/11/2012	M/s Omkar Enterprises,Pune	620000/-	14 Weeks
9	80MVA Transformer oil test	Single	30.06.2012	Two	24.07.2012	1 Nos	Nil	M/s CPRI, Bhopal	Yes	NHDC/3C/101/12/1893 Dt 19/09/2012	M/s CPRI, Bhopal	4,68,480/-	30 Days
8	Supply of VFD Drive	Single	07.08.2012	Two	10.08.2012	1 Nos	Nil	M/s Sky Tech Automation System	Yes	NHDC/3C/101/12/1849 Dt 14/09/2012	M/s Sky Tech Automation System	1,14,978/-	03 Weeks
7	Thermovision testion of 220kv Switchyard and power house equipments.	Single	30.06.2012	Two	13.07.2012	1 Nos	Nil	M/s Central Power Research Institute, Koradi Distt. Nagpur, (Maharashtra)	Yes	NHDC/3C/101/12/1664 Dt 29/08/2012	M/s Central Power Research Institute, Koradi Distt. Nagpur,	150000/-	1 Year

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
6	Spply & Installation, testing & commissioning of CCTV Power House, Switchyard, & associated ateas.	Single	02.04.2012	Two	08.05.2012	03 Nos	Nil	1. M/s Pan Communication (P) Ltd., New Delhi. 2. M/s Offcom System Pvt. Ltd., New Delhi. 3. M/s Logix Net Solutions Pvt. Ltd. New Delhi.	Yes	NHDC/3C/101/12/1511 Dt 08/08/2012	M/s PAN communication (P) Ltd. New Delhi	5355597/-	4 mounth
5	Spare For ARMAC System	Single	23.05.2012	Two	11.06.2012	1 Nos	Nil	M/s ABB,Banglore	Yes	NHDC/3C/101/12/1458 Dt 31/07/2012	M/s ABB,Banglore	288810/-	18 Weeks
4	Supply of SF6 Gas Multifunction Analyzer	open	22.03.2012	Two	14.05.2012	02 Nos	Nil	1. M/s Lord Electric, Bhopal. 2. M/s Hi-Tech System & Services Kolkata	Yes	NHDC/3C/101/12/1336 Dt 19/07/2012	M/s Hi Tech Kolkata	1406580/-	3 mounth
3	Procurement of time switches,power contactors and MCB for illunination system at power house switchyard and low	open	11.04.2012	Two	30.05.2012	01 Nos	Nil	M/s Electronic Applyance, Indore.	Yes	NHDC/3C/101/12/1251 Dt 11/07/2012	M/s Electronic applinces,Indore	247938/-	2 mounth
2	Supply of spare parts for ELGI Make Air Compressor installed at switchyard	Single	20.03.2012	Two	24.03.2013	1 Nos	Nil	M/s Adarsh Tyres & tread Pvt. Lt.	Yes	NHDC/3C/101/12/1096 Dt 19/06/2012	M/s Adarsh Tyres & tread Pvt Lt	97294/-	06 Weeks
1	Supply of Items for Repair of Large Screen Display (LSD) installed in Power house control room	Single	08.02.2012	Two	23.03.2012	01 Nos	Nil	M/s Barco Electronic Systems (P) Noida	Yes	NHDC/3C/101/12/0873 Dt 18/05/2012	M/s Barco Electronic Systems (P) Noida	1,55,260	12 Weeks