

Details of Contract Awarded

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion
September-20													
29	Water Proofing work of Roof of Power House at Omkareshwar Power Station.	Open	21.05.2020	Two	11.06.2020	5 No	1. M/s Ravi Shankar Sharma, Sanawad (UAM Firm) 2. M/s Maa Reva Construction Co.Siddhwarkut (NSIC)	1. M/s E-Verve Design (UAM Firm). 2. M/s Krishna Engineering Construction Company, Indore. (UAM Firm) 3. M/s Anita Soni, (UAM Firm)	Yes	NHDC/3/C/069/LOA No. 29/20/1530 Dt 10/09/2020	M/s Anita Soni, (UAM Firm) Narwar Shivpuri.	1077695.00	06 Months (Excluding rainy Season)
28	Annual Maintenance Contract (AMC) of Water Purifiers Installed at Omkareshwar Power Station.	Open	21.03.2020	Two	02.07.2020	3 No	1. M/s Shivam Refrigeration & Air Conditioning (UAM Firm) 2.M/s Shree Enterprises, (UAM Firm)	1. M/s Wright Human Resource Solutions Pvt. Ltd. (UAM Firm)	Yes	NHDC/3/C/057/LOA No. 28/20/1479 Dt 02/09/2020	M/s Wright Human Resource Solutions Pvt. Ltd. (UAM Firm)Bhopal	194250.00	24 Months
August-20													
27	Installation of New Bore Wells and Cleaning of Old tubewells at Omkareshwar Power Station.	Open	08.06.2020	Two	29.06.2020	2 No	1. M/s Hi - Teck. (UAM Firm)	1. M/s Mushtaq Ahmed, Sanawad (UAM Firm)	Yes	NHDC/3/C/064R/LOA No. 27/20/1425 Dt 22/08/2020	M/s Mushtaq Ahmed, Sanawad (UAM Firm)	919395.00	02 Months (Excluding rainy Season)
26	Protection work of Right Bank of Kaveri River near to Downstream of TRC at Omkareshwar Power Station.	Open	14.05.2020	Two	18.06.2020	3 No	Nil	1. M/s Maanya Enterprises, Bhopal. (UAM Firm) 2. M/s Verma Engineers, Sanawad (NSIC Firm). 3. M/s Krishna Engineering Construction Company, Indore. (UAM Firm)	Yes	NHDC/3/C/063/LOA No. 26/20/1423 Dt 22/08/2020	M/s Verma Engineers. (NSIC Firm), Sanawad	4416549.00	04 Months (Excluding rainy Season)
25	Supply and Installation of Spare parts for instruments installed in the Dam Gallery at Omkareshwar Power Station.	STE	01.04.2020	Single	30.05.2020	1 No	Nil	1. M/s Aimil Limited., New Delhi. (UAM Firm)	Yes	NHDC/3/C/061/LOA No. 25/20/1393 Dt 14/08/2020	M/s Aimil Limited., New Delhi. (UAM Firm)	657083.00	07 Weeks
24	Repair works of parking shed behind Admin Building at Urja Vihar Parisar.	Open	02.06.2020	Two	23.06.2020	4 No	1. M/s R.C. Construction. (UAM Firm)	1. M/s Maa Reva Construction Company. (NSIC) 2. M/s Anita Soni (UAM Firm). 3. M/s Hi - Teck. (UAM Firm)	Yes	NHDC/3/C/071/LOA No. 24/20/1329 Dt 06/08/2020	M/s Hi - Teck. (UAM Firm), Sanawad	316741.00	02 Months
July-20													
23	Construction of Safety (Crash) barrier along HRC at Right bank Security post and miscellaneous work at Dam, Omkareshwar Power Station.	Open	29.01.2020	Two	05.03.2020	4 No	1. M/s Shivani Construction Company. (UAM)	1. M/s Sikandar Trading Company. (UAM Firm) 2. M/s Ravi Shankar Sharma. 3. M/s Verma Engineer. (NSIC Firm)	Yes	NHDC/3/C/044/LOA No. 23/20/1284 Dt 31/07/2020	M/s Ravi Shankar Sharma. Sanawad	201731.00	03 Months
22	Modification of Pipe railing Crash barrier on Reservoir side of Omkareshwar Dam.	Open	07.03.2020	Two	17.04.2020	4 No	Nil	1. M/s Sikandar Trading Company. (UAM Firm) 2. M/s Hi - Teck. (UAM Firm) 3. M/s Verma Engineer. (NSIC Firm) 4. M/s Maa Reva Construction Company. (NSIC)	Yes	NHDC/3/C/056/LOA No. 22/20/1260 Dt 27/07/2020	M/s Sikandar Trading Company. (UAM Firm) Sanawad	1969314.00	04 Months (Excluding rainy Season)

1 Sl. No.	2 Item/Nature of work	3 Mode of Tender Enquiry	4 Date of publication of NIT	5 Type of Bidding (Single/ Two Bid System)	6 Last date of receipt of Tender	7 No. of Tenders received	8 Nos. & Names of Parties not qualified after technical evaluation	9 Nos. & Names of Parties qualified after technical evaluation	10 Whether Contract awarded to lowest Tender evaluated	11 Contract No. and Date	12 Name of Contractor	13 Values of Contract	14 Scheduled date of completion
21	Cleaning/re-drilling of formed drains between inspection gallery to drainage gallery and foundation drainage holes at Drainage gallery along with the seepage water Collection arrangement of Dam, Omkareshwar Power Station.	Open	15.02.2020	Two	18.04.2020	04 No	Nil	1. M/s Super Engineering Works. (UAM Firm) 2. M/s M.L. Tak and Company. (NSIC Firm) 3. M/s Mushtaq Ahmed. (UAM Firm) 4. M/s GVR Drillers and Constructions (UAM Firm)	Yes	NHDC/3/C/047/LOA No. 21/20/1259 Dt 27/07/2020	M/s Mushtaq Ahmed. (UAM Firm) Sanawad	2351196.00	06 Months
20	Providing and Fixing Aluminium Sliding Wire mesh window in Urja Vihar Parisar at Omkareshwar Power Station	Open	23.01.2020	Two	13.02.2020	07 No	1. M/s Oriental Integrated Facility Management Pvt. Ltd., (UAM Firm) 2. Azad Rolling Shutter and Construction.(UAM Firm)	1. M/s Hi-Teck (UAM Firm) 2. M/s Shah Associates. 3. M/s Ravi Shankar Sharma. 4. M/s Shivam Construction and Interior Decorators. (NSIC Firm) 5. M/s Sudarshan Construction (UAM Firm)	Yes	NHDC/3/C/038/LOA No. 20/20/1226 Dt 22/07/2020	M/s Ravi Shanker Sharma, Sanawad	4325766.00	06 Months
19	Repair of Floor in front of Sump near to Unit 08 of Power House at Omkareshwar Power Station, Siddhwarkut.	Open	28.01.2020	Two	17.03.2020	05 No	1. M/s R C Construction. (UAM Firm)	1. M/s Maa Reva Construction Co. (NSIC Firm) 2. M/s Arcturus Engineering Pvt. Ltd., (UAM Firm) 3. M/s Anita Soni (UAM Firm). 4. M/s V R Construction. (UAM Firm)	Yes	NHDC/3/C/041/LOA No. 19/20/1211 Dt 20/07/2020	M/s Anita Soni, (UAM Firm) Indore	366586.00	03 Months (Excluding rainy Season)
18	Painting of Stop Log Gantry Crane, Bulk Head Gantry Crane, Draft Tube Gantry Crane, TRCM and Intake Gates other Accessories of Omkareshwar Power Station.	Open	18.02.2020	Two	15.04.2020	3 No	1. M/s R.C. Construction (UAM Firm). 2. M/s Sikandar Trading Company. (UAM Firm)	1. M/s Vishal Engineering .	Yes	NHDC/3/C/051/LOA No. 18/20/1187 Dt 17/07/2020	M/s Vishal Engineering, Bhopal	1482824.00	04 Months (Excluding rainy Season)
17	Providing Cleaning and Housekeeping Services for Power House, Switchyard and Associated of Omkareshwar Power Station.	Open	01.04.2020	Two	14.05.2020	4 No	Nil	1. M/s Kartikeya Security and Housekeeping Services Pvt. Ltd.. (UAM firm) 2. M/s Jai Shree Ram Traders, (NSIC Firm). 3. M/s Compact Security Services. (UAM Firm) 4. M/s Industrial Staffing Services Pvt. Ltd., (UAM Firm)	Yes	NHDC/3/C/059/LOA No. 17/20/1186 Dt 17/07/2020	M/s Kartikeya Security and Housekeeping Services Pvt. Ltd.. (UAM firm) Nashik	8975817.00	12 Months
16	Work of Force Monitoring and Restressing of Prestressed Cable Anchors of Dam of Omkareshwar Power Station.	Open	04.02.2020	Two	03.03.2020	4 No	Nil	1. M/s The Freyssinet Prestressed Concrete Company Ltd. 2. M/s Rudra Engineering . 3. M/s Gammon Engineers and Contractors Private Limited. 4. M/s Super Drilling Pvt. Ltd., (UAM Firm)	Yes	NHDC/3/C/045/LOA No. 16/20/1184 Dt 17/07/2020	M/s Rudra Engineering, Kotdwar (Uttarakhand)	7551000.00	04 Months & 15 Days (Excluding rainy Season)
15	Replacement of Damaged door/windows of different type of quarters at Omkareshwar Power Station.	Open	02.05.2020	Two	23.05.2020	03 No	Nil	1. M/s Hi-Teck, Sanawad (UAM Firm) 2. M/s Verma Engineer, Sanawad. (NSIC Firm) 3. M/s Omprakash Patel (UAM Firm).	Yes	NHDC/3/C/062/LOA No. 15/20/1183 Dt 17/07/2020	M/s Hi-Teck, Sanawad, (UAM Firm)	618215.00	03 Months
14	Repair and Painting work for HM Building, CISF Watch Tower, Pump House and adjacent boundary wall of Omkareshwar Power Station	Open	04.03.2020	Two	16.04.2020	05 No	1. Mohan Singh Yadav. (UAM Firm)	1. M/s Arcturus Engineering Pvt. Ltd., (UAM Firm) 2. M/s Sikandar Trading Company. (UAM Firm) 3. M/s Anita Soni (UAM Firm). 4. M/s V R Construction. (UAM Firm)	Yes	NHDC/3/C/053/LOA No. 14/20/1092 Dt 08/07/2020	M/s Anita Soni, (UAM Firm) Village Dhamkan Manikheda, Distt. Shivpuri.	733751.00	04 Months (Excluding rainy Season)

1 Sl. No.	2 Item/Nature of work	3 Mode of Tender Enquiry	4 Date of publication of NIT	5 Type of Bidding (Single/ Two Bid System)	6 Last date of receipt of Tender	7 No. of Tenders received	8 Nos. & Names of Parties not qualified after technical evaluation	9 Nos. & Names of Parties qualified after technical evaluation	10 Whether Contract awarded to lowest Tender evaluated	11 Contract No. and Date	12 Name of Contractor	13 Values of Contract	14 Scheduled date of completion
13	Extension of flooring work for storage space behind store block at Central Store at Omkareshwar Power Station.	Open	10.02.2020	Two	02.03.2020	5 No	1. M/s M A Construction, (UAM Firm)	1. M/s Maa Reva Construction Company. (NSIC) 2. M/s Anita Soni (UAM Firm). 3. M/s Verma Engineer. (NSIC Firm) 4. M/s Sikandar Trading Company. (UAM Firm)	Yes	NHDC/3/C/048/LOA No. 13/20/1089 Dt 07/07/2020	M/s Anita Soni, (UAM Firm) Village Dhamkan Manikheda, Distt. Shivpuri.	435152.00	02 Months
12	Hiring of Vehicles on Monthly basis for Omkareshwar Power Station, Siddharkut, Distt. Khandwa (M.P.)	Open	07.03.2020	Two	16.04.2020	3 No	1. M/s Bhaiyalal Hiralal (undertaking)	1. M/s Sheikh Travels (UAM Firm). 2. M/s R.D. Construction. (NSIC Firm)	Yes	NHDC/3/C/052/LOA No. 12/20/1035 Dt 01/07/2020	M/s R.D. Construction. (NSIC Firm), Sanawad	6226347.00	24 Months
11	Construction of Boundary wall in Godharpura Colony, omkareshwar Power Staion	Open	22.01.2020	Two	12.02.2020	11 No	1. M/s R.C. Construction. (UAM Firm)	1. M/s Maa Reva Construction Company. (NSIC) 2. M/s Anita Soni (UAM Firm). 3. M/s R.D. Construction, (NSIC Firm) 4. M/s Verma Engineer. (NSIC Firm) 5. M/s Ravi Shankar Sharma. 6. M/s Hi - Teck. (UAM Firm) 7. M/s Sudarshan Construction. (UAM Firm) 8. M/s Arcturus Engineering Pvt. Ltd., (UAM Firm) 9. M/s Shivam Construction and Interior Decorators. (UAM Firm) 10. M/s Sikandar Trading Company. (UAM Firm)	Yes	NHDC/3/C/040/LOA No. 11/20/1033 Dt 01/07/2020	M/s Ravi Shanker Sharma, Sanawad	1678058.00	05 Months

June-20

10	Fencing/Protection work at Left Bank end of Dam in U/s side, Fabrication of Railing in Dam Gallery and Painting of railing and Chequered plate installed at Dam Top and piers and miscellaneous work of Horticulture at omkareshwar Power Station	Open	04.03.2020	Two	06.05.2020	4 No	Nil	1. M/s Anita Soni (UAM Firm). 2. M/s Verma Engineer. (NSIC Firm) 3. M/s Hi - Teck. (UAM Firm) 4. M/s Sikandar Trading Company (UAM Firm)	Yes	NHDC/3/C/055/LOA No. 10/20/1013 Dt 29/06/2020	M/s Anita Soni (UAM Firm), Indore	794739.00	04 Months
9	Repair and Painting work for Road Side Wall, Gates, Fencing and railing from CISF Building to 33 KV Sub Station.	Open	19.02.2020	Two	11.03.2020	5 No	Nil	1. M/s Maa Reva Construction Company. (NSIC) 2. M/s Anita Soni (UAM Firm). 3. M/s Arcturus Engineering Pvt. Ltd., (UAM Firm) 4. M/s Panwar Construction Company, (NSIC firm). 5. M/s Sikandar Trading Company (UAM Firm)	Yes	NHDC/3/C/050/LOA No. 09/20/1009 Dt 29/06/2020	M/s Anita Soni, (UAM Firm) Village Dhamkan Manikheda, Distt. Shivpuri.	987825.00	06 Months (Excluding rainy Season)
8	Work of Supply of Spares of 11 KV VCB Panels & Vacuum Circuit Breakers (SYSVAC) & Installation thereof by deputing Service Engineer at Omkareshwar Power Station.	STE	23.03.2020	Single	20.05.2020	1 No	Nil	1. M/s System Control, Salem Tamil Nadu. (UAM)	Yes	NHDC/3/C/058/LOA No. 08/20/949 Dt 19/06/2020	M/s System Control, Salem Tamil Nadu. (UAM)	432385.00	10 Weeks
7	Non-Comprehensive Annual Maintenance Contract of 3 nos. Otis Make Lifts (1 no. at Power House and 2 Nos. at Dam) installed at Omkareshwar Power Station for 01 Year.	STE	22.04.2020	Single	07.05.2020	1 No	Nil	1. M/s Otis Elevator Company (India) Limited, (Western Region) Mumbai.	Yes	NHDC/3/C/065/LOA No. 07/20/860 Dt 08/06/2020	M/s Otis Elevator Company (India) Limited, (Western Region) Mumbai.	671346.00	12 Months

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	No. of Tenders received	Nos. & Names of Parties not qualified after technical evaluation	Nos. & Names of Parties qualified after technical evaluation	Whether Contract awarded to lowest Tender evaluated	Contract No. and Date	Name of Contractor	Values of Contract	Scheduled date of completion

May-20

6	Repair of boundary wall and repair of roof slab of water tank at Pump House at Urja Vihar Parisar.	Open	25.01.2020	Two	15.02.2020	3 No	Nil	1. M/s Maa Reva Construction Company. (NSIC) 2. M/s Ravi Shankar Sharma. 3. M/s Hi - Teck. (UAM Firm)	Yes	NHDC/3/C/043/LOA No. 06/20/769 Dt 30/05/2020	M/s Ravi Shanker Sharma, Sanawad	454771.00	03 Months
5	Repair and Painting of CISF Building at Omkareshwar Power Station.	Open	04.02.2020	Two	25.02.2020	6 No	Nil	1. M/s Maa Reva Construction Company. (NSIC) 2. M/s Anita Soni (UAM Firm). 3. M/s Verma Engineer. (NSIC Firm) 4. M/s Ravi Shankar Sharma. 5. M/s Hi - Teck. (UAM Firm) 6. M/s Sikandar Trading Company (UAM Firm)	Yes	NHDC/3/C/046/LOA No. 05/20/757 Dt 29/05/2020	M/s Ravi Shanker Sharma, Sanawad	337843.00	04 Months
4	Laying of 3.5 Core X 300 Sq mm XLPE Power Cable (Armoured) of 1.1 KV grade at Omkareshwar Power Station.	Open	16.12.2019	Two	07.02.2020	4 No	1. M/s Compact Security Services. (NSIC Firm)	1. M/s Redon Infra Power Pvt. Ltd., (NSIC Firm). 2. M/s Rajkumar Gupta, (UAM Firm) 3. M/s Arcturus Engineering Pvt. Ltd., (UAM Firm)	Yes	NHDC/3/C/035/LOA No. 04/20/756 Dt 29/05/2020	M/s Redon Infra Power Pvt. Ltd., (NSIC Firm), Delhi	396383.00	02 Months
3	Protection work of existing Boundary wall and Repair and Maintenance work of Godarpura Colony.	Open	25.01.2020	Two	15.02.2020	9 No	1. M/s Sikandar Trading Company (UAM Firm)	1. M/s Maa Reva Construction Company. (NSIC) 2. M/s Anita Soni (UAM Firm). 3. M/s R.D. Construction, (NSIC Firm) 4. M/s Verma Engineer. (NSIC Firm) 5. M/s Ravi Shankar Sharma. 6. M/s Hi - Teck. (UAM Firm) 7. M/s Sudarshan Construction. (UAM Firm) 8. M/s Arcturus Engineering Pvt. Ltd., (UAM Firm)	Yes	NHDC/3/C/042/LOA No. 03/20/755 Dt 29/05/2020	M/s Ravi Shanker Sharma, Sanawad	773355.00	04 Months
2	Repair of Wearing Course at Top of Power Dam and Recarpeting of BT Surface of Dam Top, Power Dam Top, Switchyard and TRC Road.	Open	24.01.2020	Two	14.02.2020	3 No	Nil	1. M/s Mewara Macadam Private Limited. 2. M/s Pal Associates (UAM Firm). 3. M/s Rajendra Kumar Kalyanmal Mantri, (UAM Firm)	Yes	NHDC/3/C/039/LOA No. 02/20/677 Dt 16/05/2020	M/s Pal Associates (UAM Firm), Khandwa	3263686.00	04 Months (Excluding rainy Season)
1	Servicing of 09 Nos. 415V, Air Circuit Breaker (Type S-1000/800 Spectronic) at Omkareshwar	STE	25.01.2020	Single	20.02.2020	01 Nos	Nil	M/s ABB India Limited, Nashik (Maharashtra)	Yes	NHDC/3/C/037/LOA No. 01/20/665 Dt 14/05/2020	M/s ABB India Limited, Nashik (Maharashtra)	127440.00	06 Months

April-20

NIL

PROCUREMENT CASES

September-20

10	Supply and Installation of Cellulose Paper pad, Box type prefilter, PVC Drift eliminator etc in Air washer of various capacities & Package AC installed at Power House for Omkareshwar Power Station.	Open	24.04.2020	Two	20.06.2020	3 No	1. M/s Degree Day Pvt. Ltd., (UAM Firm)	1. M/s Smridhi Manufacturing Co. P. Ltd., (UAM Firm) 2. M/s Wollaque Ventilation and Conditioning Pvt. Ltd. (UAM Firm)	Yes	NHDC/3/C/823/SO No. 11/20/1659 Dt 29/09/2020	M/s Smridhi Manufacturing Co. P. Ltd., (UAM Firm), New Delhi.	2066540.00	120 Days
----	---	------	------------	-----	------------	------	---	---	-----	--	---	------------	----------

1 Sl. No.	2 Item/Nature of work	3 Mode of Tender Enquiry	4 Date of publication of NIT	5 Type of Bidding (Single/ Two Bid System)	6 Last date of receipt of Tender	7 No. of Tenders received	8 Nos. & Names of Parties not qualified after technical evaluation	9 Nos. & Names of Parties qualified after technical evaluation	10 Whether Contract awarded to lowest Tender evaluated	11 Contract No. and Date	12 Name of Contractor	13 Values of Contract	14 Scheduled date of completion
9	Hand Held Metal Detector - Security Metal Detector	GeM	21.09.2020		05.10.2020			Direct Purchas	Yes	GEMC-511687793741775 Date: 25.09.2020	M/s C I Network Technologies Private Limited, Delhi. (MSME Firm)	3180.00	10-Oct-20
8	Supply of Analog Input Module & High Energy Lithium Thionyl Chloride Battery for PLCs at Omkareshwar Power Station.	Open	05.05.2020	Two	17.06.2020	2 No	Nil	1. M/s Automation Engineer AB Pvt. Ltd., . (MSME Firm) 2. M/s Electronic Appliances., Indore.	Yes	NHDC/3/C/822/SO No. 10/20/1540 Dt 10/09/2020	M/s Electronic Appliances., Indore.	3118652.00	60 Days

August-20

7	Procurement of High Speed Diesel for DG Sets installed for emergency power supply to Power House, Switchyard and Dam at Omkareshwar Power Station.	STE	18.07.2020	Single	01.08.2020	1 No	Nil	1. M/s Indian Oil Corporation Limited, Bhopal.	Yes	NHDC/3/C/825/SO No. 09/20/1450 Dt 28/08/2020	M/s Indian Oil Corporation Limited, Bhopal.	933363.00	15 Days
6	Procurement of Electrical Measuring Instruments for Omkareshwar Power Station.	Open	19.02.2020	Two	23.05.2020	2 No	1. M/s The Motwane Manufacturing Co. Pvt. Ltd., Nashik. (UAM Firm)	1. M/s Varactor Electrical Solutions Private Limited, Indore. (UAM Firm)	Yes	NHDC/3/C/815/SO No. 08/20/1392 Dt 14/08/2020	M/s Varactor Electrical Solutions Private Limited, Indore. (UAM Firm)	365328.00	60 Days

July-20

5	Printing & Supply of Logbooks for Power House of Omkareshwar Power Station.	LTE	18.03.2020	Two	08.06.2020	4 No	Nil	1. M/s Saraswati Co. Op. Printing Press, Indore. 2. M/s Sandeep Printers & Stationers, Indore. 3. M/s Kalam Binder & Printers 4. M/s Sancheti Stores, Indore.	Yes	NHDC/3/C/820/SO No. 07/20/1268 Dt 29/07/2020	M/s Sandeep Printers & Stationers, Indore.	155318.00	60 Days
---	---	-----	------------	-----	------------	------	-----	--	-----	--	--	-----------	---------

June-20

4	Procurement of Spares for 03 nos. Otis Make Lifts installed at Omkareshwar Power Station.	STE	22.04.2020	Single	07.05.2020	1 No	Nil	1. M/s Otis Elevator Company (India) Limited, Indore.	Yes	NHDC/3/C/821/SO No. 06/20/866 Dt 08/06/2020	M/s Otis Elevator Company (India) Limited, Indore.	1154218.00	60 Days
---	---	-----	------------	--------	------------	------	-----	---	-----	---	--	------------	---------

May-20

3	Procurement of LT Power Cables for Omkareshwar Power Station	Open	23.10.2019	Two	13.11.2019	16 No	1. M/s Shreya Traders, Rampur. (UAM Firm) 2. M/s Volks Energie Pvt. Ltd., New Delhi.(UAM and NSIC Firm)	1. M/s Shriram Tele link, Ghaziabad,(NSIC Firm) 2. M/s Nahar Enterprise, Bhopal. 3. M/s Platima Cables Industries, Delhi.(UAM Firm) 4. M/s Ultra Cab India Limited, Rajkot.(UAM Firm) 5. M/s Zenium Cables Ltd., Thane Mumbai.(UAM and NSIC Firm) 6. M/s Ravi Industries, Haryana.(UAM and NSIC Firm) 7. M/s Neon Cables Provate Limited, Rajkot.(UAM and NSIC Firm)	Yes	NHDC/3/C/805/SO No. 03/20/720 Dt 23/05/2020	M/s Suraj Cables, Delhi.(UAM Firm)	1242540.00	60 Days
---	--	------	------------	-----	------------	-------	--	--	-----	---	------------------------------------	------------	---------

1 Sl. No.	2 Item/Nature of work	3 Mode of Tender Enquiry	4 Date of publication of NIT	5 Type of Bidding (Single/ Two Bid System)	6 Last date of receipt of Tender	7 No. of Tenders received	8 Nos. & Names of Parties not qualified after technical evaluation	9 Nos. & Names of Parties qualified after technical evaluation	10 Whether Contract awarded to lowest Tender evaluated	11 Contract No. and Date	12 Name of Contractor	13 Values of Contract	14 Scheduled date of completion
								NSIC Firm) 8. M/s Suraj Cables, Delhi.(UAM Firm) 9. M/s Insucon Cables and Cond. Pvt. Ltd., Jaipur.(UAM Firm) 10. M/s Devi Dayal and Mahindra Cable Industries, New Delhi.(UAM and DIC Firm) 11. M/s KJ Paraflex India Ltd., New Delhi.(UAM Firm) 12. M/s Smruti Cables Pvt. Ltd., Gandhinagar. (NSIC and DIC Firm) 13. M/s Gupta Power Infrastructure Limited, Odisha. 14. M/s CMI Limited, New Delhi.		NHDC/3/C/805/SO No. 04/20/721 Dt 23/05/2020	M/s Devi Dayal and Mahindra Cable Industries, New Delhi.(UAM and DIC Firm)	596950.00	60 Days
										NHDC/3/C/805/SO No. 05/20/722 Dt 23/05/2020	M/s Platima Cables Industries, Delhi.(UAM Firm)	179360.00	60 Days
2	Procurement of Tripping & Closing Coils of Excitation System for Generating Unit of Omkareshwar Power Station.	STE	11.02.2020	Single	12.03.2020	1 No	Nil	1. M/s Larsen & Toubro Limited, Navi Mumbai.	Yes	NHDC/3/C/814/SO No. 02/20/699 Dt 19/05/2020	M/s Larsen & Toubro Limited, Navi Mumbai.	690887.00	16 Weeks
1	Procurement of Xerox photocopier Consumables for Omkareshwar Power Station.	Open	17.12.2019	Two	14.02.2020	2 No	1. M/s MD Computer NX (NSIC Firm),Mumbai	1. M/s Anusha Technosys, Indore.	Yes	NHDC/3/C/812/SO No. 01/20/685 Dt 19/05/2020	M/s Anusha Technosys, Indore.	294596.00	60 Days

April-20

NIL